
Bates, Lloyd

From:
Sent:
To:
Subject:

Johnson, Dora Ann
Monday, February 3, 2020 3:39 PM
Bates, Lloyd
RE: CMC Invoice review Inquiry

Contract..........................
Delivery Order.............
Invoice Number.............
Barcode............................
Date RTP-FC Recvd Inv 
Vendor...............................

EPS41504 
68HE0420F0006 
9044-02 
C0080000610 
01/28/2020 
CMC, INC.

Period of Performance: 01/05/2020-01/15/2020 
RTP-FC Payment Tech..: JACQUELINE WHITE 
Approving Official...: DORA JOHNSON

Final Invoice ^proval Summary

Invoice Amount.........: 68,024.61

Suspensions: 0.00
Net Invoice Amount.: 68,024.61

Potential Discount: 0.00
Pay the Vendor.........: 68,024.61

Current Date...............: 02/03/2020
Tech's Phone...............: 919-541-7552

|Lref |dCN |fy jAppro |Bud Org |PRC jsita Proj jcost Org |boc |Reoainlng Amt jApproved Amt
|l |dZ0006 |19 |T |4AD0E |000DC6 |C482RV00 |cooi |2505 1 301, 949.25 1 68,024.61

Your work has been processed. Thank you.
Please PRINT NOW for your records.

Dora Jinn Jofinson 
Contracts Team/ Senior Project Officer 
US EPA, Region IV 
SEMD/RSIB/RMS



Phone; 404-562-8737
Cell: 404-754-6339
Email: Johnson.Dora@epa.gov

^ PLEASE NOTE: This email, including any attachments, may contain confidential business information (CBI) and/or source selection information. Use of the information and 
attachments is restricted is restricted in accordance with FAR 3.104-4. Any distribution, use or copying of this email by anyone other than the intended recipient is strictly 
prohibited. If you are not the intended recipient, please notify the sender by replying to this message immediately and then delete it from your system.

From: Bates, Lloyd <Bates.Lloyd@epa.gov>
Sent: Monday, February 3, 2020 10:11 AM 
To: Johnson, Dora Ann <Johnson.Dora@epa.gov> 
Subject: RE: CMC Invoice review Inquiry

Data entered into ROMS and ready for payment.

From: Johnson, Dora Ann <Johnson.Dora@epa.gov> 
Sent: Friday, January 31, 2020 8:40 AM 
To: Bates, Lloyd <Bates.Llovd(5)epa.gov>
Subject: CMC Invoice review Inquiry

I hope all is well with you this morning.

Were you able to get the CMC Invoice for Westside reviewed? I did not see it in you approvals.
It was Invoice 9044-02, task order 68HE0420F0006 and came in with the other 4 that you emailed me.
You may have been distracted since the Westside Lead increase funding request came in that morning as well.

Thanks and hope you have a great day.

Dora JAnn Jofinson 
Contracts Team/ Senior Project Officer 
US EPA, Region IV 
SEMD/RSIB/RMS 
Phone: 404-562-8737

L



Cell: 404-754-6339
Email: Johnson.Dora@epa.gov

A PLEASE NOTE: This email, including any attachments, may contain confidential business information (CBI) and/or source selection information. Use of the information and 
attachments is restricted is restricted in accordance with FAR 3.104-4. Any distribution, use or copying of this email by anyone other than the intended recipient is strictly 
prohibited. If you are not the intended recipient, please notify the sender by replying to this message immediately and then delete it from your system.



INVOICE CERTIFICATION REPORT

Site Name: S41504 - 68HE0420F0006 Westside Lead
Site

Prime Contractor: CMC, Inc.

Site Number: 0482 

Contract Number: EP-S4-15-04

Delivery Order Number: 68HE0420F0006

From: / /

Invoice Number: 9044-02

To: / /

Personnel 
Equipment 

Other Costs

Certified
Cost

$35,589.28
18,363.00
14,072.22

Recommended 
For Payment

$35,589.28
18,363.00
14,072.22

Cost 
Contractor 

Invoice Cost
$35,589.37

18,363.00
14,072.24

Difference
$0.09
0.00
0.02

Total $68,024.50 $68,024.50 $68,024.61 $0.11

I certify, to the best of my knowledge and belief, that the services shown on the invoice have been performed and are accepted.

Date

Comments:



Facsimile SF 1034 

I Standard Form 1034 
PUBLIC VOUCHER FOR PURCHASES AND 

VOUCHER NO. 
Revised January 1980 

Department of the Treasury 
SERVICES OTHER THAN PERSONAL 9044-02 

ITFRM 4--2000 

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO. 

01/20/20 
U. S. Environmental Protection Agency 

CONTRACT NUMBER AND DATE PAID BY 
RTP Financial Management Center 

EP-S4-15-04 08/24/15 
Mail Code -- D143-02 

REQUISITION NUMBER AND DATE 
Research Triangle Park, N.C. 27711 

PAYEE'S 

~ CH-EPA 
ABA Number 042102555 7 D ATE INVOICE RECEIVED 

NAME CMC, Inc. 

AND 1151 Jessamine Station Road DISCOUNT TERMS 

ADDRESS 

~ icholasville, KY 40356 _J PA YEE'$ ACCOUNT NUMBER 

If questions on this invoice, call 888-854-3732 Janice Willoughby 2000903 

SHIPPED FROM TO WEIGHT GOVERNMENi Bl[ NUMBER 

NUMBER DATE OF ARTICLES OR SERVICES 
AND DATE DELIVERY (Enter description, item number of contract or Federal supply QUAN- UNIT PRICE AMOUNT 
OF ORDER OR SERVICE schedule, and other informafon deemed necessary) TITY COST PER (1) 

68HE0420F0006 1/5/2020 S41504 - 68HE0420F0006 Westside lead Site $68,024.61 
Thru Atlanta, Fulton County, GA 

1/15/2020 
I certify that all p 1yments requestei are for appropriate purposes and in accordance with 1 ne agreem mts set fort ti in the contract. 

Signature: ,,,-__/ ~- C-,),. Title: CF-e 
(Use continuation shee~s) if necessary) (Payee must NOT use the space below) TOTAL $68,024.61 

PAYMENT: APPROVED FOR I t:11.liHANl.:iE RA IE DIFFERENCES 

□ PROVISIONAL 
=$ =$1.00 

□ COMPLETE 2 

□ PARTIAL BY 

□ FINAL 

□ PROGRESS Amount verified: correct for 

□ ADVANCE TITLE (Signature or inltlals) 

Pursuant !o authority vesled In me, I certlfy that this voucher Is correct and proper for payment. 

(Date) (Authorized Certifying Officer) 2 (Title) 

ACCOUNTING CLASSIFICATION 

p CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of Bank) 

A 

I 

D CASH DATE PAYEE 3 

B 
y 

1 When stated in foreign currency, insert name of currency. PER 
2 If the ability to certify and authority to approve are combined in one person, one signature only Is necessary; 

otherwise the approving officer will sign in the space provided, over his official tiHe. 
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company TITLE 

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, 
per John Smith, Secretary", or "Treasurer', as the case may be. 

PREVIOUS EDITION USABLE 1034-119-05 NSN 7540-00-900-2234 

PRIVACY ACT STATEMENT 
The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c for the purpose of 
disbursing Federal money. The information requested is to identify the particular creditor and the amounts to be paid. 
Failure to furnish this information will hinder discharge of the payment obligation. 



CMC, Inc. 

U. S. Environmental Protection Agency 

RTP Financial Management Center 

Mail Code -- 0143-02 

Research Triangle Park, NC 27703 

TERMS: PAYMENT DUE UPON RECEIPT 

PROJECT: S41504 • 68HE0420F0006 Westside Lead Site 
Atlanta, Fulton County, GA 

CATEGORY 

[labor 
jEquipment 

Other Field Costs 
Equipment Rental 

Lodging/Per Diems 

Materials 

Other Field Costs 

Total OFC's 

TOTAL INVOICE 

Contractor Certification 

I hereby certify, to the best of my knowledge and belief, that: 

Facsimile SF1035 Form 

Date 01/20/20 

Invoice No 9044-02 

CMC Project No 9044 

Contract No EP-54-15-04 

D. 0. Number 

SSID 

68HE0420F0006 

C482 

Service Dates for 
Performance Period 

CURRENT 

35,589.37 

18,363.00 

421 .50 

10,318.08 

1,826.36 

1,506.30 

14,072.24 

68,024.81 

1/5/2020 - 1/16/2020 

CUMULATIVE 

41,156.71 

18,803.00 

421.50 

11,650.36 

1,826.36 

1,676.82 

15,575.04 

75,534.75 

1. In accordance with FAR 52.232-7 that payments to subcontractors and suppliers have been paid and/or will be paid 
by CMC, Inc., a small business, from the proceeds of the payment covered by this certification, in accordance with 
subcontract agreements and the requirements of Chapter 39 of Title 31 , United States Code. 

DATE NAME AND TITLE OF AUTHORIZING REPRESENTATIVE 

EPA Representative Certification 

I hereby certify, to the best of my knowledge and belief, that the services shown on the invoice have been performed and are 
accepted. 

DATE NAME AND TITLE OF AUTHORIZING REPRESENTATIVE 



CMC, Inc. Page 1 
01/20/2020 - EPA Date Range Summary 

Site No: C482 DO Number: 68HE0420F0006 Site: S41504 - 68HE0420F0006 Westside Lead 

Invoice No: 9044-02 Region: 04 Location: Atlanta, Fulton County, GA 

Option Period: 5 Contract No: EP-S4-15-04 

Date Range - From 01/05/2020 to 01/15/2020 

Contr Personnel Hours Base Cost G&A% G&AAmount Total 

Personnel 

CMC4 739.0 35,589.37 0.00 0.00 35,589.37 

35,589.37 

Equipment 

CMC4 0.0 18,363.00 0.00 0.00 18,363.00 

18,363.00 

Other Field Costs 

CMC4 0.0 13,596.34 3.50 475.90 14,072.24 

14,072.24 

Grand Total 739.0 67,548.71 475.90 68,024.61 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. Page 1 
01/20/2020 - EPA Daily Summary 

Site No: C482 Site: S41504 - 68HE0420F0006 

Invoice No: 9044-02 Region: 04 Location: Atlanta, Fulton County, GA 

Option Period: 5 Contract No: EP-S4-15-04 

Date Range - From 01/05/2020 to 01/15/2020 

Date Ctr Personnel Equipment CFCs Total 

01/05/2020 

CMC4 2,1 84.11 55.00 60.67 2,299.78 

Total 2,184.11 55.00 60.67 2,299.78 

01/06/2020 

CMC4 3,120.70 798.00 36.23 3,954.93 

Total 3,120.70 798.00 36.23 3,954.93 

01/07/2020 

CMC4 3,996.43 1,448.00 714.53 6,158.96 

Total 3,996.43 1,448.00 714.53 6,158.96 

01/08/2020 

CMC4 3,472.49 2,018.00 1,621 .00 7,111.49 

Total 3,472.49 2,018.00 1,621 .00 7,111.49 

01/09/2020 

CMC4 3,538.40 2,018.00 319.79 5,876.19 

Total 3,538.40 2,018.00 319.79 5,876.19 

01/10/2020 

CMC4 5,617.05 2,361 .00 58.12 8,036.17 

Total 5,617.05 2,361 .00 58.12 8,036.17 

01/11/2020 

CMC4 3,563.37 2,361 .00 103.50 6,027.87 

Total 3,563.37 2,361 .00 103.50 6,027.87 

01/12/2020 

CMC4 0.00 1,440.00 0.00 1,440.00 

Total 0.00 1,440.00 0.00 1,440.00 

01/13/2020 

CMC4 2,545.76 1,718.00 3,567.68 7,831.44 

Total 2,545.76 1,718.00 3,567.68 7,831.44 

01/14/2020 

CMC4 3,740.50 1,443.00 198.73 5,382.23 

Total 3,740.50 1,443.00 198.73 5,382.23 

01/15/2020 

CMC4 3,810.56 2,703.00 7,391.99 13,905.55 

Total 3,810.56 2,703.00 7,391.99 13,905.55 

Grand Total 35,589.37 18,363.00 14,072.24 68,024.61 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 1 

EPA Daily Detail - Personnel 01/05/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DONumber: 68HE0420F0006 

Location: Atlanta , Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 HAN001 Hannah, Mark S13001 0.00 59.81 0.00 7.00 89.17 624.19 39 0.00 624.19 1/5/2020 

CMC4 PRI001 Price, Tyrone S21001 6.00 45.88 275.28 0.00 68.83 0.00 28 0.00 275.28 12/31/2019 Y 

CMC4 PRI001 Price, Tyrone S21001 2.00 45.88 91 .76 0.00 68.83 0.00 30 0.00 91 .76 1/2/2020 Y 

CMC4 PRI001 Price, Tyrone S21001 4.00 45.88 183.52 0.00 68.83 0.00 31 0.00 183.52 1/3/2020 Y 

CMC4 PRI001 Price, Tyrone S21001 8.00 45.88 367.04 0.00 68.83 0.00 32 0.00 367.04 12/23/2019 Y 

CMC4 PRI001 Price, Tyrone S21001 4.00 45.88 183.52 0.00 68.83 0.00 35 0.00 183.52 12/26/2019 Y 

CMC4 PRI001 Price, Tyrone S21001 2.00 45.88 91 .76 0.00 68.83 0.00 36 0.00 91.76 12/27/2019 Y 

CMC4 PRI001 Price, Tyrone S21001 8.00 45.88 367.04 0.00 68.83 0.00 27 0.00 367.04 12/30/2019 Y 

CMC4 Total 34.00 1,559.92 7.00 624.19 0.00 2,184.11 

Daily Total 34.00 1,559.92 7.00 624.19 0.00 2,184.11 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 2 

EPA Daily Detail - Personnel 01/06/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region : 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period : 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 7.00 47.35 331.45 0.00 71.03 0.00 44 0.00 331.45 1/6/2020 

CMC4 BAL002 Baltazar, Jose S20501 3.50 47.35 165.73 0.00 71 .03 0.00 45 0.00 165.73 1/6/2020 

CMC4 BAR002 Barber, Steve S20501 7.00 47.35 331 .45 0.00 71.03 0.00 47 0.00 331 .45 1/6/2020 

CMC4 BAR002 Barber, Steve S20501 1.00 47.35 47.35 0.00 71 .03 0.00 46 0.00 47.35 1/6/2020 

CMC4 FIK001 Fike , Steve S20501 1.00 47.35 47.35 0.00 71 .03 0.00 43 0.00 47.35 1/6/2020 

CMC4 FIK001 Fike, Steve S20501 7.00 47.35 331.45 0.00 71.03 0.00 42 0.00 331 .45 1/6/2020 

CMC4 HAN001 Hannah, Mark S13001 10.00 59.81 598.10 0.00 89.17 0.00 40 0.00 598.10 1/6/2020 

CMC4 MES001 Messer, Austin S21501 1.00 32.29 32.29 0.00 47.94 0.00 49 0.00 32.29 1/6/2020 

CMC4 MES001 Messer, Austin S21501 7.00 32.29 226.03 0.00 47.94 0.00 48 0.00 226.03 1/6/2020 

CMC4 NAP001 Napier, Dave S22001 1.00 38.81 38.81 0.00 58.22 0.00 53 0.00 38.81 1/6/2020 

CMC4 NAP001 Napier, Dave S22001 8.00 38.81 310.48 0.00 58.22 0.00 52 0.00 310.48 1/6/2020 

CMC4 PRI001 Price, Tyrone S21001 7.00 45.88 321 .16 0.00 68.83 0.00 41 0.00 321.16 1/6/2020 

CMC4 VEL001 Velasquez, Jorge S21501 3.50 32.29 113.02 0.00 47.94 0.00 50 0.00 113.02 1/6/2020 

CMC4 VEL001 Velasquez, Jorge S21501 7.00 32.29 226.03 0.00 47.94 0.00 51 0.00 226.03 1/6/2020 

CMC4 Total 71 .00 3,120.70 0.00 0.00 0.00 3,120.70 

Daily Total 71 .00 3,120.70 0.00 0.00 0.00 3,120.70 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 3 

EPA Daily Detail - Personnel 01/07/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-54-15-04 

ProjectName: 541504 - 68HE0420F0006 West Region: 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CUN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 ADA001 Adams, Jeff 522001 14.50 38.81 562.75 0.00 58.22 0.00 66 0.00 562.75 1/7/2020 

CMC4 BAL002 Baltazar, Jose 520501 10.00 47.35 473.50 0.00 71.03 0.00 59 0.00 473.50 1/7/2020 

CMC4 BAR002 Barber, Steve 520501 10.00 47.35 473.50 0.00 71.03 0.00 60 0.00 473.50 1/7/2020 

CMC4 FIK001 Fike, Steve 520501 10.00 47.35 473.50 0.00 71.03 0.00 57 0.00 473.50 1/7/2020 

CMC4 HAN001 Hannah, Mark 513001 10.00 59.81 598.10 0.00 89.17 0.00 54 0.00 598.10 1/7/2020 

CMC4 MES001 Messer, Austin 521501 10.00 32.29 322.90 0.00 47.94 0.00 63 0.00 322.90 1/7/2020 

CMC4 NAP001 Napier, Dave 522001 8.00 38.81 310.48 0.00 58.22 0.00 68 0.00 310.48 1/7/2020 

CMC4 PRI001 Price, Tyrone 521001 10.00 45.88 458.80 0.00 68.83 0.00 55 0.00 458.80 1/7/2020 

CMC4 VEL001 Velasquez, Jorge 521501 10.00 32.29 322.90 0.00 47.94 0.00 64 0.00 322.90 1/7/2020 

CMC4 Total 92.50 3,996.43 0.00 0.00 0.00 3,996.43 

Daily Total 92.50 3,996.43 0.00 0.00 0.00 3,996.43 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 4 

EPA Daily Detail - Personnel 01/08/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region : 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 10.00 47.35 473.50 0.00 71.03 0.00 72 0.00 473.50 1/6/2020 

CMC4 BAR002 Barber, Steve S20501 10.00 47.35 473.50 0.00 71.03 0.00 74 0.00 473.50 1/6/2020 

CMC4 FIK001 Fike, Steve S20501 10.00 47.35 473.50 0.00 71 .03 0.00 71 0.00 473.50 1/6/2020 

CMC4 HAN001 Hannah, Mark S13001 10.00 59.81 598.10 0.00 89.17 0.00 69 0.00 598.10 1/6/2020 

CMC4 MES001 Messer, Austin S21501 10.00 32.29 322.90 0.00 47.94 0.00 75 0.00 322.90 1/6/2020 

CMC4 NAP001 Napier, Dave S22001 1.00 38.81 38.81 0.00 58.22 0.00 78 0.00 38.81 1/6/2020 

CMC4 NAP001 Napier, Dave S22001 8.00 38.81 310.48 0.00 58.22 0.00 73 0.00 310.48 1/6/2020 

CMC4 PRI001 Price, Tyrone S21001 10.00 45.88 458.80 0.00 68.83 0.00 70 0.00 458.80 1/6/2020 

CMC4 VEL001 Velasquez, Jorge S21501 10.00 32.29 322.90 0.00 47.94 0.00 76 0.00 322.90 1/6/2020 

CMC4 Total 79.00 3,472.49 0.00 0.00 0.00 3,472.49 

Daily Total 79.00 3,472.49 0.00 0.00 0.00 3,472.49 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 5 

EPA Daily Detail - Personnel 01/09/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 9.50 47.35 449.83 0.50 71.03 35.52 82 0.00 485.35 1/9/2020 

CMC4 BAR002 Barber, Steve S20501 9.50 47.35 449.83 0.50 71.03 35.52 84 0.00 485.35 1/9/2020 

CMC4 FIK001 Fike, Steve S20501 9.50 47.35 449.83 0.50 71.03 35.52 81 0.00 485.35 1/9/2020 

CMC4 HAN001 Hannah, Mark S13001 9.50 59.81 568.20 0.50 89.17 44.59 79 0.00 612.79 1/9/2020 

CMC4 MES001 Messer, Austin S21501 9.50 32.29 306.76 0.50 47.94 23.97 85 0.00 330.73 1/9/2020 

CMC4 NAP001 Napier, Dave S22001 6.00 38.81 232.86 2.00 58.22 116.44 83 0.00 349.30 1/9/2020 

CMC4 PRI001 Price, Tyrone S21001 10.00 45.88 458.80 0.00 68.83 0.00 80 0.00 458.80 1/9/2020 

CMC4 VEL001 Velasquez, Jorge S21501 9.50 32.29 306.76 0.50 47.94 23.97 86 0.00 330.73 1/9/2020 

CMC4 Total 73.00 3,222.87 5.00 315.53 0.00 3,538.40 

Daily Total 73.00 3,222.87 5.00 315.53 0.00 3,538.40 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 6 

EPA Daily Detail - Personnel 01/10/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region : 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 0.00 47.35 0.00 10.00 71.03 710.30 91 0.00 710.30 1/10/2020 

CMC4 BAR002 Barber, Steve S20501 0.00 47.35 0.00 10.00 71.03 710.30 93 0.00 710.30 1/10/2020 

CMC4 FIK001 Fike, Steve S20501 0.00 47.35 0.00 10.00 71.03 710.30 90 0.00 710.30 1/10/2020 

CMC4 HAL001 Hall, Kalen S22001 2.00 38.81 77.62 0.00 58.22 0.00 97 0.00 77.62 1/10/2020 

CMC4 HAL001 Hall, Kalen S22001 8.00 38.81 310.48 0.00 58.22 0.00 96 0.00 310.48 1/10/2020 

CMC4 HAN001 Hannah, Mark S13001 0.00 59.81 0.00 10.00 89.17 891 .70 88 0.00 891 .70 1/10/2020 

CMC4 MES001 Messer, Austin S21501 0.00 32.29 0.00 10.00 47.94 479.40 94 0.00 479.40 1/10/2020 

CMC4 NAP001 Napier, Dave S22001 0.00 38.81 0.00 2.00 58.22 116.44 98 0.00 116.44 1/10/2020 

CMC4 NAP001 Napier, Dave S22001 0.00 38.81 0.00 8.00 58.22 465.76 92 0.00 465.76 1/10/2020 

CMC4 PRI001 Price, Tyrone S21001 1.00 45.88 45.88 9.00 68.83 619.47 89 0.00 665.35 1/10/2020 

CMC4 VEL001 Velasquez, Jorge S21501 0.00 32.29 0.00 10.00 47.94 479.40 95 0.00 479.40 1/10/2020 

CMC4 Total 11.00 433.98 79.00 5,183.07 0.00 5,617.05 

Daily Total 11.00 433.98 79.00 5,183.07 0.00 5,617.05 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 7 

EPA Daily Detail - Personnel 01/11/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 0.00 47.35 0.00 6.00 71.03 426.18 108 0.00 426.18 1/11/2020 

CMC4 BAR002 Barber, Steve S20501 0.00 47.35 0.00 6.00 71.03 426.18 99 0.00 426.18 1/11/2020 

CMC4 FIK001 Fike, Steve S20501 0.00 47.35 0.00 6.00 71.03 426.18 107 0.00 426.18 1/11/2020 

CMC4 HAL001 Hall, Kalen S22001 8.00 38.81 310.48 0.00 58.22 0.00 102 0.00 310.48 1/11/2020 

CMC4 HAN001 Hannah, Mark S13001 10.00 59.81 598.10 0.00 89.17 0.00 111 0.00 598.10 1/9/2020 Y 

CMC4 HAN001 Hannah, Mark S13001 -9.50 59.81 -568.20 -0.50 89.17 -44.59 110 0.00 -612.79 1/9/2020 

CMC4 HAN001 Hannah, Mark S13001 0.00 59.81 0.00 6.00 89.17 535.02 105 0.00 535.02 1/11/2020 

CMC4 MES001 Messer, Austin S21501 0.00 32.29 0.00 6.00 47.94 287.64 100 0.00 287.64 1/11/2020 

CMC4 NAP001 Napier, Dave S22001 0.00 38.81 0.00 8.00 58.22 465.76 109 0.00 465.76 1/11/2020 

CMC4 PRI001 Price, Tyrone S21001 0.00 45.88 0.00 6.00 68.83 412.98 106 0.00 412.98 1/11/2020 

CMC4 VEL001 Velasquez, Jorge S21501 0.00 32.29 0.00 6.00 47.94 287.64 101 0.00 287.64 1/11/2020 

CMC4 Total 8.50 340.38 49.50 3,222.99 0.00 3,563.37 

Daily Total 8.50 340.38 49.50 3,222.99 0.00 3,563.37 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 8 

EPA Daily Detail - Personnel 01/12/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 0.00 47.35 0.00 0.00 71.03 0.00 119 0.00 0.00 1/12/2020 

CMC4 BAR002 Barber, Steve S20501 0.00 47.35 0.00 0.00 71.03 0.00 112 0.00 0.00 1/12/2020 

CMC4 FIK001 Fike, Steve S20501 0.00 47.35 0.00 0.00 71.03 0.00 118 0.00 0.00 1/12/2020 

CMC4 HAL001 Hall, Kalen S22001 0.00 38.81 0.00 0.00 58.22 0.00 115 0.00 0.00 1/12/2020 

CMC4 HAN001 Hannah, Mark S13001 0.00 59.81 0.00 0.00 89.17 0.00 116 0.00 0.00 1/12/2020 

CMC4 MES001 Messer, Austin S21501 0.00 32.29 0.00 0.00 47.94 0.00 113 0.00 0.00 1/12/2020 

CMC4 NAP001 Napier, Dave S22001 0.00 38.81 0.00 0.00 58.22 0.00 120 0.00 0.00 1/12/2020 

CMC4 PRI001 Price, Tyrone S21001 0.00 45.88 0.00 0.00 68.83 0.00 117 0.00 0.00 1/12/2020 

CMC4 VEL001 Velasquez, Jorge S21501 0.00 32.29 0.00 0.00 47.94 0.00 114 0.00 0.00 1/12/2020 

CMC4 Total 0.00 0.00 0.00 0.00 0.00 0.00 

Daily Total 0.00 0.00 0.00 0.00 0.00 0.00 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 9 

EPA Daily Detail - Personnel 01/13/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DO Number: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CUN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 BAL002 Baltazar, Jose S20501 6.00 47.35 284.10 0.00 71.03 0.00 128 0.00 284.10 1/13/2020 

CMC4 BAR002 Barber, Steve S20501 6.00 47.35 284.10 0.00 71.03 0.00 121 0.00 284.10 1/13/2020 

CMC4 FIK001 Fike, Steve S20501 6.00 47.35 284.10 0.00 71.03 0.00 127 0.00 284.10 1/13/2020 

CMC4 HAN001 Hannah, Mark S13001 8.00 59.81 478.48 0.00 89.17 0.00 125 0.00 478.48 1/13/2020 

CMC4 MES001 Messer, Austin S21501 6.00 32.29 193.74 0.00 47.94 0.00 122 0.00 193.74 1/13/2020 

CMC4 NAP001 Napier, Dave S22001 8.00 38.81 310.48 0.00 58.22 0.00 129 0.00 310.48 1/13/2020 

CMC4 NAP001 Napier, Dave S22001 1.50 38.81 58.22 0.00 58.22 0.00 130 0.00 58.22 1/13/2020 

CMC4 PRI001 Price, Tyrone S21001 10.00 45.88 458.80 0.00 68.83 0.00 126 0.00 458.80 1/13/2020 

CMC4 VEL001 Velasquez, Jorge S21501 6.00 32.29 193.74 0.00 47.94 0.00 123 0.00 193.74 1/13/2020 

CMC4 Total 57.50 2,545.76 0.00 0.00 0.00 2,545.76 

Daily Total 57.50 2,545.76 0.00 0.00 0.00 2,545.76 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 10 

EPA Daily Detail - Personnel 01/14/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID Name CLIN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 ADA004 Adams, Barry S22001 12.00 38.81 465.72 0.00 58.22 0.00 138 0.00 465.72 1/14/2020 

CMC4 ADA004 Adams, Barry S22001 0.50 38.81 19.41 0.00 58.22 0.00 140 0.00 19.41 1/14/2020 

CMC4 BAL002 Baltazar, Jose S20501 9.00 47.35 426.15 0.00 71.03 0.00 137 0.00 426.15 1/14/2020 

CMC4 BAR002 Barber, Steve S20501 9.00 47.35 426.15 0.00 71.03 0.00 131 0.00 426.15 1/14/2020 

CMC4 FIK001 Fike, Steve S20501 9.00 47.35 426.15 0.00 71.03 0.00 136 0.00 426.15 1/14/2020 

CMC4 HAN001 Hannah, Mark S13001 9.50 59.81 568.20 0.00 89.17 0.00 134 0.00 568.20 1/14/2020 

CMC4 MES001 Messer, Austin S21501 9.00 32.29 290.61 0.00 47.94 0.00 132 0.00 290.61 1/14/2020 

CMC4 NAP001 Napier, Dave S22001 9.50 38.81 368.70 0.00 58.22 0.00 139 0.00 368.70 1/14/2020 

CMC4 PRI001 Price, Tyrone S21001 10.00 45.88 458.80 0.00 68.83 0.00 135 0.00 458.80 1/14/2020 

CMC4 VEL001 Velasquez, Jorge S21501 9.00 32.29 290.61 0.00 47.94 0.00 133 0.00 290.61 1/14/2020 

CMC4 Total 86.50 3,740.50 0,00 0.00 0.00 3,740.50 

Daily Total 86.50 3,740.50 0.00 0.00 0.00 3,740.50 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:22 AM Page 11 

EPA Daily Detail - Personnel 01/15/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 West Region: 04 DONumber: 68HE0420F0006 

Location: Atlanta , Fulton County, GA Option Period : 5 

Contr ID Name CUN RHrs RRate RPay OHrs ORate OPay Key GAAmt Total Svc Date Adj 

CMC4 ADA004 Adams, Barry S22001 4.00 38.81 155.24 0.00 58.22 0.00 148 0.00 155.24 1/15/2020 

CMC4 BAL002 Baltazar, Jose S20501 10.00 47.35 473.50 0.00 71.03 0.00 147 0.00 473.50 1/15/2020 

CMC4 BAR002 Barber, Steve S20501 10.00 47.35 473.50 0.00 71.03 0.00 141 0.00 473.50 1/15/2020 

CMC4 FIK001 Fike, Steve S20501 10.00 47.35 473.50 0.00 71 .03 0.00 146 0.00 473.50 1/15/2020 

CMC4 HAN001 Hannah, Mark S13001 10.50 59.81 628.01 0.00 89.17 0.00 144 0.00 628.01 1/1512020 

CMC4 MES001 Messer, Austin S20501 5.00 47.35 236.75 0.00 71 .03 0.00 142 0.00 236.75 1/15/2020 

CMC4 MES001 Messer, Austin S21501 5.00 32.29 161.45 0.00 47.94 0.00 151 0.00 161 .45 1/15/2020 

CMC4 NAP001 Napier, Dave S22001 11 .00 38.81 426.91 0.00 58.22 0.00 149 0.00 426.91 1/1512020 

CMC4 PRI001 Price, Tyrone S21001 10.00 45.88 458.80 0.00 68.83 0.00 145 0.00 458.80 1/15/2020 

CMC4 VEL001 Velasquez, Jorge S21501 10.00 32.29 322.90 0.00 47.94 0.00 143 0.00 322.90 1/15/2020 

CMC4 Total 85.50 3,810.56 0.00 0.00 0.00 3,810.56 

Daily Total 85.50 3,810.56 0.00 0.00 0.00 3,810.56 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

EPA Daily Detail - Equipment 01/05/2020 

SiteNumber: C482 

ProjectName: 541504 - 68HE0420F0006 Westside L 

Location: Atlanta, Fulton County, GA 

Invoice # 9044-02 

Region: 04 

Page 1 

ContractNumber: EP-54-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10247 

CMC4 K10240 

CMC4 Total 

Daily Total 

01230050 Truck-Pickup-1/2 ton 

01230050 Truck-Pickup-1/2 ton 

0.00 55.00 

7.00 55.00 

0.00 

55.00 

55.00 

55.00 

CONFIDENTIAL BUSINESS INFORMATION 

13 

12 

0.00 

0.00 

0.00 

0.00 

0.00 

55.00 

55.00 

55.00 

11512020 

115/2020 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page2 
EPA Daily Detail - Equipment 01/06/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 14 0.00 55.00 1/6/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 7.00 55.00 55.00 15 0.00 55.00 1/6/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 8.00 55.00 55.00 16 0.00 55.00 1/6/2020 

CMC4 K10215 01230050 Truck-Pickup-1/2 ton 8.00 55.00 55.00 17 0.00 55.00 1/6/2020 

CMC4 K362 01250010 Truck-Road Tractor- 9.00 343.00 343.00 22 0.00 343.00 1/6/2020 

CMC4 K4511 02140030 Trailer-Lowboy/Eqp-30 < 40 to 9.00 210.00 210.00 23 0.00 210.00 1/6/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 10.50 25.00 25.00 18 0.00 25.00 1/6/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 0.00 195.00 0.00 21 0.00 0.00 1/6/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 0.00 275.00 0.00 20 0.00 0.00 1/6/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 0.00 125.00 0.00 19 0.00 0.00 1/6/2020 

CMC4 Total 798.00 0.00 798.00 

Daily Total 798.00 0.00 798.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 3 
EPA Daily Detail - Equipment 01/07/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504- 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CUN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 24 0.00 55.00 1/7/2020 

CMC4 K10231 01230050 Truck-Pickup-1 /2 ton 14.50 55.00 55.00 34 0.00 55.00 1/7/2020 

CMC4 K10215 01230050 Truck-Pickup-1/2 ton 10.00 55.00 55.00 27 0.00 55.00 1/7/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 25 0.00 55.00 1/7/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 26 0.00 55.00 1/7/2020 

CMC4 K362 01250010 Truck-Road Tractor- 8.00 343.00 343.00 32 0.00 343.00 1/7/2020 

CMC4 K4511 02140030 Trailer-Lowboy/Eqp-30 < 40 to 8.00 210.00 210.00 33 0.00 210.00 1/7/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 10.00 25.00 25.00 28 0.00 25.00 1/7/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 10.00 195.00 195.00 31 0.00 195.00 1/7/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 10.00 275.00 275.00 30 0.00 275.00 1/7/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 10.00 125.00 125.00 29 0.00 125.00 1/7/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 0.00 250.00 0.00 35 0.00 0.00 1/7/2020 

CMC4 Total 1,448.00 0.00 1,448.00 

Daily Total 1,448.00 0.00 1,448.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page4 
EPA Daily Detail - Equipment 01/08/2020 

SiteNumber: C482 Invoice # 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 39 0.00 55.00 1/8/2020 

CMC4 K10213 01230050 Truck-Pickup-1/2 ton 10.00 55.00 55.00 38 0.00 55.00 1/8/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 37 0.00 55.00 1/8/2020 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 36 0.00 55.00 1/8/2020 

CMC4 K362 01250010 Truck-Road Tractor- 8.00 343.00 343.00 44 0.00 343.00 1/8/2020 

CMC4 K4511 02140030 Trailer-Lowboy/Eqp-30 < 40 to 8.00 210.00 210.00 45 0.00 210.00 1/8/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 10.00 25.00 25.00 40 0.00 25.00 1/8/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 10.00 195.00 195.00 43 0.00 195.00 1/8/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 10.00 275.00 275.00 42 0.00 275.00 1/8/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 49 0.00 0.00 1/8/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 10.00 125.00 125.00 41 0.00 125.00 1/8/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 10.00 250.00 250.00 47 0.00 250.00 1/8/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 10.00 375.00 375.00 48 0.00 375.00 1/8/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 0.00 0.00 0.00 50 0.00 0.00 1/8/2020 

CMC4 Total 2,018.00 0.00 2,018.00 

Daily Total 2,018.00 0.00 2,018.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 5 
EPA Daily Detail - Equipment 01/09/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 52 0.00 55.00 1/9/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 53 0.00 55.00 1/9/2020 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 51 0.00 55.00 1/9/2020 

CMC4 K10215 01230050 Truck-Pickup-1/2 ton 10.00 55.00 55.00 54 0.00 55.00 1/9/2020 

CMC4 K362 01250010 Truck-Road Tractor- 10.00 343.00 343.00 59 0.00 343.00 1/9/2020 

CMC4 K4511 02140030 Trailer-Lowboy/Eqp-30 < 40 to 10.00 210.00 210.00 60 0.00 210.00 1/9/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 10.00 25.00 25.00 55 0.00 25.00 1/9/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 10.00 195.00 195.00 58 0.00 195.00 1/9/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 10.00 275.00 275.00 57 0.00 275.00 1/9/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 10.00 0.00 0.00 63 0.00 0.00 1/9/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 10.00 125.00 125.00 56 0.00 125.00 1/9/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 10.00 250.00 250.00 61 0.00 250.00 1/9/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 10.00 375.00 375.00 62 0.00 375.00 1/9/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 10.00 0.00 0.00 64 0.00 0.00 1/9/2020 

CMC4 Total 2,018.00 0.00 2,018.00 

Daily Total 2,018.00 0.00 2,018.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 6 
EPA Daily Detail - Equipment 01/10/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1/2 ton 10.00 55.00 55.00 65 0.00 55.00 1/10/2020 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 68 0.00 55.00 1/10/2020 

CMC4 K10247 01230050 Truck-Pickup-1/2 ton 10.00 55.00 55.00 66 0.00 55.00 1/10/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 67 0.00 55.00 1/10/2020 

CMC4 K236 01250010 Truck-Road Tractor- 10.00 343,00 343.00 73 0.00 343.00 1/10/2020 

CMC4 K243 01250010 Truck-Road Tractor- 10.00 343.00 343.00 80 0.00 343.00 1/10/2020 

CMC4 K4554 02140030 Trailer-Lowboy/Eqp-30 < 40 to 10.00 210.00 210.00 79 0.00 210.00 1/10/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 10.00 25.00 25.00 69 0.00 25.00 1/10/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 10.00 195.00 195.00 72 0.00 195.00 1/10/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 10.00 275.00 275.00 71 0.00 275.00 1/10/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 10.00 0.00 0.00 77 0.00 0.00 1/10/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 10.00 125.00 125.00 70 0.00 125.00 1/10/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 10.00 250.00 250.00 75 0.00 250.00 1/10/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 10.00 375.00 375.00 76 0.00 375.00 1/10/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 10.00 0.00 0.00 78 0.00 0.00 1/10/2020 

CMC4 Total 2,361.00 0.00 2,361.00 

Daily Total 2,361.00 0.00 2,361.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42: 34 AM 
CMC, Inc. 

Page 7 
EPA Daily Detail - Equipment 01/11/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504- 68HE0420F0006 Westside L Region : 04 DONumber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 81 0.00 55.00 1/11/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 82 0.00 55.00 1/11/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 83 0.00 55.00 1/11/2020 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 84 0.00 55.00 1/11/2020 

CMC4 K243 01250010 Truck-Road Tractor- 8.00 343.00 343.00 95 0.00 343.00 1/11/2020 

CMC4 K236 01250010 Truck-Road Tractor- 8.00 343.00 343.00 89 0.00 343.00 1/11/2020 

CMC4 K4554 02140030 Trailer-Lowboy/Eqp-30 < 40 to 8.00 210.00 210.00 94 0.00 210.00 1/11/2020 

CMC4 K4557 02160015 Trailer-Storage/Box-15 <20 ft 6.00 25.00 25.00 85 0.00 25.00 1/11/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 6.00 195.00 195.00 88 0.00 195.00 1/11/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 6.00 275.00 275.00 87 0.00 275.00 1/11/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 6.00 0.00 0.00 92 0.00 0.00 1/11/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 6.00 125.00 125.00 86 0.00 125.00 1/11/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 6.00 250.00 250.00 90 0.00 250.00 1/11/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 6.00 375.00 375.00 91 0.00 375.00 1/11/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 6.00 0.00 0.00 93 0.00 0.00 1/11/2020 

CMC4 Total 2,361 .00 0.00 2,361 .00 

Daily Total 2,361.00 0.00 2,361 .00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 8 
EPA Daily Detail - Equipment 01/12/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CUN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10215 01230050 Truck-Pickup-1/2 ton 8.00 55.00 55.00 99 0.00 55.00 1/12/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 8.00 55.00 55.00 98 0.00 55.00 1/12/2020 

CMC4 K10240 01230050 Truck-Pickup-1/2 ton 8.00 55.00 55.00 96 0.00 55.00 1/12/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 8.00 55.00 55.00 97 0.00 55.00 1/12/2020 

CMC4 K2142 02160025 Trailer-Storage/Box-25 <30 ft 8.00 0.00 0.00 111 0.00 0.00 1/12/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 8.00 195.00 195.00 103 0.00 195.00 1/12/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 8.00 275.00 275.00 102 0.00 275.00 1/12/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 107 0.00 0.00 1/12/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 8.00 125.00 125.00 101 0.00 125.00 1/12/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 8.00 250.00 250.00 105 0.00 250.00 1/12/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 8.00 375.00 375.00 106 0.00 375.00 1/12/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 0.00 0.00 0.00 108 0.00 0.00 1/12/2020 

CMC4 Total 1,440.00 0.00 1,440.00 

Daily Total 1,440.00 0.00 1,440.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 9 
EPA Daily Detail - Equipment 01/13/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504- 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CUN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1/2 ton 8.00 55.00 55.00 112 0.00 55.00 1/13/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 113 0.00 55.00 1/13/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 114 0.00 55.00 1/13/2020 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 115 0.00 55.00 1/13/2020 

CMC4 K243 01250010 Truck-Road Tractor- 8.00 343.00 343.00 125 0.00 343.00 1/13/2020 

CMC4 K4554 02140030 Trailer-Lowboy/Eqp-30 < 40 to 8.00 210.00 210.00 124 0.00 210.00 1/13/2020 

CMC4 K2142 02160025 Trailer-Storage/Box-25 <30 ft 6.00 0.00 0.00 123 0.00 0.00 1/13/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 6.00 195.00 195.00 118 0.00 195.00 1/13/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 0.00 275.00 0.00 117 0.00 0.00 1/13/2020 

CMC4 K652 03190027 Heavy Equipment-IT w/Bucket 0.00 275.00 0.00 126 0.00 0.00 1/13/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 121 0.00 0.00 1/13/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 6.00 125.00 125.00 116 0.00 125.00 1/13/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 6.00 250.00 250.00 119 0.00 250.00 1/13/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 6.00 375.00 375.00 120 0.00 375.00 1/13/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 0.00 0.00 0.00 122 0.00 0.00 1/13/2020 

CMC4 Total 1,718.00 0.00 1,718.00 

Daily Total 1,718.00 0.00 1,718.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 10 
EPA Daily Detail - Equipment 01/14/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 9.50 55.00 55.00 127 0.00 55.00 1/14/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 128 0.00 55.00 1/14/2020 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 129 0.00 55.00 1/14/2020 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 6.00 55.00 55.00 130 0.00 55.00 1/14/2020 

CMC4 K243 01250010 Truck-Road Tractor- 9.50 343.00 343.00 140 0.00 343.00 1/14/2020 

CMC4 K10194 01285012 Truck-Stake/Flatbed/Liftga-12 12.50 75.00 75.00 142 0.00 75.00 1/14/2020 

CMC4 K4558 02127001 Trailer-Dump End-<15 yds 6.00 0.00 0.00 157 0.00 0.00 1/14/2020 

CMC4 K4554 02140030 Trailer-Lowboy/Eqp-30 < 40 to 9.50 210.00 210.00 139 0.00 210.00 1/14/2020 

CMC4 K2142 02160025 Trailer-Storage/Box-25 <30 ft 6.00 0.00 0.00 138 0.00 0.00 1/14/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 6.00 195.00 195.00 133 0.00 195.00 1/14/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 0.00 275.00 0.00 132 0.00 0.00 1/14/2020 

CMC4 K652 03190027 Heavy Equipment-IT w/Bucket 6.00 275.00 275.00 141 0.00 275.00 1/14/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 136 0.00 0.00 1/14/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 6.00 125.00 125.00 131 0.00 125.00 1/14/2020 

CMC4 K2262 03255227 Heavy Equipment-Skid Steer- 0.00 48.00 0.00 143 0.00 0.00 1/14/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 0.00 250.00 0.00 134 0.00 0.00 1/14/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 0.00 375.00 0.00 135 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 146 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 151 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 156 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 155 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 154 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 153 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 152 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 149 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 147 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 148 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 145 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 144 0.00 0.00 1/14/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 150 0.00 0.00 1/14/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 0.00 0.00 0.00 137 0.00 0.00 1/14/2020 

CMC4 Total 1,443.00 0.00 1,443.00 

Daily Total 1,443.00 0.00 1,443.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 11 
EPA Daily Detail - Equipment 01/15/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region : 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA OptionPeriod: 5 

Contr ID CLIN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K10213 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 160 0.00 55.00 1/15/2020 

CMC4 K10215 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 161 0.00 55.00 1/15/2020 

CMC4 K10247 01230050 Truck-Pickup-1 /2 ton 10.00 55.00 55.00 159 0.00 55.00 1/15/2020 

CMC4 K10240 01230050 Truck-Pickup-1 /2 ton 10.50 55.00 55.00 158 0.00 55.00 1/15/2020 

CMC4 K243 01250010 Truck-Road Tractor- 11.00 343.00 343.00 171 0.00 343.00 1/15/2020 

CMC4 K10194 01285012 Truck-Stake/Flatbed/Liftga-12 4.00 75.00 75.00 173 0.00 75.00 1/15/2020 

CMC4 K4558 02127001 Trailer-Dump End-<15 yds 6.00 125.00 125.00 221 0.00 125.00 1/14/2020 y 

CMC4 K4558 02127001 Trailer-Dump End-<15 yds -6.00 0.00 0.00 220 0.00 0.00 1/1412020 

CMC4 K4558 02127001 Trailer-Dump End-<15 yds 0.00 125.00 0.00 188 0.00 0.00 1/15/2020 

CMC4 K4554 02140030 Trailer-Lowboy/Eqp-30 < 40 to 11.00 210.00 210.00 170 0.00 210.00 1/15/2020 

CMC4 K9927 03160001 Heavy Equipment-Excavator-< 0.00 195.00 0.00 164 0.00 0.00 1/15/2020 

CMC4 K9915 03160026 Heavy Equipment-Excavator-2 10.00 275.00 275.00 163 0.00 275.00 1/15/2020 

CMC4 K652 03190027 Heavy Equipment-IT w/Bucket 10.00 275.00 275.00 172 0.00 275.00 1/15/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 110.00 0.00 215 0.00 0.00 1/8/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 10.00 110.00 110.00 213 0.00 110.00 1/9/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 10.00 110.00 110.00 211 0.00 110.00 1/10/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 6.00 110.00 110.00 209 0.00 110.00 1/11/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 110.00 0.00 217 0.00 0.00 1/12/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 110.00 0.00 219 0.00 0.00 1/13/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 110.00 0.00 207 0.00 0.00 1/14/2020 y 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 214 0.00 0.00 1/8/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac -10.00 0.00 0.00 212 0.00 0.00 1/9/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac -10.00 0.00 0.00 210 0.00 0.00 1/10/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac -6.00 0.00 0.00 208 0.00 0.00 1/11/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 216 0.00 0.00 1/12/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 218 0.00 0.00 1/13/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 0.00 0.00 206 0.00 0.00 1/14/2020 

CMC4 K588 03205001 Heavy Equipment-Loader Trac 0.00 110.00 0.00 167 0.00 0.00 1/15/2020 

CMC4 K580 03255060 Heavy Equipment-Skid Steer- 10.00 125.00 125.00 162 0.00 125.00 1/15/2020 

CMC4 K2262 03255227 Heavy Equipment-Skid Steer- 0.00 48.00 0.00 174 0.00 0.00 1/15/2020 

CMC4 K2142 07170010 Field Equipment-Box-Conex 8.00 25.00 25.00 203 0.00 25.00 1/12/2020 y 

CMC4 K2142 07170010 Field Equipment-Box-Conex 6.00 25.00 25.00 204 0.00 25.00 1/13/2020 y 

CMC4 K2142 07170010 Field Equipment-Box-Conex 6.00 25.00 25.00 205 0.00 25.00 1/14/2020 y 

CMC4 K2142 07170010 Field Equipment-Box-Conex 10.00 25.00 25.00 169 0.00 25.00 1/15/2020 

CMC4 K1861 07200010 Field Equipment-Chipper-Woo 10.00 250.00 250.00 165 0.00 250.00 1/15/2020 

CMC4 K841 07410040 Field Equipment-Manlift Boom 10.00 375.00 375.00 166 0.00 375.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 199 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 195 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 202 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 201 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 200 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0 .00 185 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 175 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 176 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 177 0.00 0.00 1/15/2020 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:34 AM 
CMC, Inc. 

Page 12 
EPA Daily Detail - Equipment 01/15/2020 

SiteNumber: C482 Invoice# 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside L Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr ID CUN Description Hours Rate SubTotal Key GAAmt Total Svc Date Adj 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 178 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 179 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 180 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 181 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 182 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 197 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 184 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 198 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 186 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 187 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 189 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 190 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 191 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 192 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 193 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 194 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 196 0.00 0.00 1/15/2020 

CMC4 K2261 07571010 Field Equipment-Swamp Pad/ 0.00 12.00 0.00 183 0.00 0.00 1/15/2020 

CMC4 R1 07600010 Field Equipment-Trencher- 0.00 0.00 0.00 168 0.00 0.00 1/15/2020 

CMC4 Total 2,703.00 0.00 2,703.00 

Daily Total 2,703.00 0.00 2,703.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:44 AM 

SiteNumber: C482 

CMC, Inc. 

EPA Daily Detail - OFCs 01/05/2020 

Invoice # 9044-02 

Page 1 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 
Region: 04 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Contr Vendor Description Key Quantity UnltCost SubTotal GAAmt Total GA% Svc Date Adj 
--------------------------

CMC4 Polo! Fuel (K10240) 16 23.85 Gals 58.62 58.62 2.05 60.67 3.50 1/5/2020 

CMC4 Total 58.62 2.05 60.67 

Dally Total 58.62 2.05 60.67 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:44 AM 

SiteNumber: C482 

EPA Daily Detail - OFCs 01/06/2020 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 

Invoice # 9044-02 

Region: 04 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Page 2 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 
---------------- ---------
CMC4 VISA 1249 Fuel (K10247) 17 15.43 Gals 35 35.00 1.23 36.23 3.50 1/6/2020 

CMC4 Total 35.00 1.23 36.23 

Daily Total 35.00 1.23 36.23 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:44 AM 
CMC, Inc. 

Page 3 
EPA Daily Detail - OFCs 01/07/2020 

SiteNumber: C482 Invoice # 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 VISA#5417 Gas (K10240) 25 23.85 Gals 58.62 58.62 2.05 60.67 3.50 1/5/2020 Y 

CMC4 Polo! Fuel (K10240) 24 -23.85 Gals -58.62 -58.62 -2.05 -60.67 3.50 1/5/2020 

CMC4 VISA#3274 Lodging charge for Davi 22 1.00 Day 69 69.00 2.42 71.42 3.50 1/6/2020 

CMC4 VISA#3274 Lodging tax for David Na 23 1.00 Day 17.42 17.42 0.61 18.03 3.50 1/6/2020 

CMC4 VISA #5417 Fuel (K10240) 20 19.33 Gals 50.23 50.23 1.76 51.99 3.50 1/7/2020 

CMC4 VF0040 Fuel (K362) 21 181.01 Gals 553.71 553.71 19.38 573.09 3.50 1/7/2020 

CMC4 Total 690.36 24.17 714.53 

Daily Total 690.36 24.17 714.53 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:44 AM 

SiteNumber: C482 

EPA Daily Detail - OFCs 01/08/2020 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 

Invoice # 9044-02 

Region: 04 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Page 4 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 Americover Reinforced plastic sheeti 30 2.00 roll 939.72 939.72 32.89 972.61 3.50 1/8/2020 

CMC4 Site Supply Wire reinforced silt fenc 31 6.00 roll 626.46 626.46 21.93 648.39 3.50 1/8/2020 

CMC4 Total 1566.18 54.82 1621.00 

Daily Total 1566.18 54.82 1621.00 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:44 AM 
CMC, Inc. 

Page 5 
EPA Daily Detail - OFCs 01/09/2020 

SiteNumber: C482 Invoice # 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 VISA 3081 Fuel (K10215) 38 5.82 Gals 14.5 14.50 0.51 15.01 3.50 1/6/2020 

CMC4 Petty Cash TP Fuel (K10213) 41 28.12 Gals 70 70.00 2.45 72.45 3.50 1/6/2020 

CMC4 VISA 3081 Fuel (K10215) 42 17.47 Gals 40 40.00 1.40 41.40 3.50 1/6/2020 

CMC4 VISA5417 Fuel (site fuel) 40 32.80 Gals 100 100.00 3.50 103.50 3.50 1/8/2020 

CMC4 VISA 5417 Fuel (manlift) 39 4.99 Gals 12.47 12.47 0.44 12.91 3.50 1/9/2020 

CMC4 Petty Cash TP Fuel (K10213) 43 24.84 Gals 72 72.00 2.52 74.52 3.50 1/9/2020 

CMC4 Total 308.97 10.82 319.79 

Daily Total 308.97 10.82 319.79 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:45 AM 

SiteNumber: C482 

EPA Daily Detail - CFCs 01/10/2020 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 

Invoice# 9044-02 

Region: 04 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Page 6 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 VISA#5417 Fuel (site fuel) 49 4.86 Gals 12.15 12.15 0.43 12.58 3.50 1/10/2020 

CMC4 VISA 1249 Fuel (K10247) 51 16.18 Gals 44 44.00 1.54 45.54 3.50 1/10/2020 

CMC4 Total 56.15 1.97 58.12 

Daily Total 56.15 1.97 58.12 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:45 AM 

SiteNumber: C482 

EPA Daily Detail - OFCs 01/11/2020 
Page 7 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 

Contr Vendor 

CMC4 VISA #5417 

CMC4 Total 

Dally Total 

Description Key 

Fuel (site fuel) 70 

Invoice# 9044-02 

Region: 04 

Quantity UnitCost 

32.80 Gals 100 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

SubTotal GAAmt Total GA% Svc Date Adj 

100.00 3.50 103.50 3.50 1/11/2020 

100.00 3.50 103.50 

100.00 3.50 103.50 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:45 AM 
CMC, Inc. 

Page 8 
EPA Daily Detail - OFCs 01/13/2020 

SiteNumber: C482 Invoice # 9044-02 ContractNumber: EP-54-15-04 

ProjectName: 541504 - 68HE0420F0006 Westside Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 Petty Cash TP Per diem(Mark Hannah) 93 1.00 each 49.5 49.50 1.73 51.23 3.50 1/5/2020 

CMC4 Petty Cash TP Per diem for w/e 1-12-20 91 1.00 wk 3135 3135.00 109.73 3244.73 3.50 1/6/2020 

CMC4 VISA#5417 Fuel (K10240) 95 21.38 Gals 64.12 64.12 2.24 66.36 3.50 1/11/2020 

CMC4 VISA#5417 Lumbe~to support curbs) 94 1.00 each 198.42 198.42 6.94 205.36 3.50 1/13/2020 

CMC4 Total 3447.04 120.64 3567.68 

Daily Total 3447.04 120.64 3567.68 

CONFIDENTIAL BUSINESS INFORMATION 



CMC, Inc. 
1/20/2020 11 :42:45 AM 

SiteNumber: C482 

EPA Daily Detail - OFCs 01/14/2020 

ProjectName: S41504 - 68HE0420F0006 Westside 

Location: Atlanta, Fulton County, GA 

Invoice # 9044-02 

Region: 04 

ContractNumber: EP-S4-15-04 

DONumber: 68HE0420F0006 

OptionPeriod: 5 

Page 9 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 VISA 3081 Fuel (K10215) 106 20.01 Gals 50 50.00 1.75 51.75 3.50 1/10/2020 Y 

CMC4 VISA 3081 Fuel (site fuel) 107 32.80 Gals 100 100.00 3.50 103.50 3.50 1/14/2020 

CMC4 VISA 3081 Fuel (site fuel) 108 13.78 Gals 42.01 42.01 1.47 43.48 3.50 1/14/2020 

CMC4 Total 192.01 6.72 198.73 

Daily Total 192.01 6.72 198.73 

CONFIDENTIAL BUSINESS INFORMATION 



1/20/2020 11 :42:45 AM 
CMC, Inc. 

Page 10 
EPA Daily Detail - OFCs 01/15/2020 

SiteNumber: C482 Invoice # 9044-02 ContractNumber: EP-S4-15-04 

ProjectName: S41504 - 68HE0420F0006 Westside Region: 04 DON umber: 68HE0420F0006 

Location: Atlanta, Fulton County, GA Option Period: 5 

Contr Vendor Description Key Quantity UnitCost SubTotal GAAmt Total GA% Svc Date Adj 

CMC4 VISA#5417 Lodging(Dave Napier) 123 1.00 Day 85.27 85.27 2.98 88.25 3.50 1/14/2020 Y 

CMC4 VISA#5417 Lodging Tax(Dave Napie 124 1.00 Day 41.87 41.87 1.47 43.34 3.50 1/14/2020 Y 

CMC4 Residence Inn Lodging tax forw/e 1-12- 114 7.00 room 1147.58 1147.58 40.17 1187.75 3.50 1/6/2020 

CMC4 Comfort Zone Portajohns(2) and handw 118 3.00 each 200 200.00 7.00 207.00 3.50 1/6/2020 

CMC4 Residence Inn Lodging forw/e 1-12-19 119 7.00 room 5341 5341.00 186.94 5527.94 3.50 1/6/2020 

CMC4 Comfort Zone Portajohns(2) and handw 125 3.00 each 207.25 207.25 7.25 214.50 3.50 1/6/2020 

CMC4 CMC Per Diem(Kalen Hall 1-1 122 1.00 each 82.5 82.50 2.89 85.39 3.50 1/10/2020 

CMC4 VISA#5417 Fuel (site fuel) 126 14.92 Gals 36.54 36.54 1.28 37.82 3.50 1/15/2020 

CMC4 Total 7142.01 249.98 7391 .99 

Daily Total 7142.01 249.98 7391.99 

CONFIDENTIAL BUSINESS INFORMATION 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/05/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
I Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15--04 

DAILY 

EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 
1.0' r; Ai-o" 

,-;i~-JD Ct Re~ 7,0, 
Hannah, Mark HAN001 Project Manager S1-30-01 0.0 $59. $89.17 $624.19 SO.OD $624.19 y 39 

ADJUSTMENTS 

CMC, Inc.: 

01/03/20: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 4.0 0.0 $45.88 $68.83 $183.52 $0.00 $183.52 y 31 

01/02/20: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 2.0 0.0 $45.88 $68.83 $91 .76 $0.00 $91 .76 y 30 

12/31/19: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 6.0 0.0 $45.88 $68.83 $275.28 $0.00 $275.28 y 28 

12/30/19: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 8.0 0.0 $45.88 $68.83 $367.04 $0.00 $367.04 y 27 

12/27/19: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 2.0 0.0 $45.88 $68.83 $91.76 $0.00 $91 .76 y 36 

12/28/19: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 4.0 0.0 $45.88 $68.83 $183.52 $0.00 $183.52 y 35 

12/23/19: 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 8.0 0.0 $45.88 $68.83 $367.04 $0.00 $367.04 y 32 

TOTAL PERSONNEL COST FOR TODAY: $2,184.11 $0.00 $2,184.11 

TOTAL PERSONNEL COST TO DATE: $7,751.45 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/05/2020 

Site: S41504 - 6BHE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 6BHE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15--04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1I2 ton K10240 01-230-050 01/05/20 7.0 $55.00 Reg 100.00% $0.00 $55.00 $55.00 N 12 

Pickup-1/2 ton K10247 01-230-050 01/05/20 0.0 $55.00 Reg 100.00% $0.00 $0.00 $385.00 N 13 

TOTAL EQUIPMENT COST FOR TOOAY: $0.00 $55.00 
TOTAL EQUIPMENT COST TO DATE: $495.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/05/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site Delivery Order#: 68HE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS lYPE VENDOR INVOICE# QlY UNITS COST COST COST Cm! # 

CMC, Inc.: 

Fuel (K10240) 01/05/20 Final Fuel Polo! 21838 
23.8 

Gals $58.62 $2.05 $60.67 y 16 
5 

OTHER FIELD COSTS FOR TODAY (FINAL): $58.62 S2.05 $60,67 
PENDING TOTAL (ALL): $0,00 

TOTALS FOR TODAY (includina Pendina): $60.67 
TOTAL OTHER FIELD COSTS TO DATE (inciudina Pendi!JQ): $1,563.47 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: 541504 - 6BHE0420F0006 Westside Lead Site Site 
#:C482 
Contractor: CMC. Inc., Ref# 9044 

REF# 

18-0 

27-P 

Service Dat.e: 01105/20, Vendor: Polo!, Fual (K10240): 
mob day 

Service Date: 12130119, PRI001, Field Clerl</Typlst 

COMMENTS 

Detiveiy Order#; 68HE0420F0006 

Contract #: EP-54-15--04 

AH the hours on this 55 for TYRONE PRICE an, for in office aite selup(calllng vendo,s,revlaw bida,prepare three bid fonns) 

28-P 

30-P 

31-P 

32-P 

35-P 

36-P 

39-P 

Service Date: 12131/19, PRI001, Field Clerk/Typist 
in office site setup 

Service Date: 01/02/20, PRI001, Fleld CIIIIWTypist: 
In office site setup 

Service Date: 01/03/20, PRI001, Fiekl Cleric/Typist 
In office site setup 

Service Date: 12123119, PRI001 , Field Clerl</Typlst 
in office site setup 

Service Date: 12126/19, PRI001, Field Cleric/Typist 
in office site setup 

Service Date: 12/27/19, PRIDD1, Ftekl Clerk/Typist: 
in office site setup 

Seivice Date: 01105120, HAN001 , Project Mamiger: 
mobilization lime only 

Paga:4 

Date; 01105/2020 

• IN THE 'CMr COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING lJTILIZED: 2.18%. DO End Date: 08123120 

TOTAL DAILY COSTS (excluding Pending): $2,299.78 TOTAL CO~TS TO DATE (including Pending) $9,809.92 

01/08/202 I t )-0 

DATE SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 S41504 - 681-Bl420F0006 Westside Lead Site 

~-.. ,, . ,, ... 
RCMSDate Personnel Equilmlnl RnalOFCs Pending Daily Total Total Cetling Balance % Rerralning 

A'ior Total $6 567.34 .___$440,00 $1 502,80 $0,00 $7 510,13 $7, 510.13 ,_ - --
01/05/2020 $2,184.11 $55,00 $60.67 $0.00 $2,299.76 $9,609.92 $450,000,00 $440,190.08 97.62% 
Detail Total $~ 84.11 $55.00 $60,67 $0.00 $2 299,78 --
TIO: $7,751.45 $495.00 $1 ,563.47 $0,00 $9,809.92 $9,809.92 $450,000.00 $440.190,08 97,82% 

-



~J CMC,INC. 
DAILY WORK ORDER 

-
Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: OTIE 

Description of Work Performed: 
The PM mobilized to the Site in Atlanta, GA 

Page 1 of 1 
Date: January 5, 2020 

' 
Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah (g .,... tJf.. :-'I\ Mobilization 

C ,/ 

E ,qu1pment an dM t . 1 a er1a s 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup X 

K \ 02'-\ 1 "R (' \.::'.'.u.o X. 

OSC Signature CMC s· ~,11~ _4 ~ i?Jy , ,,,_ , 
~ 

~ / v-



Pilot #1577 
186 Comfort Ln 
Pioneer, TN 37847 
(423) 562-8483 

Invoice# 
Date 
Time 
Auth # 

VI 

21838 
01.~ 

12:18 
1151321 

Acct# 
############5417 

Pump Gallons Price 
11 23.840 $ 2.459 

Product Amount 
Unleaded $ 58.62 

Total Sale $ 58.62 

SALE - card swiped 

Tn.anl~ You For 
Choosing Pilot 

Please Come Again 

Proj GL No. t}t))f f-Jf/ t'- iJtJ.3 
Billable/ lf9~ itJ z, N/B 
Other GL No. Unlt-N-o.-J{;,-·%2,{-;,M-~-, 

'nvoice No. J. /~ JJ!?; 1900-55 Date 
Voucher No. ·---



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/06/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 

I 
I Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMG, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 3.5 0.0 $47.35 $71.03 $165.73 $0.00 $165.73 N 45 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 7.0 0.0 $47.35 $71 .03 $331.45 $0.00 $331.45 y 44 

Barber, Steve BAR002 Equipment Operator S2-05-01 7.0 0.0 $47.35 $71 .03 $331 .45 $0.00 $331.45 y 47 

Barber, Steve BAR002 Equipment Operator S2--05-01 1.0 0.0 $47.35 $71 .03 $47.35 $0.00 $47.35 N 46 

Fike, Steve FIK001 Equipment Operator S2-05-01 1.0 0.0 $47.35 $71 .03 $47.35 $0.00 $47.35 N 43 

Fike, Steve FIK001 Equipment Operator S2--05-01 7.0 0.0 $47.35 $71 .03 $331.45 $0.00 $331 .45 y 42 

Hannah, Mark HAN001 Project Manager S1-30-01 10.0 a.a $59.81 $89.17 $598.10 $0.00 $598.10 y 40 

Messer, Austin MES001 Laborer S2-15-01 1.0 a.a $32.29 $47.94 $32.29 $0.00 $32.29 N 49 

Messer, Austin MES001 Laborer S2-15-01 7.0 a.a $32.29 $47.94 $226.03 $0.00 $226.03 y 48 

Napier, Dave NAP001 Truck Driver S2-20-01 1.0 0.0 $38.81 $58.22 $38.81 $0.00 $38.81 y 53 

Napier, Dave NAP001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 52 

Price, Tyrone PRI001 Field Cler1</Typist S2-10-01 7.0 a.a $45.88 $68.83 $321 .16 $0.00 $321.16 y 41 

Velasquez, Jorge VEL001 Laborer S2-15--01 7.0 0.0 $32.29 $47.94 $226.03 $0.00 $226.03 y 51 

Velasquez, Jorge VEL001 Laborer S2-15--01 3.5 0.0 $32.29 $47.94 $113.02 $0.00 $113.02 N 50 

I , 

TOTAL PERSONNEL COST FOR TODAY: $3,120,69 $0.00 $3,120.69 

TOTAL PERSONNEL COST TO DATE: $10,872.14 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/06/2020 

Sita: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 

Delivery Order#: 68HE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1/2 ton K10213 01-230-050 01/06/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $55.00 N 16 

Pickup-1/2 ton K10215 01-230-050 01/06/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $55.00 N 17 

Pickup-1 /2 ton K10240 01-230-050 01/06/20 10.0 $55.00 Rag 100.00% $0.00 $55.00 $110.00 N 14 

Pickup-1 /2 ton K10247 01-230-050 01/06/20 7.0 $55.00 Reg 100.00% $0.00 $55.00 $440.00 N 15 

Road Tractor- K362 01-250-010 01/06/20 9.0 $343.00 Reg 100.00% $0.00 $343.00 $343.00 y 22 

Lowboy/Eqp-30 < 40 tons K4511 02-140-030 01/06/20 9.0 $210.00 Reg 100.00% $0.00 $210.00 $210.00 y 23 

Storage/Box-15 <20 ft K4557 02-160-015 01/06/20 10.5 $25.00 Rag 100.00% $0.00 $25.00 $25.00 N 18 

Excavator-<1 OK K9927 03-160-001 01/06/20 0.0 $195.00 Reg 100.00% $0.00 $0.00 $0.00 N 21 

Excavator-26K <30K K9915 03-160-026 01/06/20 0.0 $275.00 Reg 100.00% $0.00 $0.00 $0.00 N 20 

Skid Stear-Ldr Multi-6K <BK K580 03-255-060 01/06/20 0.0 $125.00 Reg 100.00% $0.00 $0.00 $0.00 N 19 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $798.00 

TOTAL EQUIPMENT COST TO DATE: $1 ,293.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEMNG REPORT Date: 01/06/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 
DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cm! # 

CMC, Inc.: 

Fuel (K10247) 01/06/20 Final Fuel VISA 1249 4158392 
15.4 

Gals $35.00 $1 .23 $36.23 y 17 
3 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001.50 y 18 

OTHER FIELD COSTS FOR TODAY (FINAL): $35.00 $1 ,23 $36.23 
PENDING TOTAL (ALL): $3.001 .50 
TOTALS FOR TODAY (including Pendina): $3,037.73 
TOTAL OTHER FIELD COSTS TO DATE (including Pending): $4.601.20 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments end Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Sile: 541504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT 

17-0 

Description of Work Performed: 

Crew attended safety operations briefing at 0700. 

PM met with OSC Berry. Went over scope of work and site walk. 

The crew mobilized to the site in Attanta, GA, 

Unloaded equipment at site. 
Called in Georgia 811 for 712 Jett and 395 Elm St. 

Met with Site Ssecurity. 

Security on site during non-working hours. 

Service Date: 01/06/20, Vendor: VISA 1249, Fuel (K10247): 

COMMENTS 

Delivery Order#: 68HE0420F0006 

Contract #: EP-84-15-04 

Page: 4 

Date: 01/06/2020 

Final VISA #1249-15.425 gallons of gasoline@ $2.269/gallon used for mobilization to site by Tyrone Price. Total= $35See attached fuel receipt for details. 

18-0 

22-E 

23-E 

40-P 

41-P 

42-P 

44-P 

47-P 

48-P 

51-P 

52-P 

53-P 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

This pending charge covers 116hr5(one week) of sit~ security.(1-6-20 to 1-12-20) 

Service Date: 01 /06120, K362, Truck-Road Tractor-: 

Equipment mobilization 

Service Date: 01/08/20, K4511, Trailer-lowboy/Eqp-30 < 40 tons: 

Equipment mobilization 

Service Date: 01106/20, HAN001, Project Manager: 

9.5hrs operations and .5hr paperwork 

Service Date: 01 /06/20, PRI001, Field Clerk/Typist 

Mobilization time only 

Service Dale: 01/06/20, FIK001 , Equipment Operator: 
Mobilization day 

Service Date: 01/06/20, BAL002, Equipment Operator: 
Mobilization day 

Service Date: 01/06120, BAR002, Equipment Operator: 

Mobilization day 

Service Date: 01/06/20, MES001 , Laborer. 

Mobilization day 

Service Date: 01106/20, VEL001 , Laborer: 

Mobilization day 

Service Date: 01/06/20, NAP001 , Truck Driver: 
He mobilized excavator(K9915),skid steer(K580),forks for skid steer(f5B0) and excavator(K9927) 

Service Date: 01/06/20, NAP001, Truck Driver: 

1 hr on site to unload equipment 

• IN THE 'CMr COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTiLIZEO' 3.73%. DO End Date: 08/23120 

TOTAL DAILY COSTS (exduding Pending): $3,954.92 $16,766.33 

1/15/2020 IS 10 

DATE DATE 



Page 1 S41504 - 681-13l420F0006 Westside Lead Site 

r.w 'II . 111-:1••· 

RCMSDate ' Personnel I E"quiplllllll I AnalOFCa A,ndlng I Dally Total Total Ceiling Balance %Re!relning 
A-ior Total $5 567.34 $440.00 $1 502.801 $0.00 $7 510.13 $7 510.13 

01/05/2020 $2184.11 $55.00 -- $60.67 -- $0.00 __ $2,299.78 $9,809.92 $450,000.00 $440,190.08 97.82% 
01/06/2020 $3120.69 $798.00 $36.23 $3 001.50 $6 956.42 $16 766.33 $450,000.00 $433,233.67 96.27% 
Detail Total $5,304.80 $853.00 $96.90 $3,001.50 $9,256.20 

TID: $10,872.14 $1,293.00 $1,599.70 $3,001.50 $16,766.33 $16 766.33 $450,000.00 $433,233.67 96.27% 



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: OTIE 

Description of Work Performed: 
Crew attended safety and operations briefing at 0700. 

Page 1 of 1 
Date: January 6, 2020 

Day: Monday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

PM met with OSC Chuck Berrv. Went over scope of work and site walk. 
The crew mobilized to the Site in Atlanta, GA. 
Unloaded equipment at site. 
Called in Georgia 811 for 712 Jett and 395 Elm St. 
Met with Site Security. 
Security on site during non-working hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 10 9.5 Operations/ .5 paperwork 
1 Operator Steve Fike 10.5 7Mobe/1 on site/2.5 NB 
1 Operator Jose Baltazar 10.5 7Mobe/ 3 .5 on site 
1 Operator Steve Barber 10.5 7Mobe/1 on site/2.5 NB 
1 Labor Austin Messer 10.5 7Mobe/1 on site/2.5NB 
1 Labor Jorge Velasquez 10.5 7Mobe/3 .5 on site 
1 Truck Driver Dave Napier 9 8Mobe/Demobe-1 on site 
1 FCA Tyrone Price 7 Mobe 

i;q-uapmcn an a er1a E t dM t . Is 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup- ½ Ton X 

K10213 Pickup X 

K10215 Pickup X 

K10247 Pickup X 

K4557 Cargo Trailer X 

K580 Skid Steer X 

K9915 Linkbelt 80 Excavator X 

K9927 304 Cat Excavator X 

K362 Peterbilt Road Tractor X 

K4511 Lowboy X _i /'\ /) 

OSC Signature CMC~::W ~-A~ I/ ~--
~ - ,. 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Monday 

Project Location: Elm Street, Atlanta, GA Date: January 6, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 

NAME/TITLE COMPANY PURPOSE IN OUT YES NO 

Mtlr/L.. J4NN~/,- /'_.'M_ £.. j) •""- tP 730 1730 X 
·, 

.~0 \ L,..,.., ~A/ e;f) i1"1a0 /7/!,o 5( 
,~"'-...F cU\.l 

\~,.,. ,.. \.{~ \e.. ")-->c ., ,,,. ~L4.--.. 1-13 1,10 l73J I\ 
'ti (A~- ~t, I½ t9'77.{ ;;· (

17/7(( ' I l1J l b ~{) /73tJ X 
"\'j,p ,~o /~,1_ Mb~A (' ./1/tC 0 /J lb..'b /73t? x 
\\ 
~~ C,.f ...r ~ ~4-'"C' C "'.,..,, t' tJP /{;30 /730 y,..__ 

C.?on, .. ,v." ~~c,.r 1 tu i-< k.11 IIA ( ~cvr✓ '.J-,11 JJ/~--· 2-~}0 'i_ 

(..r,.,j"-,;, AJ A-tu') 'i);n6~ - .1 "'/i 
I 0) rfrw1ti rx i1 ~ 

I ?J}J>~, /'0~7 )z 

ff\_~ ~-1- OJ M~~ c.._u. \, l c,,,...=.. <{',,cu ,.J.. I :J,~ If\~ ,:of'\ , .. 1- ~D '-J. 

J 1 

CMC 500.02 



CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 ·j"'3";~ RQ \ .l..o~~ 
Job location: Elm St., Atlanta GA Meeting Date: 01-06-20 2 ~.~~- J ~( C, /C'.,..., ,e :J 

Conducted By: Mark Hannah Meeting Time: 0700 3 ~'.fe.,Jc, -1.:SAr--b I ~ -e,-

No. Company Employees: (p No. Others: {y 4 ltv<.5J:i, ./l'l r" 7} .Pt,-

I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 S~c-(..,,/J _,;-;--A, J - # ...... ...... . 

Caution on busy roads 6 
.,...,, .. r;, .. .,,~- - ..._; / ,,/..,;/ 

7,-u v .r .r n .1/ / I.u✓ v - / /,7~· 
r r 

Proper PPE high vis alona roadways 7 

Unload eQuipment and get staging area ready 8 

Check out site and scope of work 9 

10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy EQuipment, Trucks Caution, eve contact with operators and drivers I 
BioloQical Be aware of surroundings.watch for snakes, ticks, etc ... poison plants 
Noise Wear hearinR protection around the Drill RiQ and Equipment 
Cell phones and radios Prohibited while operating or working around heavy equipment 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All 



SPEEDWAY 0007147-Athens,TN 
2920 DECATUR PIKE 37303-8907 

(423)746-2460 1/6/2020 3:08:03 PM 
Tr ans# 4 ·158392 Reg : 2 

Julia S. -- .-

Prepay Pump# 8 Regular Unleaded 
15.425 Gallons $2.269/Gal 35.00 

Speedy Rewards 

Sub. Total: $35.00 
Tax: $0.00 
Total: $35.00 

Visa: 
Change 

CARO TYPE: Visa 
Card Num: XXXXXXXXXXXX1249 
ENTRY METHOD: Chip Card 

TRANS TYPE: AUTH 
APPROVAL CODE: 416070 

USO$ 35.00 

VISA CREDIT 
AID: A0000000031010 

www.speedway.com 

$35.00 
$0.00 

Proj GL No11 Cjt) JI-If- Jf//?:{)t)Z 
Billable 7f R-' NIB ----
Other GL No. ____ U.nlt No. ff //4,'t7 
·nvolce No. 'f if .i J9~ 1900-55 Date. __ 
Voucher No. ·---------



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/07/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 1 Delivery Order#: 68HE0420F0006" 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Adams, Jeff ADA001 Truck Driver S2-20-01 14.5 0.0 $38.81 $58.22 $562.75 $0.00 $562.75 y 66 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71.03 $473.50 $0.00 $473.50 N 59 

Berber, Steve BAR002 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71.03 $473.50 $0.00 $473.50 N 60 

Fike, Steve FIK001 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71.03 $473.50 $0.00 $473.50 N 57 

Hannah, Mari< HAN001 Project Manager S1-30-01 10.0 0.0 $59.81 $89.17 $598.10 $0.00 $598.10 N 54 

Messer, Austin MES001 Laborer S2-15-01 10.0 0.0 $32.29 $47.94 $322.90 $0.00 $322.90 N 63 

Napier, Dave NAP001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 68 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 55 

Velasquez, Jorge VEL001 Laborer S2-15-01 10.0 0.0 $32.29 $47.94 $322.90 $0.00 $322.90 N 64 

TOTAL PERSONNEL COST FOR TODAY: $3 996.43 $0.00 $3,996.43 

TOTAL PERSONNEL COST TO DATE: $14,868.56 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/07/2020 

Site: S41504- 68HE0420F0006 Westside Lead Site Sile 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor. CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1/2 ton K10213 01-230-050 01/07/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $110.00 N 26 

Pickup-1/2 ton K10215 01-230-050 01/07/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $110.00 N 27 

Pickup-1/2 ton K10231 01-230-050 01/07/20 14.5 $55.00 Reg 100.00% $0.00 $55.00 $55.00 y 34 

Pickup-1/2 ton K10240 01 -230-050 01/07/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $165.00 N 24 
Pickup-1/2 ton K10247 01-230-050 01/07/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $495.00 N 25 

Road Tractor- K362 01-250-010 01/07/20 8.0 $343.00 Reg 100.00% $0.00 $343.00 $686.00 y 32 

Lowboy/Eqp-30 < 40 tons K4511 02-140-030 01/07/20 8.0 $210.00 Reg 100.00% $0.00 $210.00 $420.00 y 33 

Storage/Box-15 <20 ft K4557 02-160-015 01/07/20 10.0 $25.00 Reg 100.00% $0.00 $25.00 $50.00 N 28 

Excavator-<10K K9927 03-160-001 01/07/20 10.0 $195.00 Reg 100.00% $0.00 $195.00 $195.00 N 31 

Excavator-26K <30K K9915 03-160-026 01/07/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $275.00 N 30 

Skid Steer-Ldr Multi-BK <BK K580 03-255-060 01/07/20 10.0 $125.00 Reg 100.00% $0.00 $125.00 $125.00 N 29 

Chipper-Wood K1861 07-200-010 01/07/20 0.0 $250.00 Reg 100.00% $0.00 $0.00 $0.00 y 35 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $1 ,448.00 

TOTAL EQUIPMENT COST TO DATE: $2,741 .00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: o 1/07/2020 

Site: S41504 -68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC , Inc.: 

Fuel (K10240) 01/07/20 Final Fuel VISA#5417 638847 
19.3 

Gals $50.23 $1 .76 $51 .99 y 20 
3 

Fuel (K362) 01/07/20 Final Fuel VF0040 99129920 
181 . Gala $553.71 $19.38 $573.09 y 21 

01 

Lodging charge for David Napier 01/06/20 Final Lodging VISA#3274 
69232638 1 Day $69.00 $2.42 $71 .42 y 22 
8 

Lodging tax for David Napier 01/06/20 Final Lodging VISA#3274 
69232638 

1 Day $17.42 $0.61 $18.03 y 23 
8 

Stone(2 loads of #4) 01/07/20 Pending Materiala/S Hanson Pending 
38.2 

ton $1 ,451 .98 $50.82 $1 ,502.80 y 26 
1 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001 .50 y 19 

ADJUSTMENTS 

CMC, Inc.: 

-
Fuel (K10240) 01/05/20 Final Fuel Polot 21838 23.8 Gale ($58.62) ($2.05) ($60.67) y 24 

5 

Gas (K10240) 01/05/20 Final Fuel VISA#5417 21838 
23.8 

Gals $58.62 $2.05 $60.67 y 25 
5 

OTHER FlELD COSTS FOR TODAY (FINAL): $690.36 $24.16 $714.52 
PENDING TOTAL (All i: $4,504.30 
TOTALS FOR TODAY (including Pending): $5.21862 
TOTAL OTHER FIELD COSiS TO DATE !lneluding Pending); $6,616,52 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504 - 6BHE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT 

19-0 

Crew attended safety and operations briefing at 0700 

Cleared trees on staging area lot at the comer of Griffin and Jett 
Removed old fence along sidewalk using excavator. 

Cut up trees into manageable pieces and placed into pile using excavator. 
Scraped up grass and debris using skid steer. 

Received 2 loads of #4 spread on half of lot thatwas cleared. 
Dave Napier demobed to CMC shop. 

Jeff Adams mobed wood chipper to site. 
Crew cut small trees on 395 Elm Street and placed for chipping. 
Security on site during non-working hours. 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

COMMENTS 

This pending charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) 

20-0 Service Date: 01/07/20, Vendor: VISA #5417, Fuel (K10240): 

Final-- Our Store(116286) 
19.33 gallons of gas @ $2.599 per gallon=$50.23. See attached diesel receipt. 

21-0 Service Date: 01/07/20, Vendor: VF0040, Fuel (K362): 

Final-Store 4598 

I 
Delivery Order#: 68HE0420F0006 

Contract#: EP-54-15-04 

181 .009 ga11ons of diesel at $3,059 per gallon for mobilization of equipment to site. Total =$553.71. See attached diesel receipt for detail. 

22-0 

23-0 

25-0 

26-0 

32-E 

33-E 

34-E 

35-E 

66-P 

Service Date: 01/06/20, Vendor: VISA #3274, Lodgingcharge for David Napier: 
Final-Quality Inn 

Room charge for David Napier(dellvery of equipment) on 1-6-20. See attached room invoice for details. 

Service Date: 01/06/20, Vendor: VISA #3274, Lodging tax for David Napier: 
Final-Quality Inn 
Lodging tax for David Napier(delivry of equipment) on 1-6-20. See attached room invoice for details 

Service Date: 01/05/20, Vendor: VISA #5417, Gas (K10240): 
Final--Pilot(#1577) 

23,848 gallons of fuel@ $2.459 per gallon=$58.62 for mobilization to site. See attached gas receipt for more details. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 
#4 stone 38.21 ton(2 loads) x $38=$1351.98. Being used to build the clean staging area. 

Service Date: 01/07/20, K362, Truck-Road Tractor-: 

This charge covers return trip from equipment delivery yesterday 

Service Date: 01/07/20, K4511, Traller-Lowboy/Eqp-30 < 40 tons: 

This charge covers return trip from delivery of equipment yesterday. 

Service Date: 01/07/20, K10231, Truck-Pickup-1/2 ton: 
This charge is for delivry of the wood chipper today. 

Service Date: 01/07/20, K1861, Field Equipment-Chipper-Wood: 
Not on site until after work hours. 

Service Date: 01/07/20, ADA001, Truck Driver: 

He mobilizedthe wood chipper and returned to the CMC shop.(14hrs for travel to 
and from the site plus .5hr on site) 

Pege:4 
Date: 01/07/2020 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Dally Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: 541504 • 8BHE0420F0006 Westside Lead Site Site 
#:C462 

Contractor. CMC, Inc., Ref# 9044 

REF# 

68-P Service Date: 01/07/20, NAP001, Truck Driver: 

COMMENTS 

This charge covers hi& return trip home frOm the delivery of equipment yesterday. 

Delivary Order#; 6BHE0420F0006 

Contract#: EP-54-15-04 

Page:5 

Date: 01/07/2020 

* IN THE 'CMT COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 5.43%. DO End Date: 08/23/20 

TOTAL DAILY COSTS (excluding Pending): $6,158.95 TOTAL COSTS TO DATE (including Pending) $24,428.08 

I 1 2J) 

DATE SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 841504 - 68H3l420F0006 Westside Lead Site 

1:,11 • II . e,a,. 

RCMSDate Personnel Equipl!Elll RnalOFCs Pending Daly Total Total Celling I Balance %Refraining 
Prior Total ~ 7.34 $440.00 $1 ,502.80 $0.00 S7,510.13 $7,510.13 

- - ---
01/05/2020 $2,184.11 $55.00 $60.67 $0.00 $2,299.78 $9,809.92 $450,000.00 $440 190.08 97.82% 
01/06/2020 $3 120.89 $798.00 $36.23 $3 001.50 $6 956.42 $16,786.33 $450,000.00 $433,233.67 96.27% 
01/07/2020 $3,996.43 $1,448.00 $714.~ __¥,504.30 $10 863.25 $24,428.Q!! _ $450,_Q_00.00 $425,571.92 94.57% 
Detail Total $9,301.23 $2,301.00 $811.42 $4,504.30 $16,917.94 

--no-__ _ !U.4868.56 _ $m!:QQ_ _ g 314.22 - ~ ,iQ4-30 $24428.08 $21,428.08 $450 000.00 $425 571.92 94.57% 



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: Tetra Tech 

Descri tion of Work Performed: 

mall trees on 395 Elm Street and laced for chi 

Page 1 of 1 
Date: January 7, 2020 

Day: Tuesday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

excavator .. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 10 Operations 
1 Operator Steve Fike IO Ooerations 
1 Ooerator Jose Baltazar 10 Operations 
1 Operator Steve Barber IO Operations 
1 Labor Austin Messer 10 Operations 
1 Labor Jor2e VelasQuez 10 Operations 
1 Truck Driver Dave Napier 8 Demobe 
1 FCA Tyrone Price 10 Operations 
1 Truck Driver Jeff Adams 14.5 Mo be/Demo be 

,qu1pmen an a en a E t d M t . Is 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
Kl0240 Pickuo- ½ Ton X K4511 Lowboy X 

K10213 Pickup. ½ Ton X Kl0231 Pickup- ½ Ton X 

Kl0215 Pickup-½ Ton X Kl861 Wood Chioner X 

K10247 Pickup- ½ Ton X 

K4557 CarRo Trailer X 

K580 Skid Steer X 

K9915 Link.belt 80 Excavator X 

K9927 304 Cat Excavator X 

K362 Peterbilt Road Tractor X .,.. f J 

OSC Signature CMC Si"1;// !,? -;-~IA/ 
T • V 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Tuesday 

Project Location: Elm Street, Atlanta, GA Date: January 7, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 

NAME/TITLE COMPANY PURPOSE IN OUT YES Ng_ 

lV~1nA /1-icttJ (;J?t~ F-t~ff t)')C}(<) 1·73:) V 

/IIJ11 I~£_. p./4..__,,,,,; ,tV/~- c:,A/l~ l,vL._- ~-7ov / 7.Jb ,,_,,,/' 

S .ku e .f14rhev- Gm c_ c>/J 0/t:1) /7-37 L----·-

..,-_) C\-y~ r \.\vfl()C.j' I I'.' ? I qt, 67M 
_,.,. . 

C'. /V\C... J ]7.10 
_,,, 

✓ 

S--f'c,,;~ Q. FJ;:.__~ ' 
r: ~ C- .,?),C, r.·, l'P ,71.0 )( 

fl¼,+>, 
,, 

t,A 
'" I l , 'l,/" 

/ 11 l.')7 ..ty C 111 L- t37Go tl}u 
-S '"5 -e.. ~Ba \ -k-\? n v CI\A..C oP 01(XJ ) 1 ~ 0 ~ 

Lq_uls vCJ I /pn J/11/cr t e (t.,L-rr .I Ht l<{tk7 ,J-39'.:> v 
:. ~ Al')ffi(,-, 5 1 Cu£ 

, 
i?r0 /P{5D 'o/ fYJoJ,Jc"'r11 /J/.i ~]1 ~ 

ln I , (-, It-(0/)C I(} , ~,nlr /J.t< ~t"lel\ _l.\~1n~1 le\ ci~ l'.\n 07 coo l~ ... ft; ✓ 
(j - t ..) 

CMC 500.02 



CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 T0"\.o ,~,t ' i-{A -z_v-
Job location: Elm St., Atlanta GA Meeting Date: 1- 7 .... io 2~( <"',.,e,.. J "(c.r2 .. ., J« ') 
Conducted By: Mark Hannah Meeting Time: 0700 3 '-<:::;1-eijp fJl'r-c.h,;_ 
No. Company Employees: No. Others: 4 /f CA. 11 1' t, JV) e'7\~ 

I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 !/,· (,,-{ c J .. ...J 
Caution on busy roads 6 If~/ 7!/IJ,,//J , 
Proper PPE high vis along roadways 7 

Unload equioment and get staging area ready 8 

Check out site and scope of work 9 

Remove Trees proper PPE safetv shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings,watch for snakes, ticks, etc ... poison plants 
Noise Wear hearing protection around the Drill Rig and Equipment 
Cell phones and radios Prohibited while operating or working around heavy equipment 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All 



}(_10:z.16 
WELCOME TO PfJ9Btf1 
OUR STORE 

116286 
Northside 

479 Joseph E Boone 
A ti Bnta -GA -30314---

< DUPLICATE RECEIPT> 

Description Amount 

UNLD CR #06 19.328G 50.23 
SELF@ 2.599/ G 

Subtotal 50.23 
Tax 0.00 

TOTAL 50.23 

ViBa 
**'k*********54 17 
En-: ry Method: Swiped 
Au·:h 11 : 607084 
ReBp Code: 
Stan: 21135211429 
Invoice #: 63~847~ 
Store# 47895 2 
SITE ID: 116286 
TEBMINAL IO: 001 

CREDIT $ 50.23 

THANKS.COME AGAIN 
srn AB123 Till xxxx ORD O TRAN# 9062792 
CSH: 0 01/07/20 07:51 :54 

Proj GL N~! <f0tf/f - J.f /tJ- Ol}j 
Billable e lilh m 2 NIB 
OtherGL No. . Unit-N-o.-E~/t;,_;J_JA_~ 
·nvoice No. b1M Jf 7 1900-55 Date ;,,_ 7-~ 
Voucher No. -----------



✓ 

store 4598 
507 Highway 309 
Niota, TN 37826 

@§u2~ 
Receipt:~ f...ltAJ--
Type :_S•::-nok ck ~"'P· 
Qty Name Price Total 

1 Dsl2 $3.059 $553.71 
Pump: 21 
Gallons: 181.009 
Price/Gal: $3.059 

Subtotal $553.71 
Sales Tax $0.00 

i~~~~~~~:::~-~:~--=~-~~-=~ 
Amount Tendered 

VF 
XXXXXXXXXXXXX0040 
Authorization: 4818 
Truck Company: CMC INC 

$553.71 

----------------------
Total Tendered 

Loyalty Card: XXXXXXXXXX0976 
MyRewards Card# XXXXXXXXXX0976 
POINTS: 

Current Balance: 55685 

$553.71 

Earned This Visit: 181 
SHOWERS: 

Current Balance: 2.0 
Earned This Visit: 1.0 
Redeemed This Visit: O .0 

SHOWER POWER 

SPECIAL PROMOTIONAL OFFER 

Shower Power Monthly Target: 1000 Gallons 
Month-to-date Gallons: 368 Gallons 
r.~llnnc-tn-t~rnpt• R32 Gallons 

Proj GL No. CJD't't - L/10 - OOJ 
Billable If 55 3 .11 N/B ___ _ 

Other GL No. _____ Uilit No. J< 1 {p,~ 

Invoice No. 9 '1 I J. '\ ;> 0 1800•55 Dale 1
/, 

Voucher No. _____ _ ____ _ 



CMC INC. 

NAPIER, DAVID 

44 OVERS TREET 

NICHOLASVILLE, KY 40356 

Quality Inn (GA754) 

107 Princeton Blvd. 

Adairsville, GA 30103 

(770) 773-2886 

gm.GA754@choicehotels.com 

-
Comment 

Account: 692326388 

Date: 117/20 

Room: 112 LCDL 

Arrival Date: 1/6/20 

Departure Date: 117/20 

Check In Time: 1/6/20 5:49 PM 

Check Out Time: 117/20 7:34 AM 

Rewards Program ID: GP-DHN5515 

You were checked out by: SMCDON 

You were checked in by: tbutle 

Total Balance Due: 0.00 

Arn~unt :f>~~! Date 
1/6/2Q 

11e1io' 

1/6/20 

pescrlptlon 
Room Charge 

State Tax 

#112 NAPIER, DAVID 69.00 

4.83 

5.52 

2.07 

5.00 

.... 

1/6/20 

1/6/20 

1/7/20 

City Lodging Tax 

Occupancy Tax 

Ga State Hotel/Motel Fees 

Visa Payment (86.42) 

XXXXXXXXXXXX3274 

Folio Summary.1/6/20 -1/7120 

Room Charge 

State Tax 

City Lodging Tax 

Occupancy Tax 

Ga State Hotel/Motel Fees 

Visa Payment 

This rate is eligible for partner rewards. If this rate is changed, you may no 
longer be entitled to Choice Privileges points. 

If payment by credit card, I agree to pay the above total charge amount 
according to the card issuer agreement. 

x ___ ___ _ _ _____ ___ ___ _ 

ti CHOICE 
privileges. 

I.IW.6IIIOI 

Congratulations. You are earning Choice Privileges Points for this stay. 

Oth<'!r GL No. Unit No. - - ---- ----
lnvolcH No. t,.'1 ;l~J.. l.389i 1900-55 Dale 1/1 
Vo.ucher !fo. - - - - - - - ------

69.00 

4.83 

5.52 

2.07 

5.00 

(86.42) 

Balance Due: 0.00 

Proj GL r--!o. OJO't'-t- 41 {) - 00"1 
Billable II JJ. 'Id-. N/B ___ _ 

Other GL No. Unit No. ------ ---,--
in\'Oice No. Gl'.l ~al'.d'19;>1£00-55 Date I/ 1 
Voucher !fo. ________ ____ _ 



i Pilot #1577 
106 Comfort Ln 
Pioneer, TN 37847 
(423) 562-8483 

Invoice# 
Date 
Time 
Auth # 

VI 

21838 
01.~ 

12:18 
115021 

Acct# 
############5417 

Pump Gallons Price 
11 23.840 $ 2.459 

Product Amount 
Unleaded $ 58.62 

Total Sale $ 58.62 

SALE - card Swiped 

Th2lnl< You For 
Choosing Pilot 

Please Come Again 

Proj GL Ng. . 9{) ff .-.t.f/ //,- t)tJJ 
Billable 15 IJ"1J, b 6 NIB -----
0th er GL No. Unit No. /(J/)2 Jfd' 
'nvolce No. J. /{f ;ff!; i&00-5S Date 
Voucher No. ·---



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/08/2020 

Site: 541504 - 68HED420F0006 Westside Lead Sile Site 

I 
I Delivery Order#: 68HED420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-S4-15-04 

DAILY 

EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cml II 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-0S-01 10.0 0.0 $47.35 $71.03 $473.50 $0.00 $473.50 N 72 

Barber, Steve BAR002 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71 .03 $473.50 $0.00 $473.50 N 74 

Fike, Steve FIK001 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71 .03 $473.50 $0.00 $473.50 N 71 

Hannah, Mark HAN001 Project Manager S1-30-01 10.0 0.0 $59.81 $89.17 $598.10 $0.00 $598.10 N 69 

Messer, Austin MES001 Laborer S2-15-01 10.0 0.0 $32.29 $47.94 $322.90 $0.00 $322.90 N 75 

Napier, Dave NAP001 Truck Driver S2-20-01 1.0 0.0 $38.81 $58.22 $38.81 $0.00 $38.81 y 78 

Napier, Dave NAP001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 73 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 70 

Velasquez, Jorge VEL001 Laborer S2-15-01 10.0 0.0 $32.29 $47.94 $322.90 $0.00 $322.90 N 76 

TOTAL PERSONNEL COST FOR TODAY; $3.472.49 SO.OD $3,472.49 

TOTAL PERSONNEL COST TO DATE: $18,341.05 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/08/2020 

Site: S41504- 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1 /2 ton K10213 01-230-050 01/08/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $165.00 N 38 

Pickup-1/2 ton K10215 01-230-050 01/08/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $165.00 N 39 

Pickup-1 /2 ton K10240 01-230-050 01/08/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $220.00 N 36 

Pickup-1/2 ton K10247 01-230-050 01/08/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $550.00 N 37 

Road Tractor- K362 01-250-010 01/08/20 8.0 $343.00 Reg 100.00% $0.00 $343.00 $1 ,029.00 N 44 

Lowboy/Eqp-30 < 40 tons K4511 02-140-030 01/08/20 8.0 $210.00 Reg 100.00% $0.00 $210.00 $630.00 N 45 

Storage/Box-15 <20 ft K4557 02-160-015 01/08/20 10.0 $25.00 Reg 100.00% $0.00 $25.00 $75.00 N 40 

Excavator-<1 OK K9927 03-160-001 01/08/20 10.0 $195.00 Reg 100.00% $0.00 $195.00 $390.00 N 43 

Excevator-26K <30K K9915 03-160-026 01/08/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $550.00 N 42 

Loader Tracked Compa-<5K K588 03-205-001 01/08/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 y 49 

Skid Steer-Ldr Multi-SK <BK K580 03-255-060 01/08/20 10,0 $125.00 Reg 100.00% $0.00 $125.00 $250.00 N 41 

Chipper-Wood K1861 07-200-010 01/08/20 10.0 $250.00 Reg 100.00% $0.00 $250.00 $250.00 N 47 

Manlift Boom-40<50 FT K841 07-410-040 01/08/20 10.0 $375.00 Reg 100.00% $0.00 $375,00 $375.00 y 48 

Trencher- R1 07-600-010 01/08/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 y 50 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $2.018.00 
TOTAL EQUIPMENT COST TO DATE: $4,759.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/08/2020 

Site: S41504 - 6BHE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-1 !>-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cm! # 

CMC, Inc.: 

Reinforced plastic sheeting 01/08/20 Final Materials/$ Americover 85109 2 roll $939.72 $32.89 $972.61 y 30 

Wire reinforced silt fence(no 
01/08120 Final Materials/S Site Supply 101705 

stakes) 
6 roll $626.46 $21 .93 $648.39 y 31 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 32 

Stone(3 loads--1 #4 and 2 dense 01/08/20 Pending Materials/$ Hanson Pending 
56.2 

ton $1,989.92 $69.65 $2,059.57 y 29 
grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/$ Hanson Pending 
38.2 

ton $1 ,451 .98 $50.82 $1 ,502.80 y 28 
1 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001 .50 y 27 

OTHER FIELD COSTS FOR TODAY (FINAL): $1,566.18 $54.82 $1 ,621 .00 
PENDING TOTAL (ALL): $7,301.97 

TOTALS FOR TODAY (including Pendi11Q): $8,922.96 

TOTAL OTHER FIELD COSTS TO DATE (including Pending): $11,237.18 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 

Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504 - 6BHE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT Crew attended daily safety and operations meeting at 0700. 

Received 3 loads of stone1--#4 and 2--loads of dense grade. 

Spread stone on Jett SI. staging lot using skid steer. 

Received roller from Sunbelt Rental and used it to compact stone on lot. 

COMMENTS 

Dave Napier mobilized to site bringing Man lift.Boxer Trencher andGrapple Buckel for Skid Steer. 

27-0 

Used Wood Chipper on site to chip up limbs from yesterday and what was trimmed after man lift arrived. 

Secured equipment on gite. 
Security on site during non-work hours. 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 

Delivery Order#: 6BHE0420F0006 

Contract#: EP-S4-15-04 

charge covers 116hrs(one week) of site security.(1--6--20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. Total pending $2900. 

28-0 Service Date: 01/07/20, Vendor. Hanson, Stone(2 loads of #4): 
Pending-Hanson 
#4 stone 38.21 ton(2 loads) x $38=$1451 .98. Being used to build the dean staging area.Pending total $1,451 .98. 

29-0 Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 

Pending-Hanson 

Page: 4 

Date: o 1/0B/2020 

#4 stone 19.27 ton(11oad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1 ,257,66 .. total cost $1,989.92. Being used to build the clean staging area 

30-0 

31-0 

32-0 

46-E 

49-E 

50-E 

73-P 

78-P 

Service Date: 01/08/20, Vendor: Americover, Reinforced plastic sheeting: 

Final-Americover 
2 rolls of dura skrim reinforced plastic sheeting. 

Final cost $939. 72 

Service Date: 01/08/20, Vendor. Site Supply, Wire reinforced silt fence(no stakes): 

Final-Site Supply 

6 rolls of wire reinforced silt tence(no stakes) and 60 unpainted tee post See attached invoice for more details. Final cost $626.46 

Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller: 
Pending-Sunbelt Rental 

This charge covers one week rental.delivery/pickup and other laxes/fees. $515 per week+ $170 delivery/pickup + $28.14 transportation/environmental charges= $713.14 

Service Date: 01/08/20, K841 , Field Equipment-Manlift Boom-40<50 FT: 

See attached justification for using contractor's owned equipment for details. 

Service Date: 01/08/20, K588, Heavy Equipment-Loader Tracked Compa-<5K: 

Awaiting justification fonn so the provisional rate can be entered .. 

Service Date: 01/08/20, R1, Field Equipment-Trencher-: 
Awaiting justification form so the provisional rate can be entered. 

Service Date: 01/08/20, NAP001, Truck Driver: 

This charge covers 8hrs for delivery of equipment to the site. 

Service Date: 01/08/20, NAP001, Truck Driver: 

He was on site for one hour(unload equipment). 

• IN THE 'CMr COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 7.63%, DO End Date: 08/23/20 

TOTAL DAILY COSTS (excluding Pending): $7,111 .49 $34,337.23 

01/15/202 

DATE DATE 



Page 1 S41504 - 681-Bl420F0006 Westside Lead Site 

1:e10 ... . ., ... 
RCMSDll!e R,rsonnel l:quiomlnt RnalOFQi A,nd'111g Oeilv Total I Total Ceiling I Balance l % Rlerralning 

A'lor Total $5 567.34 $440.00 $1502.80 $.Q,QQ $7 510.13 $7,510.13 -------01/05/2020 $2,184.11 $55.00 $60.67 $0.00 --- $2,299.78 $9,809.92 $450 000.00 $440, 190.08 97.82% 
01/06/2020 $3,120.69 $798.00 $36.23 $3,001 .50 $6,956.42 $11! 766.33 $450,00Q.()Q $433.233.67 96.27% 
01/07/2020 _ $3,996.43 ~.00 $714.52 $4504.30 $10 663.25 $24428.08 $450,000.00 $425,571.92 94.57% 
01/08/2020 $3472.49 $2,018.00 $1 ,621 .00 _ $7,301.'Jl $14,413.45 $34,337.23 $450,000.00 $415.662.77 92.37% 
Detail Total $12,773.72 $4,319.00 $2,432.42 $7,301 .97 $26,827.10 -- - --

--- -
J] O: __ f-$~ 341_,Q5 ~ ~ !§~.QQ ,,_$),93g $7 301.97 $34 337.23 $34 337.23 ~ Q.000.00 $415 662.77 92-37% 

-- - --



CMC,INC. 
DAILY WORK ORDER 

Page 1 of 1 
Date: January 8, 2020 

Day: Wednesday 

Site No: C482 Site Name: Westside Lead Site 

CMC Project No.: 9044 Contract No.: EP-S4-15-04 

Approved Hours to be Worked: 50 Project Manager: Mark Hannah 

Site Monitor: Tetra Tech Contractor: CMC, Inc. 

Description of Work Performed: 
Crew attended daily safety and operations meeting at 0700. 
Received 3 loads of stone 1- # 4 and 2- loads of dense grade 
Spread stone on Jett St. staging lot using skid steer. 
Received roller from Sunbelt Rental and used to compact stone on lot. 
Dave Napier mobed to site bringing Man lift, Boxer Trencher, and Grapple Bucket for Skid Steer. 
Used Wood Chipper on site to chip up limbs from yesterday and what was trimmed after man lift arrived. 
Secured equipment on site. 
Security on site during non- working hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 10 Operations 
I Operator Steve Fike 10 Operations 
I Operator Jose Baltazar 10 Operations 
1 Operator Steve Barber 10 Operations 
1 Labor Austin Messer 10 Operations 
1 Labor Jorge Velasquez 10 Operations 
1 Truck Driver Dave Napier 9 8 hr. Mobe/ 1 Hr. onsite 
1 FCA Tyrone Price 10 Operations 
1 

1,qu1pment an a er1a s E . dMt 'I 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup- ½ Ton X K1861 Wood Chipper X 

K10213 Pickup ½ Ton X K841 Man Lift X 

K10215 Pickup ½ Ton X K588 Boxer X 

K10247 Pickup ½ Ton X K2262 Grapple Bucket X 

K4557 Cargo Trailer X Boxer/Trencher Attach. X 

K580 Skid Steer X 

K9915 Linkbelt 80 Excavator X 

K9927 304 Cat Excavator X 

K362 Peterbilt Road Tractor X 

K4511 Lowboy X /J I A I 

OSC Signature CMC Sig°JY!;gl J - ~Af'j/ 
_/F'-.ffe'v---~~ 

V V /. 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Wednesday 

Project Location: Elm Street, Atlanta, GA Date: January 8, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 

NAME/TITLE COMPANY PURPOSE IN OUT YES NO 

-Pv /1/'l/)~ ffe/?J:;;" - ?~u ~~ t/'7/YJ Ji?i5 ·-r;Jj 
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CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 CU) )2£/ /J~ 
Job location: Elm St.. Atlanta GA Meeting Date: 1/i/:;..c 2 t2L ,,/-1,_ L 

Conducted By: Mark Hannah Meeting Time: 0700 3 .b~ v~ret) ,,,,,r& ') 
-=r o? ~ ~ -No. Company Employees: No. Olhers: 4 

I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 Y ~ :{( tt ( .1--t---
Caution on busy roads 6 'Tvm.l}e,- l112 e..--
Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Start chiooino trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothino,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings,watch for snakes, ticks, etc ... poison plants 
Noise Wear hearing protection around the Drill Rig and Equipment 
Cell phones and radios Prohibited while operating or working around heavy eQuipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 I ■ 2. Competitive ] □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC,INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-8370 

Contact Person Cody Brown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Dav $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Cbar,,?es 1 Trip $75.00 $95.00 

Demobilization Char2:es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equipment (specify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / dav $693.04 / dav $773.52 / dav 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 .!_ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC, INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-8370 

Contact Person Cody Brown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equioment 1 Dav $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Charges 1 Trip $75.00 $95.00 

Demobilization Chanzes 1 Trio $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equioment (soecify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / day $693.04 I dav $773.52 I dav 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



A 
~ mer1cover 

INVOICE 

PIIOTlC !ION ~l!OM lHl C.ROUNU UP 

2067 Wineridge Pl ste F 
Escondido, Ca 92029 
Ph: 800-747-6095 Fax: 760-747-1920 

r-- ---------------

Bill To 

CMC Inc 
1151 Jessamine Station Road 
Nicholasville, KY 40356 

'----------------------1 

ShipTo 

CMC Inc 
1151 Jessamine Station Road 
Nicholasville, KY 40356 

FR_e_p ,--_--___ P._o_. N_u_m_b_e_r __ =7 _ ___,_
1 

_-_s~_o_.~N=o·~--. - S-h-ip-Vi-,a-- - Sh- ip Da-te-~ -Te_rm_ s _ _j Or~ed By] 
AC ] 9044-005 I R&L Carriers ,.__1_,6_12_0_2_0 _ _,___Net 30 ~ _I 

Qty 

2 

' 

1 

Item No. 
OS260 

Description 

6 mil clear Dura Skrim reinforced plastic 
sheeting 60' x 100' 

I Shipping Tracking 86x44 340# R&L Carriers Pro# 239601798 j 
Customer to off load freight no liftgate ' 

! quoted or billed J 

I j Total sales tax calculated by Ava Tax I 

I I 
I 

I 

Prbj GL No. C, Dl.!4' - ~ Jo - 00 I 

Billable1,q"3q ./2 N/B. ___ _ 
Ot er GL No. Unit No. I -------
Inv ice No. &St 09 1900•55 Date I---B··),81 
v9ucherNo .. __________ ...!. 

' I 
! 

Thank you for your business. We appreciate the opportunity to be of service. 

Price Each 

341.86 

256.00 

0.00 

Subtotal 

Wgt 

120 

f Payments/Credits 

: Balance Due 

Amount 

683.72 

256.00 , 

0.00 

$939.72 I 
I -

$0.00 

$939.72 ' 



E UPP I 
'. .·•---'.t' ·.: 

(800) 465-0900 / FAX (614) 443-8960 
713 STIMMEL ROAD 
COLUMBUS, OH 43223 

BIUTO 

CCE, Inc. _.:., ,r-: _:,__, 
1151 Jessamine Station Road 
Nicholasville, KY 40356 

S.O.No. P.O.NO. 

23907 9044 

TERMS 

Net 30 

ITEM DESCRJPTION 

.. 

DUE DATE 

2/6/2020 

LEX 36" Wire ... 36" Wire Reinforced Silt Fence (no stakes) 
100' 

5'0" Raw (U ... 5'0" Raw (Unpainted) Tee Post 

Thank you for your business. 

For the latest innovations in Storm Water Control, please visit us at 
www.sitefabric.com 

IV IC 
DATE 

1/7/2020 

INVOICE NO. 

101705 

SHIP TO 

Customer Picked Up at Lexington Yard 

REP SHIP DATE SHIPVIA. FOB 

WSH 1/3/2020 CUSTOMER Lexington 

QTY U/M RATE AMOUNT 

6 Roll 65.00 390.00T 

60 ea 3.35 201.00T 

Proj GL No. 9~lf - LJ30 -001 

Billable f fo?.£, . 4b NIB ___ _ 
Other GL No. _____ Unit No. __ _ 

Invoice No. I Q\70£ 1900-550atel-i"-20 
Voucher No. ----------

SUBTOTAL 

SALES TAX (6.0%) 

TOTAL 

$591.00 

$35.46 

$626.46 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/09/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I I Delivery Order#: 68HE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

DAILY 

EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 9.5 0.5 $47.35 $71.03 $485.34 $0.00 $485.34 N 82 

Barber, Steve BAR002 Equipment Operator S2-05-01 9.5 0.5 $47.35 $71 .03 $485.34 $0.00 $485.34 N 84 

Fike, Steve FIK001 Equipment Operator S2-05-01 9.5 0.5 $47.35 $71 .03 $485.34 $0.00 $485.34 N 81 

Hannah, Mark HAN001 Project Manager S1-30-01 9.5 0.5 $59.81 $89.17 $612.78 $0.00 $612.78 N 79 

Messer, Austin MES001 Laborer S2-15-01 9.5 0.5 $32.29 $47.94 $330.73 $0.00 $330.73 N 85 

Napier, Dave NAP001 Truck Driver S2-20-01 6.0 2.0 $38.81 $58.22 $349.30 $0.00 $349.30 y 83 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 80 

Velasquez, Jorge VEL001 Laborer S2-15-01 9.5 0.5 $32.29 $47.94 $330.73 $0.00 $330.73 N 86 

TOTAL PERSONNEL COST FOR TODAY: $3,538.35 S0.00 $3,538.35 

TOTAL PERSONNEL COST TO OAT~ $21,679.40 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page:2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/09/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 

l Delivery Order#: 68HE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc. : 

Pickup-1/2 ton K10213 01-230-050 01/09/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $220.00 N 53 

Pickup-1/2 ton K10215 01-230-050 01/09/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $220.00 N 54 

Pickup-1/2 ton K10240 01-230-050 01/09/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $275.00 N 51 

Pickup-1 /2 ton K10247 01-230-050 01/09/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $605.00 N 52 

Road Tractor- K362 01-250-010 01/09/20 10.0 $343.00 Reg 100.00% $0.00 $343.00 $1 ,372.00 y 59 

Lowboy/Eqp-30 < 40 tons K4511 02-140-030 01/09/20 10.0 $210.00 Reg 100.00% $0.00 $210.00 $840.00 y 60 

Storage/Box-15 <20 ft K4557 02-180-015 01/09/20 10.0 $25.00 Reg 100.00% $0.00 $25.00 $100.00 N 55 

Excavator-<1 OK K9927 03-160-001 01/09/20 10.0 $195.00 Reg 100.00% $0.00 $195.00 $585.00 N 58 

Excavator-26K <30K K9915 03-160-026 01/09/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $825.00 N 57 

Loader Tracked Compa-<5K K588 03-205-001 01/09/20 10.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 63 

Skid Steer-Ldr Multi-SK <BK K580 03-255-060 01/09/20 10.0 $125.00 Reg 100.00% $0.00 $125.00 $375.00 N 56 

Chipper-Wood K1861 07-200-010 01/09/20 10.0 $250.00 Reg 100.00% $0.00 $250.00 $500.00 N 61 

Manlift Boom-40<50 FT K841 07-410-040 01/09/20 10.0 $375.00 Reg 100.00% $0.00 $375.00 $750.00 N 62 

Trencher- R1 07-600-010 01/09/20 10.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 64 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $2,018,00 
TOTAL EOUIPMENTCOSTTO DATE; $6,TT7.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/09/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt II 

CMC, Inc.: 

Fuel (K10213) 01/09120 Final Fuel Petty Cash TP TP2 
24.8 

Gals $72.00 $2.52 $74.52 y 43 
4 

Fuel (manlift) 01/09/20 Final Fuel VISA5417 681358 4.99 Gals $12.47 $0.44 $12.91 y 39 

Fuel (site fuel) 01/08/20 Final Fuel VISA 5417 599215 32.8 Gals $100.00 $3.50 $103.50 y 40 

Fuel (K10213) 01/06/20 Final Fuel Petty Cash TP TP1 
28.1 

Gals $70.00 $2.45 $72.45 y 41 
2 

Fuel (K10215) 01/06120 Final Fuel VISA3081 66611 
17.4 

Gals $40.00 $1.40 $41.40 y 42 
7 

Fuel (K10215) 01/06120 Final Fuel VISA 3081 074338 5.82 Gals $14.50 $0.51 $15.01 y 38 

Stone(4 loads of 1 #4 and 3 01/09/20 Pending Materials/S Hanson Pending 
90.5 

ton $3,150.58 $110.27 $3,260.83 y 37 
dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 33 

Stone(3 loads--1 #4 and 2 dense 01/08/20 Pending Materials/S Hanson Pending 
56.2 

ton $1,989.92 $69.65 $2,059.57 y 36 
grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/S Hanson Pending 
38.2 

ton $1,451.98 $50.82 $1,502.80 y 35 
1 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001 .50 y 34 

OTHER FIELD COSTS FOR TODAY (FINAL); $308.97 $10.81 $319.78 

PENDING TOTAL IALL): $10,562.80 

TOTALS FOR TODAY Hr,cludin!I Pondlrui): $10,882.58 

T OTAL OTHER FIELD COSTS TO DATE (lnciudlnn Pendll'llll: $14,817.80 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Deily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

$lie: S41504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 

I Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT 

33·0 

Crew attended daily safety and operations meeting at 0700. 
Received 3 loads of stone 1-#4 and 2-loads of dense grade 
Spread stone on Jett St, clean staging lot using skid steer. 

Dave Napier Demobed to CMC shop. 
Crew cut trees and chipped at Contaminated staging Aera 1 

COMMENTS 

Crew used 304 Cat Excavator with thumb, Manlilt, and Wood Chipper at Contaminated Staging Area 1 
PM went to one vendors site and took samples for topsoil and backfill material. 

Security on site during nonDworking hours 

Service Dale: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller: 

Pending-Sunbelt Rental 

I 
Delivery Order#: 68HE0420F0006 

Contract #: EP-S4-15--04 

Page: 4 
Date: 01/09/2020 

This charge covers one week rental,delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup + $28.14 transportation/environmental charges= $713.14 

34-0 

35-0 

36-0 

37-0 

38-0 

39-0 

40-0 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 
charge covers 116hrs(one week) of site security.(1--6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. Total pending $2900. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 
#4 stone 38.21 ton(2 loads) x $38=$1451.98. Being used to build the clean staging area.Pending total $1,451 .98. 

Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 

Pending-Hanson 
#4 stone 19.27 ton(1load) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x @$34=$1,257,66 .. total cost $1 ,989.92. Being used to build the clean staging area. 

Service Date: 01/09/20, Vendor: Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 

Pending-Hanson 
#4 stone 18,22 ton(1 load) x $38/per-$692.36 
Dense grade 72.3 ton(3 loads) x $34/per,=$2,458.20 

Total tons= 90.52 
Total rock= $3,150.56 
Total tons= 90.52 ton 

Total cost=$3, 150.56 

Service Date: 01/06/20, Vendor: VISA 3081, Fuel (K10215): 

Final-Five Star 4945 
5.824 gallons 
Gallon price $2.489 

Total cost $14,50 
See attach invoice for more details 

Service Date: 01/09/20, Vendor: VISA 5417, Fuel (manlift): 
Final--EZ Market #728 

4. 988 gallons 

Gallon price $2.499 
Total cost $12.47 

See attach invoice for more details 

Service Date: 01/08/20, Vendor: VISA 5417, Fuel (site fuel}: 
Final-EZ Market #728 
32. 789 gallons 

Gallon price $3,049 
Total cost $100 

See attach invoice for more details 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 

Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEMNG REPORT 

Site: 541504 - 6BHE0420F0006 Westside Lead Site Site 
#:C482 

Conttactor: CMC, Inc., Ref# 9044 

REF# 

41-0 

42-0 

43-0 

59-E 

60-E 

83-P 

SeNlce Date: 01106/20, Vendor: Petty Cash TP, Fuel (K10213}: 

Final-Five Star 4945 

28.123 gallons 

Gallon price $2.489 

Total cost $70.00 

See attached invoice for more details 

Service Date: 01/06/20, Vendor. VISA 3081, Fuel (K10215): 

Final-Pilot #481 

17.473 gallons 

Gallon price $2.289 

Total cost $40.00 

See ettachedinvolce for more details 

Service Date: 01/09/20, Vendor: Petty Cash TP, Fuel (K10213): 

Final-Piedmont BP 3004 
24.837 gallons 

Gallon price $2.899 
Total cost $72.00 

See attachedinvoice for more details 

Service Date: 01/09/20, K362, Truck-Road Tractor-: 

COMMENTS 

This charge covers return trip for deUvery of manllft,boxer trencher and grapple bucket for skid steer. 

Service Dale: 01/09/20, K4511, Trailer-l..aoNl>oy/Eq~30 < 40 tons: 
This charge covers return trip for delivery of manlift,boxer trencher end grapple bucker for skid steer. 

Service Date: 01/09120, NAP001, Truck Driver: 
This charge covers return trip for delivery of manlifl,boxer trencher and grapple bucket for skid steer. 

Delivery Order#: 68HE0420F0006 

Conbact #: EP-54-1 S-04 

P_age: 5 

Date: 01109/2020 

• IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 9.66%. DO End Date: 08/23120 

TOTAL DAILY COSTS (excluding Pending): $5,876.13 

01/15/2020 

DATE SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 541504 - 68t-Bl420F0006 Westside Lead Site 

l'iff..ir.u11 ,-~i~ 
RCMSDate Personnel E'ouipmant Final OFCs F'8nding Daly Total Total Ceillng Balance % Rerraining 

A1orTotal $5 567.34 $440.00 $1,502.~ - $0.00 $7 510.13 - $7,510.13 

- -
01/05/2020 $2~ $55.00 ___ $60.67 $0.00 $2,299.78 $9,809.92 $450_._Q[!Q.QQ_ $440 190,08 97.82% 
01/06/2020 $3120.69 $798.00 $36.23 _ $3.001 .50 $6956.42 $16,766.33 $450 000.00 $433 233.67 96.27% 
01/07/2020 $3,996.43 $1448.00 $714.52 $4 504.30 $10,663.25 $24,428.08 $450,000.00 $425,571 .92 94.57% 
01/08/2020 $3472.49 $2,018.00 $1,621.00 $7,301 .97 $14 413.45 $34,337.23 $450,000.0:Q_ $415,662.TT 92.37% 
01/09/2020 - ~ .538.35 $2,018.00 $319.78 ~ 10,582.80 $16 438.93 $43,474.20 $450,000.00 $406,525.80 90.34% 
Detail Total j1~312,07 S6 337.00 $2,752.20 $10 582.80 $35, 964.06 -

TIO; - ~ $21879.40 S6m.oo $4 255.00 $10~80 $43474.20 $43474.20 $450,000.00 $406 525.80 90.34,'.'& 

c- ~ --



CMC,INC. 
DAILY WORK ORDER 

Page 1 of 1 
Date: January 9, 2020 

Day: Thursday 

Site No: C482 Site Name: Westside Lead Site 

CMC Project No.: 9044 Contract No.: EP-S4-15-04 

Approved Hours to be Worked: 50 Project Manager: Mark Hannah 

Site Monitor: Tetra Tech Contractor: CMC, Inc. 

Description of Work Performed: 
Crew attended daily safety and operations meeting at 0700. 
Received 3 loads of stone 1- # 4 and 2- loads of dense grade 
Spread stone on Jett St. clean staging lot using skid steer. 
Dave Napier Demobed to CMC shop. 
Crew cut trees and chiooed at Contaminated staging Area 1 
Crew used 304 Cat Excavator with thumb, Manlift, and Wood Chiooer at Contaminated Staging Area 1 
PM went to one venders site and took samples for topsoil and backfill material. 
Security on site during non- working hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 9.5 .5 Operations 
1 Operator Steve Fike 9.5 .5 Contam.Staging Area 1 
1 Operator Jose Baltazar 9.5 .5 Clean staging Area 
1 Operator Steve Barber 9.5 .5 Contam. Staging Area 1 
1 Labor Austin Messer 9.5 .5 Contam. Staging Area 1 
1 Labor Jorge VelasQuez 9.5 .5 Contam. Staging Area 1 
1 Truck Driver Dave Napier 6 2 Demobe 
1 FCA Tyrone Price 10 Operations 

;qmpmen an a ena E t dMt 'ls 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup-½ Ton X K1861 Wood Chipper X 

K10213 Pickup ½ Ton X K841 Man Lift X 

Kl0215 Pickup ½ Ton X K588 Boxer X 

Kl0247 Pickup ½ Ton X K2262 Grapple Bucket X 

K4557 Cargo Trailer X Boxer/Trencher Attach. X 

K580 Skid Steer X 

K9915 Linkbelt 80 Excavator X 

K9927 3 04 Cat Excavator X 

K362 Peterbilt Road Tractor X 

K4511 Lowboy X /J r /) 
OSC Signature CMC~~µ_

1
V 

r -



CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 Tf/-/P"J r'/ //; 'i-./::? 
I ,~ if Job location: Elm St., Atlanta GA Meeting Date: J .,, q - ).. 0 2 ~!'- , ~ 

Conducted By: Mark Hannah Meeting Time: 0700 3 / ~N :?C/4 ; 

No. Company Employees: r No. Others: 0 4/~&#'~ 
I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 ·~-x -<~~ T d-0.'L.O"f 
Caution on busy roads 6 ~ .. Q, ,?- \r .,de ?OfJ ~ > 

,J II 
~ Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Continue chipping trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch vour step, watch climbing on eouipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivy, and human body fluids 
Noise Wear hearing protection around the Wood Chipper and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy eouipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Thursday 

Project Location: Elm Street, Atlanta, GA Date: January 9, 2020 

Contract No./ Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 

NAME/TITLE COMPANY PURPOSE IN OUT YES NO -
Y'{\(;JZ'-0\ R_()ht,r,~ S""lN k-ir ~ ,..-; iv, ,;i L/,'t:A. ri,oD V 

Rt>b,e,r-1 Tokr.J~o )'t.] Y\'\,:£6,4n_ "Rock () 
(o~ (D id-d v 

lYl'f/11£ f 11/c,~ &J'>tu Pt /J- i!J/Jo / 71r) '7,P 
,c:;-i-P1 J e_ A'°" tr Ji t7, v-- r'A1G 0 '/J C)/(1)-; /7,Bi) ~/2, 

) /., ,< J AP ;:::-J .:-------t r J-v, r _./) __ ---, ,A: /730 5 · ,I;(' 

/+ (A ';,./._.111 IV1 i';)-f y C,,f"i ( 
-

(_~ 
, -

17ho J.. ./11 cJ7cic 

//1ar /:- #afll fl)~ LM.C p/YL, (!) 701> 1·1:;,o 11//IJ-
~ ~ f' , J<;alwVJ< CMc ()(} 610{) }~3D ~K 

1

, \; I'=)~ \( ~ft?=v,,-..- ? ,-,--.vY'lr (~ r'"",. f('"};><-\ 17,o \\L 
. 011 P-vt<n V ,--J.:/ ~J<.111u iec.v--r,'tv 171< 7__,'5l{( nJ 
I tl7 /)/hi a. t.... I. G1J1lc,A5 ~,1,Li,,A :--X-:, r1, , _,.. l . J LI ;i,~<.JS OooO I EJ..f 
- J "' I I 

' 

CMC 500.02 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

1. Effective Date 1/6/20 I ■ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12" Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3732 859-233-9531 205-278-5438 
Telephone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Quote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $250.00 $250.00 $495/day $495.00 $428lday $428.00 

Tax 7.75 % NIA $38.36 $33.17 

All other cost 
associated with 
eauipment(soecifv) 
G&A 3.5 % NIA $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 I ~ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC, INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-83 70 

Contact Person CodvBrown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qtv Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Dav $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Charges 1 Trip $75.00 $95.00 

Demobilization Chare:es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equipment (specify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 I day $693.04 I day $773.52 / day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



PIEDMONT BP, 3004 
3004 PIEDMONT RD­
ATLANTA, GA 30305 

01/06/2020 6:01:59 PM 
Register: 1 Trans#: 5021 Op ID: 1 

Your cashier:Nicl< 

REGULAR CA PUMP# 4 
24~837· GA~@ $2.899/GAL $72.00 99 

Cash 

----------
Subtotal= $72.00 

Tax = $0.00 __ ... __ ____ _ 

Total= $72.00 

Change Due = $-28.00 

$100.00 

Proj GL N9. qj lr1' - J//l) -M3 
aillab1e l1 '72v N/B. ___ _ 

)ther GL No. Unit No. Wd/3 
woice No, 1/J A 1900-55 Date J,... 94 :I cJ 
/oucher No., ________ _ 



720 [:DIIALD LEE HOLL!JilEL~ PWi 
ATLANTh GA 33318 

EZ MARKET #72i3 
720 DONALD LEE HOLLO 
ATLANTA, GA 
30318 
01/09 / 2020 211294005 
1;14:38:52 PM 

PUMP# 2 
REGULAR CR 4.988G 
PRICE/ GAL $2.499 

FUEL TOTAL $ 12.47 

CREDIT 

VE~ 
HH<tt.t.H·->*5m 

Entry Method: Swiped 
Auth #: 5198&3 
Resp Code: 888 
Stan: 836545BBB22 
Invoice #: 681358 
BP SITE IO: 6428872 

$ 12.47 

Learn ha, to earn rE'!,,ar~s 
~itt, BP creJit cird. 
Take an,lic~tion or ar,;,ly r;nlin~ at 
li1/tJp;tation.cooi 

REtlAA[I 
>iclct.1•-;tH«H54H 

'.:tan: 83654508822 

THMlf: Y~U 
PLEASE CL11iE AGAIN ! 1 

Proj GL No. ~() 1/Jf --1/' 3()-t)O ,( 
Billable -,~z~: --".1/,~7-N:...../""-B...!'.:.::~-------
Other GL No. __ :--___ Unlt No. 
!nvoice No. h 8 I J f fJ 1900-55 Da-te--,,_-CJ---(10 
Voucher No. --------



728 DONALD LEE HOLL(MELL PKWY 
AiLAlffA GA 38318 

EZ MARKET #720 
720 DONALD LEE HOLLO 

--- --A.'.fl::AN1" A, GA --
30318 
01/08/2020 211293633 
11:06:45 AM 

PUMP# 6 
DIESEL CR 
PRICE/GAL 

32.798G 
$3.049 

FUEL TOTAL$ 100.00 

CREDIT $ 100.00 

VISA 
...-1:-k·,tum.5417 
Entry Metr,oct:Swiped 
Auth #: 818628 
Resp Code: 888 
Stan: 83644484558 
Invoice #: 59Y215 
BP SITE ID: 6428872 

Learn hOH to earn re\¥111' ds 
with BP credit card. 
Take application or apply online at 
mybpstation. wn 

At\llARD 
***"'**H*H5417 
Stan: 83644484558 

iHAIIK YOU 
PLEASE CCl!E AGAIN! ! 

Proj GL N~. 'ft JfJ/-·-1/:Jj,-,, t1;l£ 
Billable fl JI)(} NIB -----
Other GL No. _____ Unlt No. 5'1e ntl!I/ 
·nvoiceNo. ftVJi: 1900-SSOate )-;-a'f 
JoucherNo. __________ _ 



FiveStar Food Mart, 4945 
:-;i:n Stanford St 
! a, ,caster, KY 40444 

01/06/2020 7:57:28 AM 
Reg1ster: 3 Trans#: 3721 Op ID: 11 

Your cashier: Christy 

in REPRINT *** REPRINT *** REPRINT *:t-~ 

Rn(JUlar CA PUMP# 1 
28.123 GAL@ $2.489/GAL $70.00 99 

Subtotal= $70.00 
Tax = $0.00 

Total= $70.00 

p: i REPRINT *** REPRINT *** REPRINT *** 
Change Due = $-30.00 

$100.00 

Thank you!! 
Text FiveStar to 242424 

or go to Jobs.GoFiveStar.net 
io ilPfllY today! 

Proj GL Nog C)'!)lf ~ J/;)lf-l)lt¾l 
Billable "I 7IJ N/8 ----
Jther GL No .. ____ unit No. l(J(_) 'J./3 
·:1voice No. TP t 1900-55 Date --t; .. :l() 
Voucher No. ----------



Pilot #481 
281 Pleasant Grove R 

McDonald TN 37311 l 
( 4 2 3 ) 4 7 6- 3 8 9 2 '"· · ... 

Invoice# 66611 ;, 
Date 01/06/20 
Time 11:35 
Auth # 016092 

~let# V5SI/ 
############3081 

Pump Gallons Price 
07 17.473 $ 2.289 

Product Amount 
Unleaded $ 40.00 
Total Sale $ 40.00 

SALE - card Swiped 

Thank You For 
Choosing Pilot 

Please Come Again 

P~~j G~ Noi:/ 9z? 'If- J///..,. IJB 
.. 111lab1e F1 M NIB ___ -:---_ 
Jther GL No. ____ Unlt No. J{JJJJ-1 
woice No. b(e6)/ 1900-55Date

1

J-<i~J,9 
:!oucher No .. _________ _ 



FIVE STAR 4945 
00000181735 
303 STANDFORD ST 
LANCASTER , KY 
01/06/2020 660536303 
07:45: 14 AM 

3081 
VISA 

INVOICE 074338 
AUTH 00-606054 
REF150110106200743 

***REPRINT*** REPRINT*** REPRINT*** 
PUMP# 7 
Regular 5.824G 
PRICE/GAL $2.489 

FUEL TOTAL $ 14.50 
***REPRINT*** REPRINT*** REPRINT*** 

CREDIT $ 14.50 

COMPLETION 
SWIPE Exp.Date:**/** 
Batch: 15 Seq Num: 11 
ZIP CODE APPROVED 

Thank You! 
Like us on Facebook! 

FiveStarFoodMart 

Proj GL No11 CJ!JJ/J/,- -¥»-tJtJ )7 
Billable ¥ Jtf,£J NIB 
JtherGL No. _____ iUnlt_N_o_~---,.,-,. 

:wolceNo. OJJ../, .1Jc;21900-55Dale ;-.<J-dt:J 
loucher No. ------



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/10/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 

I 
I Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

DAILY 

EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 0.0 10.0 $47.35 $71 .03 $710.30 $0.00 $710.30 N 91 

Barber, Steve BAR002 Equipment Operator S2-05-01 0.0 10.0 $47.35 $71.03 $710.30 $0.00 $710.30 N 93 

Fike, Steve FIK001 Equipment Operator S2-05-01 0.0 10.0 $47.35 $71 .03 $710.30 $0.00 $710.30 N 90 

Hall, Kalen HAL001 Truck Driver S2-20-01 2.0 0.0 $38.81 $58.22 $77.62 $0.00 $77.62 y 97 

Hall, Kalen HAL001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 96 

Hannah, Mark HAN001 Project Manager S1-30-01 0.0 10.0 $59.81 $89.17 $891 .70 $0.00 $891 .70 N 88 

Messer, Austin MES001 Laborer •' S2-15-01 0.0 10.0 $32.29 $47.94 $479.40 $0.00 $479.40 N 94 

Napier, Dave NAP001 Truck Driver S2-20-01 0.0 8.0 $38.81 $58.22 $465.76 $0.00 $465.76 y 92 

Napier, Dave NAP001 Truck Driver S2-20-01 0.0 2.0 $38.81 $58.22 $116.44 $0.00 $116.44 y 98 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 1.0 9.0 $45.88 $68.83 $665.35 $0.00 $665.35 N 89 

Velasquez, Jorge VEL001 Laborer S2-15-01 0.0 10.0 $32.29 $47.94 $479.40 $0.00 $479.40 N 95 

TOTAL PERSONNEL COST FOR TODAY; $5.617.05 $0.00 $5,617.05 

TOTAL PERSONNEL COST TO DATE: $27,496.45 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page:2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/10/2020 

Site: 541504 - 68HED42DFDD06 Westside Lead Site Site 

I 
Delivery Order#: 68HED42DFDD06 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1/2 ton K10213 01-230-050 01/10/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $275.00 N 67 

Pickup-1/2 ton K10215 01-230-050 01/10/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $275.00 N 68 

Plckup-1/2 ton K1D24D 01-230-060 01/10/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $330.00 N 65 

Pickup-1 /2 ton K1D247 01-230-050 01/10/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $660.00 N 66 

Road Tractor- K236 01-250-010 01/10/20 10.0 $343.00 Reg 100.00% $0.00 $343.00 $343.00 y 73 

Road Tractor- K243 01-250-010 01/10/20 10.0 $343.00 Reg 100.00% $0.00 $343.00 $343.00 y 80 

Lowboy/Eqp-30 < 40 tons K4554 02-140-030 01/10/20 10.0 $210.00 Reg 100.00% $0.00 $210.00 $210.00 y 79 

Storage/Box-15 <20 ft K4557 02-160-015 01/10/20 10.0 $25.00 Reg 100.00% $0.00 $25.00 $125.00 N 69 

Excavator-<1 DK K9927 03-160-001 01/10/20 10.0 $195.00 Reg 100.00% $0.00 $195.00 $780.00 N 72 

Excavator-26K <30K K9915 03-160-026 01/10/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $1 ,100.00 N 71 

Loader Tracked Compa-<5K K588 03-205-001 01/10/20 10.0 $0.00 Reg 100.00% $0.00 $0,00 $0.00 N 77 

Skid Steer-Ldr Multi-SK <BK K5B0 03-255-060 01/10/20 10.0 $125.00 Reg 100.00% $0.00 $125.00 $500.00 N 70 

Chipper-Wood K1861 07-200-010 01/10/20 10.0 $250.00 Reg 100.00% $0.00 $250.00 $750.00 N 75 

Manlift Boom-40<50 FT KB41 07-410-040 01/10/20 10.0 $375.00 Reg 100.00% $0.00 $375.00 $1,125.00 N 76 

Trencher- R1 07-600-010 01/10/20 10.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 78 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $2,361 .00 
TOTAL EQUIPMENT COSTTO DATE: $9,138.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/10/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Fuel (K10247) 01/10/20 Final Fuel VISA 1249 392436 
16.1 

Gals $44.00 $1 .54 $45.54 y 51 
8 

Fuel ( site fuel) 01/10/20 Final Fuel VISA#5417 602358 4.86 Gals $12.15 $0.43 $12.58 y 49 

Stone(1 load of dense grade) 01/10/20 Pending Malerials/S Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 50 
2 

Stone( 4 loads of 1 #4 and 3 01/09/20 Pending Materials/S Hanson Pending 
90.5 

Ion $3,150.56 $110.27 $3,260.83 y 48 
dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 44 

Stone(3 loads-1 #4 and 2 dense 
01/08/20 Pending Materials/S Hanson Pending 

56.2 
ton $1,989.92 $69.65 $2,059.57 y 47 

grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/S Hanson Pending 
38.2 

ton $1,451.98 $50.62 $1,502.80 y 46 
1 

Lodging for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $8,036.00 $281 .26 $8,317.26 y 53 

Lodging tax for wle 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $803.00 $28.11 $831 .11 y 57 

Per diem for w/e 1-12-20 01/06/20 Pending PerDiem Petty Cash TP Pending 1 wk $3,135.00 $109.73 $3,244.73 y 55 

Portajohns(2) and handwash(1) 01/06/20 Pending Equipment Comfort Zone Pending 3 each $355.00 $12.43 $367.43 y 52 

Site Security 01/06/20 Pending Subctr/Cans Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001 .50 y 45 

OTHER FIELO COSTS FOR TODAY (FINAL); $56.15 $1.97 $58.12 
PENDING TOTAL (ALL): $23,918.13 
TOTALS FOR TODAY (lncludlno Pending); $23,976.84 
TOTAL OTHER FIELD COSTS TO DATE Hncfudfna Pendlno); $28,231 .84 



EPA STANDARD FORM 1900-55 
Comments and Daily Totals 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504- 68HE0420F0006 Westside Lead Site Site 
#:C482 

I 
Delivery Order#: 68HE0420F0006 

Contract #: EP-54-15-04 Contractor. CMC, Inc,, Ref# 9044 

REF# 

CMT 

44-0 

COMMENTS 

Crew attended daily safety and operations meeting at 0700. 
Received 2 loads of dense grade stone at Contaminated Staging Area 1. Used skid steer to prep and spread, 
After talking to OSC Chuck Berry we kicked out 1 Vendor for fill and topsoil due to location of material. 

PM went to the other vendors site and took samples. Then took to AES labs for analysis. Metals, Voc,Svoc 
Crew cut trees and chipped at Contaminated staging Area1 
Crew used 304 Cat Excavator with thumb,Manlift and Wood Chipper at Contaminated Staging Area 1 

Dave Napier And Kalen Hall mobed to site bringing 13 swamp mats and connex box for storge. 
Unload mats at contaminated staging area and unloaded connex box at clean staging. Demobed K4557 cargo 
Security on site during non-working hours. 

Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller. 
Pending-Sunbelt Rental 

Page:4 
Date: 01/10/2020 

This charge covers one week rental.delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup+ $28.14 transportation/environmental charges. 
Total=$713.14 

45-0 

46-0 

47-0 

48-0 

49-0 

50-0 

51-0 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 
Pending-Skylar Security 

charge covers 116hrs(one week) of site security.(1-6---20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. Total pending $2900. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 

#4 stone 38.21 ton(2 loads) x $38=$1451 .98. Being used to build the clean staging area. 
Total=$1,351.98. 

Service Date: 01/08/20, Vendor. Hanson, Stone(3 loads-1 #4 and 2 dense grade): 
Pending-Hanson 

#4 stone 19.27 ton(11oad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1,257,66.Being used to build the clean staging area. 
Tota1=$1,989.92 

Service Date: 01/09/20, Vendor: Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 
Pending-Hanson 

#4 stone 18,22 ton(1 load) x $38/per-$692.38 
Dense grade 72.3 ton(3 loads) x $34/per-$2,458.20 
Total tons= 90.52 

Total rock= $3,150.56 

Total tons= 90.52 ton 
Total cost=$3, 150.56 

Service Date: 01/10/20, Vendor: VISA #5417, Fuel (site fuel): 
Final- EZ Market #720 

4.862gallons of gas@ $2.499 per gallon=$12.15. See attached receipt for details. 

Service Date: 01/10/20, Vendor: Hanson, Stone(1 load of dense grade): 
Pending--Hanson 
Dense grade 16.92 ton(1 load) x $34=$575.28. Being used to build the clean staging area. 
Tota1=$575.28 

Service Date: 01/10/20, Vendor: VISA 1249, Fuel (K10247): 
Final VISA #1249 

16. 177 gal. of gas @ $2.899 per gallon 
Total cost $44.00 
See attached invoice for more details 



US ENVlRONME ITAL P OTECTlON AGENCY EPA STANDARD FORM 1900-55 
Comments and Oany Totals HAZARDOUS SUBSTANCE RESPO ISE FU O CONTRACTOR RECEIVING REPORT 

Site: 541504 - 68HE0420F0006 WIISISide Lead Site Site 
#:C482 

Contrector: CMC, Inc., Ref# 8044 

REFI 

I 
1 OMMENTS 

52-0 Service Date: 01/06/20, Vendor. Comfort Zone, Portajohns{2) and hnnd1 •ar.h(1): 

53-0 

55-0 

57-0 

80-E 

92-P 

96-P 

97-P 

98-P 

Pending 

One month rental on each unit(3) 

Portajohns $85 per month x 2=$170 
Handwash $85 per month x 1=$110 
Delivery/pickup $100 
Total=$380.00 

Service Date: 01/06120, Vendor. Residence Ion, Lodging for w/e 1-12-1~ 
This charge coven; lodging lrom 1-6-20 to 1-12-20 for seven crew mem 1$. 

7 rooms x $164=$1148 per day for 7 CAIW member 
7 days x $114Bs$B038 per week. 

Total per week Is $8036 

Service Date: 01108/20, Vendor. Petty Cash TP. Per diem for w/e 1-12-2 , 
Pending 
This charge covers per delrn from 1-6-20 lo 1-12-20. 
1-6-20=$383(6 x $49.5=$297 and 1 @ $66) 
1-7-20 lo 1-12-20:$2772.00($66 )( 6=$396 X 7a$7:T72 
TOTAL2$3,135.00 

Service Date: 01/06/20. Vendor. R8"idence Inn, Lodging I.ax forw/e 1. 12 19, 
This charge covers lodging I.ax from 1-6-2oto 1-12-20. 

Service Date; 01110120, K236, Tnwk-Road TractDr-: 

Thia chargo covers c1anvery ol connax box. 

Service Date: 01110/20, K4554, Trailer-Lowboy/Eqp-30 < 40 tons: 
This charge covers delivery of conne~ box. 

Service Date: 01/10/20, 1<243, Truck-Road Tractor-: 
This charge covers delivery of connex box. 

Service Date: 01/10/20, NAP001, Truck Driver. 
This charge coven; delivery of 13 Swemp Mats. 

Service Date: 01110/20, HAL001, Truck Drivar: 
This charge cov= delivery of Connex Box. 

Selvlce Dete: 01/10/20, HAL001, Truck Driver. 
This charge covers on site work(unloading 13 swamp mats and connex be ?<) 

Service Date: 01110/20, NAP001, Trude Driver. 

This charge covi,rs on site work(unloading 13 swamp mats and connax b< ~) 

I 
Delivery Order#: 68HE0420F0006 

Contract#: EP-54-15-0-4 

Page: 5 
Date: 01/10/2020 

• IN THE 'GMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 14.41 o/o. DO End Date: 06123120 

TOTAL DAILY COSTS (excluding Pending): $8,036.17 TOT AL COSTS TO .OA TE (including Pending) 
I A .. /} I I J\ 

$64,868.29 

112112m o 

SIGNATURE OF OSC REPRESENT~ DATE 

. 
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 541504 - 681-ED420F0006 Westside Lead Site 

, .. ,. 'II ,.,. ~,r,m- •.• 

RCMSDate 1 Personnel E'Quipment RnalOFOI A,rufing Daiy Totel Total Celling Balance %Rerrelnlng 
R-iorTolal $5,567.34 $440.Q<> $1, 502.~ __ $.Q,_00 s_z,s10.13 ~ $7,510.13 -
01/05/2020 $2,184.11 $55.00 $60.67 $0.00 $2,299.76 $9,809.92 $450,000.00 $440, 190.08 97.82% 
01/06/2020 $1,120.69 $798.00 $36.23 ~ 3,001 .50 --~,956.42 $1~.~ -33 $450,000.00 $433 233.67 96.27% 
01/07/2020 Sl,996.43 $1 448.00 $714.52 $4,504.30 $10,663.25 $24,428.08 $450 000.00 $425,571 .92 94.57% 
01/08/2020 $3,472.49 $2,018.00 $1 621 .00 $7 301.97 $14,413.45 $34,337.23 $450,000.00 $415,662.77 92.37% 
01/09/2020 ___!?,538.35 $2,018.00 $319.78 $10,562.80 __ S_'.16~ 8.93 $43,474.20 $450,000.00 $406,525.81 90.34% 
01/10/~0- 5 61'[J15 _F.,361.00 $58.12 $23 918.73 $31 954.89 ~866.29 $450 000.00 $385 133.71 85.59o/o 
OetailT~ $21 929.12 $8698.00 $2,810.32 LJ23,918.73 $57 356.16 --
no: ,_!.27 496.45 $9138.00 $4 313.11 $23 918.73 $64866.29 564866.29 $450,000.00 $385133.71 85.59% 

--- -



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: Tetra Tech 

Descri tion of Work Performed: 

Page 1 of 1 
Date: January 10, 2020 

Day: Friday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

PM went to the other venders site and took sam les. Then took to AES labs for anal sis. Metals,Voc,Svoc 

Unloaded mats at contaminated sta in area and unloaded connex box at clean sta in . Demobed K4557 car o 
Securit on site durin non-workin hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 10 Operations 
1 Operator Steve Fike 10 Contam.Staging Area 1 
1 Operator Jose Baltazar 10 Clean staging Area 
1 Operator Steve Barber 10 Contam. Staging Area 1 
1 Labor Austin Messer 10 Contam. Staging Area 1 
1 Labor Jorge Velasquez 10 Contam. Staging Area 1 
1 FCA Tyrone Price 1 9 Operations 
1 Truck Driver Dave Napier 10 Mobe 8 onsite/ 2 unloading mats 
1 Truck Driver Kalen Hall 10 Mobe 8 onsite/ 2 unloading 

,qwpmen an a er1a s E t dM t . I 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup-½ Ton X K588 Boxer X 

Kl0213 Pickup ½ Ton X Boxerff rencher Attach. X 

K10215 Pickup ½ Ton X K2262 Grapple Bucket X 

K10247 Pickup ½ Ton X K243 Peterbilt Dump Truck X 

K4557 Cargo Trailer X K4554 Lowboy Trailer X 

K580 Skid Steer X 13 Swamp Mats X 

K9915 Linkbelt 80 Excavator X K236 Peterbilt Rollo ff Truck X 

K9927 304 Cat Excavator X K2142 ConnexBox X 

K1861 Wood Chipper X 

K841 Man lift X J 

OSC Signature CMC Sig;fJ::ftdJ~A;;) / 
/ I V 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Friday 

Project Location: Elm Street, Atlanta, GA Date: January 10, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

INJURED ON SITE? 

YES NO 

CMC 500.02 



CMC, INC. 
DAILY SAFETY MEETING RECORD S~ture by all_!!J,J1)>1Jnda nee 

Job Name: Westside Lead Site Project No: 9044 1 ';1~?'~ 
-~ / 

Job location: Elm St.. Atlanta GA Meeting Date: 1-N 2 

Conducted By: Mark Hannah Meeting Time: 0700 3 , \~~c,.~ \Jvla ,~ ... c,"'l 

No. Company Employees: +- No. Others: tO 4 ~-::f./1' L 

I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 0/971-//%9',4,./ 
Caution on busy roads 6 ...._.YJ?~ ~~"'Ra I ~ ?" _ev 
Proper PPE high vis along roadways 

r ~ 
7 ~ IC- , - , 

Continue getting staging area ready 8 

Continue chipping trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hvdrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy Equipment, Trucks Caution, eve contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivy, and human body fluids 
Noise Wear hearing protection around the Wood Chipper and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy equipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

1. Effective Date 1/6/20 ,. 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12" Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3732 859-233-9531 205-278-5438 
Teleohone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Quote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $250.00 $250.00 $495/day $495.00 $428/day $428.00 

Tax 7.75 % NIA $38.36 $33.17 

All other cost 
associated with 
eauipment (soecifv) 
G&A 3.5 % N/A $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 ■ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC, INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-8370 

Contact Person Cody Brown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Dav $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Charges 1 Trip $75.00 $95.00 

Demobilization Charees 1 Trio $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with eouioment (soecifv) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / day $693.04 I dav $773.52 / day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



PUMP# 15 
REGULAR 
PR!CEl'GAL 

FUEL TOTA~ $ 44.00 

Tot.al = $ 44.00 

CREDIT $ 44.00 

Learn how tc · ~arn 
rewards . 
with BFl crec ! i 1:. card, 
Take appl ice.t.1 :in or 
app l \:I on 1 i ne · e·. :. 
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728 DDIIALP LEE HOLWIIELL Pl:W-Y 
ATLAlffA GA 3e318 

EZ MARKET #720 
720 DONALD LEE HOLLO 
ATLANTA, GA 
303"18 
0i/i0/2020 21i294i48 
08:33:38 AM 

PUMP# "1 
REGULAR CR 4.8626 
PRICE/GAL $2.499 

FUEL TOTAL $ "12.15 

CREDIT 

VISA 
;,l:l-i,-;,b,}.\Hi,5417 

Entry Metr,od:Sf.i~e~ 
Auth #; 786133 
Resp Code: B88 

$ "12.15 

Stan: 83664588278 tl"', "·' ( · · 
Invoice #: 60235f, --9 b~ :: C · · 
BP SITE IO: 6428Gn 

Learn hm to earn re1tar1s 
~ith BP credit caro. 
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mybpstation .cooi 

REI/ARD 
ktl:·l<O-ftHH5417 

Stan: 83664588278 
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.Jther GL No...- Unit No, lftJJ/, I 
woice No. /,._t>_J._2-.f-f--1900-55 Date / ""{(}"' Jl} 
/oucher No. _______ __,_,,_..----:-



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/11/2020 

Site: 541504 - 68HE0420F0006 Westside lead Site Sile 

I 
Delivety Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-54-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS # REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 0.0 6.0 $47.35 $71 .03 $426.18 $0.00 $426.18 N 108 

Barber, Steve BAR002 Equipment Operator S2-05-01 0.0 6.0 $47.35 $71 .03 $426.18 $0.00 $426.18 N 99 

Fike, Steve FIK001 Equipment Operator S2-05-01 0.0 6.0 $47.35 $71 .03 $426.18 $0.00 $426.18 N 107 

Hall, Kalen HAL001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 102 

Hannah, Mark HAN001 Project Manager S1-30-01 0.0 6.0 $59.81 $89.17 $535.02 $0.00 $535.02 N 105 

Messer, Austin MES001 laborer S2-15-01 0.0 6.0 $32.29 $47.94 $287.64 $0.00 $287.64 N 100 

Napier, Dave NAP001 Truck Driver S2-20-01 0.0 8.0 $38.81 $58.22 $465.76 $0.00 $465.76 y 109 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 0.0 6.0 $45.88 $68.83 $412.98 $0.00 $412.98 N 106 

Velasquez, Jorge VEL001 laborer 52-15-01 0.0 6.0 $32.29 $47.94 $287.64 $0.00 $287.64 N 101 

ADJUSTMENTS 

CMC, Inc.: 

01/09/20: 

Hannah, Mark HAND01 Project Manager S1-30-01 -9.5 -0.5 $59.81 $89.17 ($612.78) $0.00 ($612.78) N 110 

Hannah, Mark HAN001 Project Manager S1-30-01 10.0 0.0 $59.81 $89.17 $598.10 $0.00 $598.10 N 111 

TOTAL PERSONNEL COST FOR TODAY: $3,563.38 $0.00 $3,563.38 
TOTAL PERSONNEL COST TO DATE: $31,059.83 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/11/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site Delivery Order#: 68HE0420F0006 
# :C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RAlE G&A TODAY'S TOTAL TO REF 
DAlE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1I2 ton K10213 01-230-050 01/11120 6.0 $55.00 Reg 100.00% $0.00 $55.00 $330.00 N 83 

Pickup-1/2 ton K10215 01-230-050 01/11/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $330.00 N 84 

Pickup-1 /2 ton K10240 01-230-050 01/11/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $385.00 N 81 

Pickup-112 ton K10247 01-230-050 01111/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $715.00 N 82 

Road Tractor- K236 01-250-010 01/11/20 8.0 $343.00 Reg 100.00% $0.00 $343.00 $686.00 y 89 

Road Tractor- K243 01-250-010 01/11/20 8.0 $343.00 Reg 100.00% $0.00 $343.00 $686.00 y 95 

Lowboy/Eqp-30 < 40 tons K4554 02-140-030 01/11120 8.0 $210.00 Reg 100.00% $0.00 $210.00 $420.00 y 94 

Storage/Box-15 <20 ft K4557 02-160-015 01/11/20 6.0 $25.00 Reg 100.00% $0.00 $25.00 $150.00 N 85 

Excavator-<10K K9927 03-160-001 01/11/20 6.0 $195.00 Reg 100.00% $0.00 $195.00 $975.00 N 88 

Excavator-26K <30K K9915 03-160-026 01/11/20 6.0 $275.00 Reg 100.00% $0.00 $275.00 $1 ,375.00 N 87 

Loader Tracked Compa-<SK K588 03-205-001 01111/20 6.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 92 

Skid Steer-Ldr Multi-BK <BK K580 03-255--060 01/11/20 6.0 $125.00 Reg 100.00% $0.00 $125.00 $625.00 N 86 

Chipper-Wood K1861 07-200-010 01/11/20 6.0 $250.00 Reg 100.00% $0.00 $250.00 $1,000.00 N 90 

Manlift Boom-40<50 FT K841 07-410-040 01/11120 6.0 $375.00 Reg 100.00% $0.00 $375.00 $1,500.00 N 91 

Trencher- R1 07-600-010 01/11/20 6.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 93 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $2,361.00 

TOTAL EQUIPMENT COST TO DATE: $11,499.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/11/2020 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-1 !>-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Fuel (site fuel) 01/11/20 Final Fuel VISA#5417 684111 32.8 Gals $100.00 $3.50 $103.50 y 70 

Clay and Topsoil samples(2) 01/10/20 Pending Analysis AES LABS Pending 2 each $1,000.00 $35.00 $1,035.00 y 69 

Stone(1 load of dense grade) 01/10/20 Pending Materials/$ Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 65 
2 

Stone(4 loads of 1 #4 and 3 01/09/20 Pending Materials/S Hanson Pending 
90.5 

ton $3,150.56 $110.27 $3,260.83 y 64 
dense grade} 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 59 

Stone(3 loads--1 #4 and 2 dense 01/08/20 Pending Materials/S Hanson Pending 
56.2 

ton $1,989.92 $69.65 $2,059.57 y 63 
grade) 6 

Stone(2 loads of #4} 01/07/20 Pending Materials/$ Hanson Pending 
38.2 

ton $1,451 .98 $50.82 $1,502.80 y 61 
1 

Lodging for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $8,036.00 $281.26 $8,317.26 y 67 

Lodging tax for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $803.00 $28.11 $831.11 y 62 

Per diem for w/e 1-12-20 01/06/20 Pending PerDiem Petty Cash TP Pending 1 wk $3,135.00 $109.73 $3,244.73 y 68 

Portajohns(2} and handwash(1) 01/06/20 Pending Equipment Comfort Zone Pending 3 each $355.00 $12.43 $367.43 y 66 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001.50 y 60 

OTHER FIELD COSTS FOR TODAY !FINAL): $100.00 $3.50 $103.50 

PENDING TOTAL CALL): $24,953.73 

TOTALS FOR TODAY (including Pending): $25,057.23 

TOTAL OTHER FIELD COSTS TO DATE (inciudl1111 PendiMl; $29,370.34 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 I Contractor. CMC, Inc., Ref# 9044 

REF# 

CMT 

59-0 

COMMENTS 

Crew attended daily safety and operations meeting at 0730 
Used Boxer/Trencher to trench for silt fence along sides of Contaminated Staging Area 1 at 395 Elm. 
Crew drove steel posts and installed silt fence. 

Cleared at back of lot using 304 Excavator of all debris and small bushes and trees. 
Moved connex box at Clean Staging Area at corner of Jett and Griffin using 80 Linkbelt Excavator. 
Dave Napier and Kalen Hall demobed back to CMC shop. 

Rain shortened work for the day storms were moving in. 
OSC Chuck Berry approved extra hours for the weekend due to rain in the forecast next week. 
Security on site during non-working hours. 

Service Date: 01/08/20, Vendor. Sunbelt Rentals, 36" double drum ride on roller: 

Pending-Sunbelt Rental 

Delivery Order#: 68HE0420F0006 

Contract#: EP-S4-15-04 

Page: 4 
Date: 01/11/2020 

This charge covers one week rental,delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup+ $28.14 transportation/environmental charges. 
Total=$713.14 

60-0 

61-0 

62-0 

63-0 

64-0 

65-0 

66-0 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 
charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. 

Total=$2,900.00. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 
#4 stone 38.21 ton(2 loads) x $38=$1451 .98. Being used to build the clean staging area. 
Total=$1 ,351 .98. 

Service Date: 01/06/20, Vendor. Residence Inn, Lodging taxforw/e 1-12-19: 

This charge covers lodging tax from 1-6-20 to 1-12-20. 
Total=$803.00 

Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 
Pending--Henson 

#4 stone 19.27 ton(1load) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@/$34=$1 ,257.66.Being used to build the clean staging area. 
Total=$1 ,989.92 

Service Date: 01/09/20, Vendor. Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 
Pending-Hanson 

#4 stone 18,22 ton(1 load) x $38/per:,$692.36 
Dense grade 72.3 ton(3 loads) x $34/per-$2,458.20 
Total ton= 90.52 
Total rock= $3,150.56 

Service Date: 01/10/20, Vendor: Hanson, Stone(1 load of dense grade): 
Pending-Hanson 
Dense grade 16.92 ton(1 load) x $34=$575.28. Being used to build the clean staging area. 
Tota1=$575.28 

Service Date: 01/06/20, Vendor. Comfort Zone, Portajohns(2) and handwash(1): 
Pending 

One month rental on each unit(3) 
Portajohns $85 per month x 2=$170 

Handwash $85 per month x 1 =$11 o 
Delivery/pickup $100 
Total=$3B0.00 



US ENVIRONMEI 'TAL PF PTECTION AGENCY EPA STANDARD FORM 1900-55 

Comments and Da~~ Totaill HAZARDOUS SUBSTANCE RESPOt SE FUI p CONTRACTOR RECEIVING REPORT 

Site: 541504- 88HE0420F0006 Westside Lead Site Site 
#:C482 I Contractor. CMC. Inc., Raf# 9044 

REF# 

67-0 

68-0 

69-0 

Service Date: 01/06/20, Vendor. Residence Inn, Lodging lorw/e 1-12-19. 

This charge covers lodging from 1-6-20 to 1-12-2D tor seven crew mamb !rs. 
7 rooms x $1~1148 perdavtor7 crew member 
7 days x $1148=$11036 per wee1c_ 

Total per week is SB036 

Service Date: 01/06/20, Vendor: Petty CHh TP, Per diem for w/e 1-12-21 

Pending 

This charge covers per diem Imm Mi-20 to 1-12-20. 
1·6-20=$363(6 x $49.5=$297 and 1 @ $66) 
1-7-20 to 1-12-20=$2772.00($66 X 6"$396 X 7=$2TT2 
TOT AL=$3, 135.00 

Service Date: 01/10/20, Vendor. AES LABS, Clay and Topso~ s.amples(2 
Pending 

C )MMENTS 
l Delivery Order#: 68HE0420F0006 

Contnlet #: EP-54-15-04 

This charge covers lab services for one day sample and one topsoil sam, 19.. TesUt II for RCRA 8 metals/VOC and SVOC 

Total pending=$100D.D0 

70-0 

89-E 

94-E 

95-E 

102-P 

109-P 

Service Date: 01/11/20, Vendor. VISA #5417, Fuel (site fuel): 

Final-VlSA #5417 

32 798 gallons ol diesel @ $3.049 per gallon 

Tolal=$100 

See attached invoice for more details 

Service Date: 01/11/20, 1<236, Truck-Road Tractor-: 

This charge covers retum trip rrom delivery of connex box. 

Service Data: 01/11/20, K4554, Trailer-Lowboy/Eqp..30 < 40 tons: 

This charge covars return trip rrom delivery of 13 swamp mats. 

Service Date: 01/11/20, K243, Truck-Road Tractor-: 
Thia charge covers mtum trip from delivery of 13 swamp mats. 

Service Date: 01/11/20, HAL001, Truck Driver. 

This charge cover return trip for dellvery of connex box. 

Service Date: 01/11/20, NAP001, Truck Driver: 
This eharga covers return trip from delivry of 13 BW11mp mats. 

Page: 5 

Date: 01/11/2020 

• IN THE 'CMr COLUMN DENOTES A DISPlfTEO ITEM PERCENTAGE OF CEILING UTILIZED: 15.98%. DO End Date: 08/23/20 

TOTAL DAILY COSTS (axduding Penclfng): $6,027.88 I TOTAL COSTS TO DATE (inducllng Pending) 
.A /} / 

$71,929.17 

;4/L c/~,:,:___ ~ =----+--1_/21_/20---1-21 -+--4-

1 _fa/_//;%// ~L _/J 
SIGNATURE OF OSC REPRE;ENT;a DATE ;GNAT~~E OF ~CO,TRA~TOR'S REPRESENTATIVE DATE 



Page 1 541504 - 681-Bl420F0006 Westside Lead Site 

""•ill"-H If '"" .... 
RCMSDate Personnel l:quiprn,nt ! RnalOFC8 Rending Daly Total Total Ceiling I Balance % Re/TIJlnlng 

AiorTOIBI $5 567.34 $440.00 $1,502,8!! $0.00 $7.510.13 $7 510.13 

-
01/05/2020 S2184.11 $55.00 $60.67 $0.00 $2299.78 $9 809.92 $450.000.00 $440 190.08 97.82% 
01/06/2020 _ _E.120.69 $798.00 $36.23 $3,001.50 $6,956.42 $16 766.33 $450 000.00 $433,233.67 96.27% 
01/07/2020 $~ 996.43 $1 ,448.00 $714.52 $4,504.30 $10,663.25 $24,428.08 $450,000.00 $425,571~ 94.57% 
01/08/2020 $3472.49 $2,018.00 $1 621.00 $7,301 .97 $14,413.45 $34,337.23 $450,000.00 $415,662.77 92.37% 
01/09/2020 $3 538.35 $2,018.00 $319.78 $10,562.80 $16,438.93 $43.474.20 $450,000.00 $406,525.81 90.34% 
01/10/2020 $5 617.05 $2 361.00 $58.12 $23, 918.73 $31 954.89 $64_..866.29 $4_50,Q_OQ,OO ~5,133,71 __ 85.59% 

01/11/2020 $3 563.38 --16361 .00 $103.50 $24 953.73 $30 981 .61 __ $?_1 ,929.17 $450,000.00 $378 070.83 84.02% 
Detail Total $_25 492.50 ~11.~9JIQ. _ $6 913-82 $24953.73 $64.419.04 

-- ~ -
TTD: $31 059.83 $11.499.00 $4416J!.! ~~ $71 929.17 $71 929.17 $450000.00 $378 070.83 84.02% 

---



CMC,INC. 
DAILY WORK ORDER 

Page 1 of 1 
Date: January 11, 2020 

Day: Saturday 

Site No: C482 Site Name: Westside Lead Site 

CMC Project No.: 9044 Contract No.: EP-S4-15-04 

Approved Hours to be Worked: 50 Project Manager: Mark Hannah 

Site Monitor: Tetra Tech Contractor: CMC, Inc. 

Description of Work Performed: 
Crew attended daily safety and operations meeting at 0730. 
Used Boxer/Trencher to trench for silt fence along sides of Contaminated Staging Area 1 at 395 Elm. 
Crew drove steel posts and installed silt fence . 
Cleared at back of lot using 304 Excavator of all debris and small bushes and trees. 
Moved connex box at Clean Staging Area at comer of Jett and Griffin using 80 Linkbelt Excavator. 
Dave Napier and Kalen Hall demobed back to CMC shop. 
Rain shortened work for the day storms were moving in. 
OSC Chuck Berrv approved extra hours for the weekend due to rain in the forecast next week. 
Security on site during non-working hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 6 Operations 
1 Operator Steve Fike 6 Contam.Staging Area 1 
1 Operator Jose Baltazar 6 Clean staging Area 
1 Operator Steve Barber 6 Contam. Staging Area 1 
1 Labor Austin Messer 6 Contam. Staging Area 1 
1 Labor Jorge Velasquez 6 Contam. Staging Area 1 
1 FCA Tyrone Price 6 Operations 
1 Truck Driver Dave Napier 8 Demobe 
1 Truck Driver Kalen Hall 8 Demobe 

,qu1pmen an a er1a s E ' t dM t ' I 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup-½ Ton X K588 Boxer X 

K10213 Pickup ½ Ton X Boxer/Trencher Attach. X 

K10215 Pickup ½ Ton X K2262 Grapple Bucket X 

Kl0247 Pickup ½ Ton X K243 Peterbilt Dump Truck X 

K2142 ConnexBox X K4554 Lowboy Trailer X 

K580 Skid Steer X 13 Swamp Mats X 

K9915 Linkbelt 80 Excavator X K236 Peterbilt RolloffTruck X 

K9927 304 Cat Excavator X 

K1861 Wood Chiooer X 

K841 Man lift X 
~ A ... 

OSC Signature CMC Signatur_iti ,£ /1 __ ... Y 
IY1 ✓ V' ,--~ -

✓ l. , 
V 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Saturday 

Project Location: Elm Street, Atlanta, GA Date: January 11, 2020 

Contract No. / Site Number CMCJobNo. 
C482 9044 

CMC 500.02 

Project Manager: 
Mark Hannah 

TIME 
OUT 

INJURED ON SITE? 

YES NO 



CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

-
Job Name: Westside Lead Site Project No: 9044 1 _?:.'~~~L 

Job location: Elm St., Atlanta GA Meeting Date: 1-u-2.o 2 ~~ -dst? 'L 
A-

Conducted By: Mark Hannah Meeting Time: g;gg.. ()130 3 ~~~_fl 

No. Company Employees: r No. Others: /;) 4 al/ JiK / /tr.AA---
I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS s ---c::\..~-= ~ Ca ~ r v.;-1 

Caution on busy roads 6 1/'fJJ/Jll-;:?n~ .., ~ -
-

Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Continue chipping trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 
Ill. PHYSICAL HAZARDS 

HAZARD PROTECTIVE MEASURES 
Cold Stress Stay Hydrated, wear layered clothing.protect skin from wind take breaks 
Slip, Trips , falls Good housekeeping, watch your step, watch climbing on eQuipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivy, and human body fluids 
Noise Wear hearing protection around the Wood Chiccer and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy eQuipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

1. Effective Date 1/6/20 ■ 2. Competitive □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12" Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3732 859-233-953 l 205-278-5438 
Telephone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Ouote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $250.00 $250.00 $495/day $495.00 $428/day $428.00 

Tax 7.75 % NIA $38.36 $33.17 

All other cost 
associated with 
equioment (soecify) 
G&A 3.5 % NIA $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 I .!_ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC,INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-8370 

Contact Person Cody Brown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Otv Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Eauipment 1 Day $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Chare:es 1 Trip $75.00 $95.00 

Demobilization Chare:es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equipment (specify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / day $693.04 I day $773.52 / day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



ns OUfl~l[I m \\Ull 'JIIELL PK\!1' 
mMn~ G~ 301m 

EZ MARKET #720 
720 DONALD LEE HOLLO 
ATLANTA, GA 
30318 
01/11/2020 211294436 
09:48:10 AM 

PUMP# 5 
DIESEL CR 
PRICE/GAL 

32.798G 
$3.049 

FUEL TOTAL $ 100 .00 

.... ---......-_i_.CRED IT _ 
$ 100.00 

VISA 
ttttttirkU·~Sm 

Entry Method:Swiped 
Mh #: 881144 
Resp Code: 888 
Stan: 836 45115'21 
Invoice #:fowtt>1. 
BP sm rnYo4!1i8n 

Learn hll'« to earn rewards 
with BP ere di t card. 
1 ake application or apply oniine at 
mybpstation. ccr11 

REWAflO 
*t»A-J<tH-tt*5417 
stan: 83674521523 

THANK YOU 

PLEASE CCME AGA!ll ! ! 

.... 

ProJ GL N9t _'ft) Jfl/- !f ;t)-(}{) r-
Blllable 'I'/ J 00 NIB 
Other GL No .. ---: ____ Unlt_N_o_---

·nvoice No. b{t lf { // 19 - · 00-55 Date J ~ JI - :>_O 
Voucher No. ' -------



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/12/2020 

Site: S41504-68HE0420F0006 Westside Lead Site Site 1 Delivery Order#: 68HE0420F0006 
#:C482 

Contractor. CMC, Inc., Ref# 9044 Contract #: EP-S-4-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 0.0 0.0 $47.35 $71.03 $0.00 $0.00 $0.00 N 119 

Barber, Steve BAR002 Equipment Operator S2-05-01 0.0 0.0 $47.35 $71.03 $0.00 $0.00 $0.00 N 112 

Fike, Steve FIK001 Equipment Operator S2-05-01 0.0 0.0 $47.35 $71.03 $0.00 $0.00 $0.00 N 118 

Hall, Kalen HAL001 Truck Driver S2-20-01 0.0 0.0 $38.81 $58.22 $0.00 $0.00 $0.00 N 115 

Hannah, Mark HAN001 Project Manager S1-30-01 0.0 0.0 $59.81 $89.17 $0.00 $0.00 $0.00 N 116 

Messer, Austin MES001 Laborer S2-15-01 0.0 0.0 $32.29 $47.94 $0.00 $0.00 $0.00 N 113 

Napier, Dave NAP001 Truck Driver S2-20-01 0.0 0.0 $38.81 $58.22 $0.00 $0.00 $0.00 N 120 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 0.0 0.0 $45.88 $68.83 $0.00 $0.00 $0.00 N 117 

Velasquez, Jorge VEL001 Laborer S2-15-01 0.0 0.0 $32.29 $47.94 $0.00 $0.00 $0.00 N 114 

TOTAL PERSONNEL COST FOR TODAY: $0.00 $0.00 $0.00 
TOTAL PERSONNEL COST TO DATE: $31,059.83 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/12/2020 

Site: 541504 - 6BHE0420F0006 Westside Lead Site Site 

1 Delivery Order#: 6BHE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-1/2 ton K10213 01-230-050 01/12/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $385.00 N 98 

Pickup-1/2 ton K10215 01-230-050 01/12/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $385.00 N 99 

Pickup-1/2 ton K10240 01-230-050 01/12/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $440.00 N 96 

Pickup-1/2 ton K10247 01-230-050 01/12/20 8.0 $55.00 Reg 100.00% $0.00 $55.00 $770.00 N 97 

Storage/Box-25 <30 ft 1<2142 02-160--025 01/12/20 8.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 111 

Excavator-<1 OK K9927 03-160-001 01/12/20 8.0 $195.00 Reg 100.00% $0.00 $195.00 $1,170.00 N 103 

Excavator-26K <30K K9915 03-160-026 01/12/20 8.0 $275.00 Reg 100.00% $0.00 $275.00 $1,650.00 N 102 

Loader Tracked Compa-<5K K5BB 03-205-001 01/12/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 107 

Skid Steer-Ldr Multi-SK <BK K580 03-255-060 01/12/20 8.0 $125.00 Reg 100.00% $0.00 $125.00 $750.00 N 101 

Chipper-Wood K1861 07-200-010 01/12/20 6.0 $250.00 Reg 100.00% $0.00 $250.00 $1,250.00 N 105 

Manlift Boom-40<50 FT KB41 07-410-040 01/12/20 8.0 $375.00 Reg 100.00% $0.00 $375.00 $1,875.00 N 106 

Trencher- R1 07~00-010 01/12/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 108 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $1 ,440.00 

TOTAL EQUIPMENT COST TO DATE: $12,939.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/12/2020 

Site: S41504-68HE0420F0006 Westside Lead Site Site Delivery Order#: 68HE0420F0006 
#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Clay and Topsoil samples(2) 01/10/20 Pending Analysis AES LABS Pending 2 each $1 ,000.00 $35.00 $1,035.00 y 81 

Stone(1 load of dense grade) 01/10/20 Pending Materials/S Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 77 
2 

Stone(4 loads of 1 #4 and 3 01/09/20 Pending Materials/S Hanson Pending 
90.5 

ton $3,150.56 $110.27 $3,260.83 y 76 
dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 71 

Stone(3 loads-1 #4 and 2 dense 01/08/20 Pending Materials/S Hanson Pending 
56.2 

ton $1,989.92 $69.65 $2,059.57 y 75 
grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/S Hanson Pending 
38.2 

ton $1,451 .98 $50.82 $1,502.80 y 73 
1 

Lodging for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $8,036.00 $281 .26 $8,317.26 y 79 

Lodging tax for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $803.00 $28.11 $831 .11 y 74 

Per diem for w/e 1-12-20 01/06/20 Pending PerDiem Petty Cash TP Pending 1 wk $3,135.00 $109.73 $3,244.73 y 80 

Portajohns(2) and handwash(1) 01/06/20 Pending Equipment Comfort Zone Pending 3 each $355.00 $12.43 $367.43 y 78 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001.50 y 72 

OTHER FIELD COSTS FOR TODAY (FINAL): $0.00 $0.00 $0.00 

PENDING TOTAL (ALL); $24,953.73 

TOTALS FOR TODAY (including Pendina): $24,953.73 

TOTAL OTHER FIELD COSTS TO DATE (lndudlll!I Pendlll!I): $29.370,34 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECENING REPORT 

Site: 541504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT No wor1< scheduled for today on site. 
Security on site during non-wori<ing hours. 

I 
COMMENTS 

71-0 Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller: 
Pending-Sunbelt Rental 

I 
Delivery Order#: 68HE0420F0006 

Contract#: EP-54-15-04 

Page: 4 
Date: 01/12/2020 

This charge covers one week rental.delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup + $28.14 transportation/environmental charges. 
TotaI=$713.14 

72-0 

73-0 

74-0 

75-0 

76-0 

77-0 

78-0 

79-0 

Service Date: 01106120, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 
charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. 

TotaI=$2,900.00. 

Service Date: 01107/20. Vendor. Hanson, Stone(2 loads of #4): 
Pending-Hanson 
#4 stone 38.21 ton(2 loads) x $38=$1451 .98. Being used to build the clean staging area. 
Total=$1,351 .98. 

Service Date: 01106/20, Vendor: Residence Inn, Lodging taxforw/e 1-12-19: 

This charge covers lodging tax from 1-6-20 to 1-12-20. 
Total=$803.00 

Service Date: 01108120, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 
Pending-Hanson 

#4 stone 19.27 ton(1Ioad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1,257.66.Being used to build the clean staging area. 
TotaI=$1,989.92 

Service Date: 01109120, Vendor. Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 
Pending-Hanson 

#4 stone 18,22 ton(1 load) x $36/per-$692.36 
Dense grade 72.3 ton(3 loads) x $34/per-$2,458.20 

Total ton= 90.52 
Total rock= $3, 150.56 

Service Date: 01/10120, Vendor: Hanson, Stone(1 load of dense grade): 
Pending-Hanson 
Dense grade 16.92 ton(1 load) x $34,.$575.28. Being used to build the clean staging area. 
Total:$575.28 

Service Date: 01/06/20, Vendor: Comfort Zone, Portajohns(2) and handwash(1): 
Pending 

One month rental on each unit(3) 
Portajohns $85 per month x 2=$170 
Handwash $85 per month x 1=$110 

Delivery/pickup $100 
Total=$380.00 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging for w/e 1-12-19: 

This charge covers lodging from 1-6-20 to 1-12-20 for seven crew members. 
7 rooms x $164=$1148 per day for 7 crew member 

7 days x $1148=$8036 per week. 

Total per week is $8036 



US ENVIRONMENTJ PROT CT10N AGENCY EPA STANDARD FORM 1~55 

Comments and Daily Totsls HAZARDOUS SUBSTANCE RESPONSE FUND I ONTRACTOR RECEMNG REPORT 

Site: $41504 • 68HE0420F0006 Wealllide Lead Site Site 
#:C482 I Contractor: CMC. Inc , ReflJ 9044 
REF t 

80-0 

81-0 

Service Date: 01/06/2D, Vendor: Petty Cash TP, Per diem for.,,,, 1-12-20: 

Pending 

This charge covers per dl!IITl from 1-o-20 to 1-12-20. 

1-6-20=$363{8 x $49.5:$297 and 1 @ $66) 

1-7-20 lo 1-12-20=$2TI2.00($66 ,c 6=$396 ,c 7c$2n2 

TOT AL=S3, 135.00 

Service Date: 01/10/20, Vendor AES LABS, Clay and Topsoil samples(2): 
Pending 

CO MENTS 
I 

Delivery Order#: 68HE0420F0006 

Conb'act #: EP-S4-15-04 

This charge covers lab aervtces for one clay sample and one topoo,l aampl< TCWlln or RCRA s metals/VOC and svoc 
Total pendlng.=$1000.00 

Page: 5 
Date: 01/12/2020 

• IN THE 'CMT COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED. 16.30%. 00 End Date: 08/23/20 

TOTAL DAIL y COSTS (excluding Pending): $1,440.00 TOTAL COSTS TO DATE (lneludl/g Pending) $73,369.17 

01 /21r''2C:2C 

SIGNATURE OF OSC REPRE~ATIVE CATE 
- / 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 



Page 1 S41504 - 68H3>420F0006 Westside Lead Site 

l'.e'" ... . 11-:1••· 

RCMSDlllte Personnel l:quiprrent RnalOFCs Pending Dli1y Total Total Ceiling Balance %Rell'llinlng 
A-ior Total $5 567.34 $440.00 $1 502.80 $0.00 $7 510.13 $7,510.13 

01105/2020 $2,184.11 $55.00 $60.67 $0.00 $2,299.78 $9,809.92 $450000.00 $440 190.08 97.82% 
01/06/2020 $3,120,69 $798.00 $36.23 $3 001.50 $6 956.42 $16 766.33 $450 000.00 ~ 233.67 96.27% 
01/07/2020 $3 996.43 $1 ,448.00 $714.52 $4504.30 $10 663.25 $24428.08 $450 000.00 $425 571.92 94.57% 
01/08/2020 $3,472.49 $2,018.00 _j1 621.00 $7,301.97 _ $14413.45 $34,337.23 $450,000.00 $415662.n 92.37% 
01/09/2020 $3,538.35 $2,018.00 $319.78 $10,562.80 $16,438.93 $43474.20 $450,000.00 $406 525.81 90.34% 
01/10/2020 $5 617.05 B,361.00 $58.12 $2~,918.73 $31 954.89 !11486629 $450000_00 ~,§..133.71 85.59% 
.Qill:112020 $3 563.38 $2 361.00 $103.50 $24953.73 $30 981.61 $71 929.17 $450000.00 $378 070.83 84.02% 
01/12/2020 $0.00 $1,440.00 $0.00 $24953.73 $26 393.73 $73 369.17 $450000.00 $376,630.83 82_.70% 
Detail Total $25492.50 $12499.00 $2913.82 $24953.73 $65 859.04 

-no: $31 ,059.83 $12 939.00 $4416.61 $24953.73 $73 369.17 $73 369.17 $450.QOO.OO $376630.83 83.70% 



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: Tetra Tech 

Description of Work Performed: 
No work scheduled for today on site. 
Security on site during non-working hours. 

Page 1 of 1 
Date: January 12, 2020 

. Day: Sunday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah Operations 
1 Operator Steve Fike Contam.Staging Area 1 
1 Operator Jose Baltazar Clean sta11;ing Area 
1 Operator Steve Barber Contam. Staging Area 1 
1 Labor Austin Messer Contam. Staging Area 1 
1 Labor Jorge Velasquez Contam. Staging Area 1 
1 FCA Tyrone Price Operations 

,quapmen an a er1a s E t dMt. I 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup- ½ Ton X K588 Boxer X 

Kl0213 Pickup ½ Ton X Boxer/Trencher Attach. X 

Kl0215 Pickup ½ Ton X K2262 Graoole Bucket X 

Kl0247 Pickup ½ Ton X 13 Swamp Mats X 

K2142 ConnexBox X 

K580 Skid Steer X 

K9915 Linkbelt 80 Excavator X 

K9927 304 Cat Excavator X 

K1861 Wood Chiooer X 

K841 Man lift X 
J II 

OSC Signature CMC Signatuu dU'f!!!- _fl/ 
~ ., 

l I 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Sunday 

Project Location: Elm Street, Atlanta, GA Date: January 12, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 

NAME/TITLE COMPANY PURPOSE IN OUT YES NO 

u~cz2 s~~ ~K.t.\ \o-.r 3<? CJ.) r/ ~ Ol9o I 07~0 \ [2:--
~ 1- tJt;(j ) 111- .... ~--

£LX"Y,1 I IUf•Y~ 6~L/hv QP/f'~_,/, ~'J &Air-I.. //,,I;~ ~~ 
It 74 !l/1>.ll.J1 ,tN ,;; }(>llf"IL c-..,., ,,, 4 ~/ 1/~t?O /cJ:()0,1-- /Yl./1-;f"l. 

( ') f {) 

CMC 500.02 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

1. Effective Date 1/6/20 ■ 2. Competitive □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12,, Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3732 859-233-9531 205-278-5438 
Telephone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Quote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $250.00 $250.00 $495/day $495.00 $428/day $428.00 

Tax 7.75 o/o N/A $38.36 $33.17 

All other cost 
associated with 
eauipment (soecify) 
G&A 3.5 o/o N/A $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



.JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 ■ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC, INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3 732 404-367-0604 404-607-8370 

Contact Person CodvBrown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Otv Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Day $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Chare:es 1 Trio $75.00 $95.00 

Demobilization Chare:es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equipment (snecify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / day $693.04 I day $773.52 I day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e. , delivery schedule) 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/13/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-84-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 6.0 0.0 $47.35 $71.03 $284.10 $0.00 $284.10 N 128 

Barber, Steve BAR002 Equipment Operator S2-05-01 6.0 0.0 $47.35 $71 .03 $284.10 $0.00 $284.10 N 121 

Fike, Steve FIK001 Equipment Operator S2-05-01 6.0 0.0 $47.35 $71 .03 $284.10 $0.00 $284.10 N 127 

Hannah, Mark HAN001 Project Manager S1-30-01 8.0 0.0 $59.81 $89.17 $478.48 $0.00 $478.48 N 125 

Messer, Austin MES001 Laborer S2-15-01 6.0 0.0 $32.29 $47.94 $193.74 $0.00 $193.74 N 122 

Napier, Dave NAP001 Truck Driver S2-20-01 1.5 0.0 $38.81 $58.22 $58.22 $0.00 $58.22 y 130 

Napier, Dave NAP001 Truck Driver S2-20-01 8.0 0.0 $38.81 $58.22 $310.48 $0.00 $310.48 y 129 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 126 

Velasquez, Jorge VEL001 Laborer S2-15-01 6.0 0.0 $32.29 $47.94 $193.74 $0.00 $193.74 N 123 

TOTAL PERSONNEL COST FOR TODAY: $2,545.76 $0.00 $2,545.76 
TOTAL PERSONNEL COST TO DATE: $33,605.59 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/13/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 66HE0420F0006 

#:C462 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cml # 

CMC, Inc.: 

Pickup-1/2 ton K10213 01-230-050 01/13/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $440.00 N 114 

Pickup-1/2 ton K10215 01-230-050 01/13/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $440.00 N 115 

Pickup-1 /2 ton K10240 01-230-050 01/13/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $495.00 N 112 

Pickup-1 /2 ton K10247 01-230-050 01/13/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $825.00 N 113 

Road Tractor- K243 01-250-010 01/13/20 6.0 $343.00 Reg 100.00% $0.00 $343.00 $1,029.00 y 125 

Lowboy/Eqp-30 < 40 tons K4554 02-140-030 01/13/20 6.0 $210.00 Reg 100.00% $0.00 $210.00 $630.00 y 124 

Storage/Box-25 <30 ft K2142 02-160-025 01/13/20 6.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 123 

Excavator-< 1 o K K9927 03-160-001 01/13/20 6.0 $195.00 Reg 100.00% $0.00 $195.00 $1 ,365.00 N 116 

Excavator-26K <30K K9915 03-160-026 01/13/20 0.0 $275.00 Reg 100.00% $0.00 $0.00 $1 ,650.00 N 117 

IT w/Bucket&Forks-27K <30K K652 03-190-027 01/13/20 0.0 $275.00 Reg 100.00% $0.00 $0.00 $0.00 N 126 

Loader Tracked Compa-<5K K56B 03-205-001 01/13/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 121 

Skid Steer-Ldr Multi-BK <SK K560 03-255-060 01/13/20 6.0 $125.00 Reg 100.00% $0.00 $125.00 $675.00 N 116 

Chipper-Wood K1661 07-200-010 01/13/20 6.0 $250.00 Reg 100.00% $0.00 $250.00 $1,500.00 N 119 

Manlift Boom-40<50 FT K641 07-410-040 01/13/20 6.0 $375.00 Reg 100.00% $0.00 $375.00 $2,250.00 N 120 

Trencher- R1 07-600-010 01/13/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 122 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $1.718.00 
TOTAL EQUIPMENT COST TO DATE: $14,657.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/13/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Lumber(to support curbs) 01/13/20 Final Materials/S VISA#5417 5023320 1 each $198.42 $6.94 $205.36 y 94 

Fuel (K10240) 01/11/20 Final Fuel VISA#5417 833503 
21 .3 

Gals $64.12 $2.24 $66.36 y 95 
8 

Per diem for w/e 1-12-20 01/06/20 Final PerDiem Petty Cash TP PD2 1 wk $3,135.00 $109.73 $3,244.73 y 91 

Per diem(Mark Hannah) 01/05/20 Final PerDiem Petty Cash TP PD1 1 each $49.50 $1.73 $51.23 y 93 

Clay and Topsoil samples(2) 01/10/20 Pending Analysis AES LABS Pending 2 each $1,000.00 $35.00 $1,035.00 y 92 

Stone(1 load of dense grade) 01/10/20 Pending Materials/S Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 88 
2 

Stone( 4 loads of 1 #4 and 3 01/09/20 Pending Materials/$ Hanson Pending 
90.5 

ton $3,150.56 $110.27 $3,260.83 y 87 
dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 82 

Stone(3 loads-1 #4 and 2 dense 
01/08/20 Pending Materials/$ Hanson Pending 

56.2 
ton $1,989.92 $69.65 $2,059.57 y 86 

grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/S Hanson Pending 
38.2 

ton $1 ,451.98 $50.82 $1 ,502.80 y 84 
1 

Lodging for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $8,036.00 $281.26 $8,317.26 y 90 

Lodging tax for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $803.00 $28.11 $831.11 y 85 

Portajohns(2) and handwash(1) 01/06/20 Pending Equipment Comfort Zone Pending 3 each $355.00 $12.43 $367.43 y 89 

Site Security 01/08/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101.50 $3,001 .50 y 83 

OTHER FIELD COSTS FOR TODAY (FINAL): $3,447.04 $120.65 $3,567.69 
PENDING TOTAL (ALL): $21 ,709.00 
TOTALS FOR TODAY (including Pendinal: $25,276.69 
TOTAL OTHER FIELD COSTS TO DATE !including Pending): $29,693.30 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMG, Inc., Ref# 9044 

REF# 
I 

GMT Crew attended daily safety and operations meeting at 0700. 

COMMENTS 
I 

Delivery Order#: 68HE0420F0006 

Contract#: EP-S4-15-04 

Page: 4 
Date: 01/13/2020 

Went to Home Depot and bought lumber to make ramp to get upon curb with equipment.Cleaned debris out of curb and gutter. Then made ramps out of 2x6 and 2x4 
lumber. 

82-0 

83-0 

84-0 

85-0 

86-0 

87-0 

88-0 

89-0 

Crew left early due to rain and wet conditions. 
Done site walk at 398 Elm Street. Went over scope of work and things to be removed and replaced. 
Dave Napier mobed to site bringing Rubber Tire Loader K652. 

Took dump truck and trailer to vendor where we found jersey barriers that are to be placed at clean stage area. 
Tree Removal company to be onsite tomorrow to look at trees behind 406 Elm. St. 

Security on site during non-working hours. 

Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller. 

Pending-Sunbelt Rental 
This charge covers one week rental.delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup+ $28.14 transportation/environmental charges. 

Total=$713.14 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 

charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. 
TotaI=$2,900.00. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 

#4 stone 38.21 ton(2 loads) x $38=$1451 .98. Being used to build the clean staging area. 
Total=$1,351.98. 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging tax for w/e 1-12-19: 

This charge covers lodging tax from 1-6-20 to 1-12-20. 
Total=$803.00 

Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 
Pending-Hanson 

#4 stone 19.27 ton(1Ioad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1,257.66.Being used to build the clean staging area. 
Total=$1,989.92 

Service Date: 01/09/20, Vendor: Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 

Pending-Hanson 
#4 stone 18,22 ton(1 load) x $38/per=$692.36 
Dense grade 72.3 ton(3 loads) x $34/per=$2,458.20 

Total ton= 90.52 
Total rock= $3,150.56 

Service Date: 01/10/20, Vendor: Hanson, Stone(1 load of dense grade): 
Pending-Hanson 
Dense grade 16.92 ton(1 load) x $34=$575.28. Being used to build the clean staging area. 

Total=$575.28 

Service Date: 01/06/20, Vendor: Comfort Zone, Portajohns(2) and handwash(1): 
Pending 

One month rental on each unit(3) 
Portajohns $85 per month x 2=$170 
Handwash $85 per month x 1=$110 

Delivery/pickup $100 
Total=$380.00 



EPA STANDARD FORM 1900-55 
Commenls and Daily Totals 

US ENVIRONMEN.J. ' PR( )'ECTION AGENCY 
HAZARDOUS SUBSTANCE RESPO~J;"FUNI CONTRACTOR RECEMNG REPORT 

I 
Sile: S41504 - 68HE0420F0006 Westside Lead Site Site 
#:C4B2 I Contractor. CMC, Inc .. Ref# 9044 

REF# 

90-0 

91-0 

92-0 

- - ---------1-- C~ MMENTS 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging lorw/e 1-12-19: 

This charge covers lodging from 1-6-20 to 1-12-20 for seven crew membe '5 

7 rooms x $164=$1148 per day !or 7 crew member 

7 days x $1148=$8D36 per week. 

Total per week i• $8036 

Service Date: 01106120, Vendor. Pstty Cash TP, Perdiemforw/e 1-12-20 

FINAL 
This charge covers per diem from 141-20 lo 1-12-20. 

1-6-20=$363(6 x $49.5=$297 and 1 @ $66) 

1-7-20 lo 1-12-20=S2n2.00($66 x 6---$396 x 7=$2772 
TOTAL=$3, 135.00 

Service Date: 01110/20. Vendor. AES LABS. Clay and Topsoil samples(2). ' 

Pending 

I 
Delivery Order#: 6BHE0420F0006 

Contract#: EP-54-15-04 

This charge covers lab service& for one clay sample and one topsail um~ 11.Testin b for RCRAB metals/VOC and SVOC 

Total pending=$1000.00 

93-0 

94-0 

95-0 

124-E 

125-E 

129-P 

Service Date: 01/05/20, Vendor: Pstty Cash TP, Per diem(Mark Hannah): 

Final 
Per diem for Marn Hannah on 1-5-20(mobmzation date) 

Total=$49.50 

Service Date: 01/13/20, Vendor: VISA #5417, Lumber{to support curt>s): 

Final-VISA #5417 

Lumber 10 support the concrete curbs at the site 

Tota1=$19B.42 

Service Osle: 01/11120. Vendor. VISA 15417, Fuel (K10240): 

Final-BP 
21 379 galtons of gas@ $2 999 per ganon=-$64.12. See attached dleset r• t:eipl 

Total=$64 12 

Service Date: 01/13/20, K4554, Trafler-Lowt>oy/Eqp-30 < 40 tons: 

This charge covers deliVery of rubber tire loader. 

Service Date: 01/13/20, 1<243, Truck-Road Tractor-: 

This charge covers dellvery of rubber dre loader 

Service Date: 01/13/20, NAP001 , Truck Oliver. 

This Charge covers delivery ol rubber tire loader 

Service Date: 01/13/20, NAP001, Truck Driver. 
This charga covers on site work(unloadlng unloading rubber tire loader) 

Page: 5 
Date: 01113/2020 

• IN THE 'CMr COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING lITILIZED: 17 32%. DO End Date: oam/20 

TOT AL DAILY COSTS (excluding Pending): S7.831 .44 
I 

TOTAL COSTS TO DATE (including Pending) $77,955.89 

-
01/21/~02l 

SIGNATURE OF OSC R.EPRESENTA~ DATE 
r 

SIGNATURE OF CONTRACT OR'S REPRESENTATIVE 

,, 
DATE 

- ---'-------1-....L.------



Page 1 S41504 - 681-Bl420F0006 Westside Lead Site 

~·· . 110:1a,. 

RCMSDate Personnel I equipment Rnal OFCs Rinding Daily Total Total Ceiling Balance % Rerraining 
!!iorTot~ ,_ _!5,567.34 $440.00 $1 502.80 $0.00 $7 510.13 $7 510.13 

01/05/2020 $2184.11 $55.00 $60.67 $0.00 $2 299.78 $9_809.92 $450 000.00 $440 190.08 97.82% 
01/06/2020 $3120.~ $798.00 $36.23 $3,001.50 $6,956.42 $16 766.33 $450 000.00 $433,233.67 96.27% --- ----
01/07/2020 $3,996.43 $1 ,448.00 $714.52 $4,504.30 $10 663.25 $24.428.08 $450,000.00 $425,571.92 94.57% 
01/08/2020 $3472.49 $2 018.00 $1 ,621.00 $7,301.97 $14,413.45 $34 337.23 $450 000.00 $415,662.77 __ 9_2.37% 
01/09/2020 __ $~.538.35 $2,018.00 $319.78 $10,562.80 $16 438.93 $43,474.20 $450,000.00 $406,525.81 90.34% 
01/10/2020 $5617.05 $2,361.00 $58.12 $23 918.73 $31 954.89 $6486629 $450 000.00 $385 133.71 85.59% 
Q)_/11/2020 $3 563.38 $2.361.00 _ $103.l!Q $24,953.73 $30 981 .61 $71 929.17 $450 000.00 $378 070.83 84.02% 
01t1 2fl(gQ_ ___ $0.00 $1 440.00 $0.00 $24 953.73 $26 393.73 $73 369.17 $450 000.00 $376630.83 83.70% 
01/13/2020 $2 545.76 $1718.00 $3 567.69 $21 709.00 $29,540.44 __$77 955.8!!_ $4_i(l 000,00_ $~2044.J.! 82.68% 
_Qelail Total $28 03825 $14 217.00 _ $6481.50 $21 709.00 $70445.75 

TTD: $33,605.59 _ _$14 657.00_ $7 _984.30 $21 709.00 $77~9 $77 955.89 $450,000.00 __$372,044.11 82.68% 



CMC,INC. 
DAILY WORK ORDER 

Page 1 of 1 
Date: January 13, 2020 

Day: Monday 

Site No: C482 Site Name: Westside Lead Site 

CMC Project No.: 9044 Contract No.: EP-S4-15-04 

Approved Hours to be Worked: 50 Project Manager: Mark Hannah 

Site Monitor: Tetra Tech Contractor: CMC, Inc. 

Description of Work Performed: 
Crew attended daily safety and operations meeting at 0700. 
Went to Home Depot and bought lumber to make a ramp to get upon curb with equipment. 
Cleaned debris out of curb and gutter. Then made ramps out of 2x6 and 2x4 lumber. 
Crew left early due to rain and wet conditions. 
Done site walk at 398 Elm Street. Went over scope of work and things to be removed and replaced. 

Dave Napier mobed to site bringing Rubber Tire Loader K652. 
Took dump truck and trailer to vender where we found iersey barriers that are to be placed at clean stage area. 
Tree Removal company to be onsite tomorrow to look at trees behind 406 Elm St. 
Security on site during non-working hours. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 8 Operations 
1 Operator Steve Fike 6 Contam.Staging Area 1 
1 Operator Jose Baltazar 6 Clean staging Area 
1 Operator Steve Barber 6 Contam. Staging Area 1 
1 Labor Austin Messer 6 Clean Staging Area 
1 Labor Jorge Velasquez 6 Contam. Staging Area 1 
1 FCA Tyrone Price 10 Operations 
1 Truck Driver Dave Napier 9.5 8 Mobe / 1.5 Onsite 

1;qmpmen an a er1a s E . t dMt ·1 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
Kl0240 Pickup-½ Ton X K588 Boxer X 

Kl0213 Pickup ½ Ton X Boxer/Trencher Attach. X 

K10215 Pickup ½ Ton X K2262 Grapple Bucket X 

K10247 Pickup ½ Ton X 13 Swamp mats X 

K652 Rubber Tire Loader X K2142 ConnexBox X 

K580 Skid Steer X 

K9915 Linkbelt 80 Excavator X K243 Peterbilt Dump Truck X 

K9927 304 Cat Excavator X K4554 Lowboy Trailer X 

K1861 Wood Chipper X 

K841 Man lift X 

OSC Signature CMC Sigm~/ Jt-; _ j) 
-

V IV V' 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Monday 

Project Location: Elm Street, Atlanta, GA Date: January 13, 2020 

Contract No./ Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 
NAME/TITLE COMPANY PURPOSE IN OUT YES NO 

A d~ /J/!o.tf.j 14H> s.Jr.j~ s f:£(./1!... /• tJI' /iJ<:()/A- 01&0 /1,f,.-v 
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CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 ~ ~~ 
Job location: Elm St., Atlanta GA Meeting Date: i-/3-;ll) 2 

/ ✓- - / ?~ 
~ 7 4 ~ /~ 

Conducted By: Mark Hannah Meeting Time: 0700 3 rh1:~- /Jtrb✓ 
No. Company Employees: ·7- No. Others: & 4 :._~ 'P ·~ \ .+--uv--
I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 ,.;: , ~ ,&.. ·v ~d n ?c.. ~ ::, 

Caution on busy roads -~ 6 ~ ~:w!/7/~ ../(h~ 
- . 

Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Continue chipping trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivv, and human body fluids 
Noise Wear hearing protection around the Wood Chiooer and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy equipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

1. Effective Date 1/6/20 I ■ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12" Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3732 859-233-9531 205-278-5438 
Telephone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Quote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $2S0.00 $250.00 $495/day $49S.OO $428/day $428.00 

Tax 7.75 % NIA $38.36 $33.17 

AU other cost 
associated with 
eouipment (specify) 
G&A 3.5 % NIA $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 I ~ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC, INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3732 404-367-0604 404-607-8370 

Contact Person CodvBrown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Day $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Char2es 1 Trip $75.00 $95.00 

Demobilization Chare:es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with eouipment (specifv) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 / day $693.04 I day $773.52 / day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



More saving. 
More doing~"' 

COMMENTS PLEASE CONTACT STORE MGR 
CORNELIUS N UKACHUKWUfiHOMEDEPOT. COM 

0130 00002 91500 01/13/20 09:18 AM 
SALE CASHIER CAMETRIUS 

71 2216018839 llB T CREW <A► 
MULTIMATERIAL T-STAR 8X2 1/2 1 LB 
2@9 .20 18.40 

090214000101 2X6-8 HT WW <A> 
2X6-8FT 112/BTR KO-HT PRIME SPF 
17i6.77 115.09 

Y0298153253 2X4-96 KO-HT <A> 
2X4-96" PRIME KO-HT WHITEWOOD STUD 
17@2.98 50.66 

SUBTOTAL 
SALES TAX 
TOTAL 

XXXXXXXXXXXX5417 VISA 

AUTH CODE 803191/5023320 
Chip Read ~ 
AID A0000000031010 

P.0.#/JOB NAME: 9044 

184.15 
14.27 

$198.42 

USO$ 198.42 
TA 

Visa Credit 

II IIIIIIIIIIIII I llllllllllllllllll lllll 1111111111111111 
0130 02 91500 01/13/2020 8747 

RETURN POLICY DEFINITIONS 
POLICY ID DAYS POLICY EXPIRES ON 

A 1 90 04/12/2020 

*************************************** 
. DID WE NAIL IT? 

Take a short survey for a chance TO WIN 
A $5 ,000 HOME DEPOT GIFT CARD 

Opine en espaf'lol 

www.homedepot.com/survey 

User ID: HXY 183419 183291 
PASSWORD: 20063 183289 

Entries must be completed within 14 days 
of purchase. Entrants must be 18 or 

older to enter. See complete rules on 
website. No purchase necessary. 

Proj GL No. 9'/J Jff- If JIJ- {)tJ f 
BillablJ· JCJfj , i:6- N/B ___ _ 

Other GL No. Unit No .. ___ _ 
!nvoice No. 5" ()J.3J ;?J) 1900-55 Date J-!) ... ;i) 
Voucher No .. __________ _ 



WELCOME 

DAE 01/11/20 14:23 
TRAN# 9071788 
PUMP# 07 
SERVICE LEVEL: SELF 
PRODUCT: UNLD 
GALLONS : 21.379 
PRICE/G : $ 2.999 
FUEL SALE $ 64.12 

CREDIT $64.12 

1/IS.~. 
:~"- :\·*"to******* 5417 
EntrY Method:Swiped 
Auth #: 311112 
Resp Code: 000 
Stan: 05615952527 
Invoice#: 833503 
BP SITE ID: 1722032 

Learn how to earn 
rewards 
with BP credit card . 
Take application or 
-apply online at 
mYbpstation.com 

REWARD 
>l-***********5417 
Stan: 05615952527 

· THANK YOU 
HAVE A NICE DAY 

Proj GL No. , 9(JJ/lf-1/J{)-(M3 
BIiiabie /f h 1.{ ~ ~ NIB -----
other GL No. _ • _ Unit No. )( //Jal/J 
:woice No. $?1 !; (23 1900-55 Date J-J,7-.,.e/) 
Voucher No. -----------



CMC, Inc. 
Perdiem / Lodging t?v 

PROJECT NUMBER: 9044 WEEK ENDING: SUNDAY JAN 1,_ 2020 

Employee 
Expense 

Mon Tue Wed Thu Fri Sat Sun 
Total Signature 

Name 1/6 1/7 1/8 1/9 1/10 1/11 1/12 
Perdiem $: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 

o/~~ I TYRONE PRICE 
X X X X X X X 

Perdiem $: $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $462.00 

d~-d---j MARK HANNAH 
X X X X X X X 

Perdiem $: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 ,~ .~ 
STEVE FIKE /.,,., -

X X X X X X X I~ 
Perdiem$: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 

JOSE BALTAZAR 
X X X X X X X ~~-Sal~-s 

Perdiem $: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 

_ A~ AL STEVE BARBER 
. 

X X X X X X X ~ =7 

/H,1jf;1J Perdiem $: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 

~~ . ·,,:-;;.; MESSER 
X X X X X X X 

Perdiem $: $49.50 $66.00 $66.00 $66.00 $66.00 $66.00 $66.00 $445.50 

~' )~ J~(q~~c-~ JORGE VELASQUE 
X X X X X X X 

~ 

Perdiem $: 

TOTAL$3135 

PROJGL No. 9044-410.001 

Billable: 1~.13£ NIB: 

OtherGL No. Unit No. 

Invoice No. E_/) :l 1900-55 Date J-13- ).I) 
Voucher No. 

Per Diem 



CMC, Inc. 
Perdiem / Lodging 

PROJECT NUMBER: 9044 WEEK ENDING: SUNDAY JAN 51 2020 
/ ' Employee 

Expense 
Mon Tue Wed Thu Fri Sat Sun 

/ Total Signature 
Name 1/5 I 

Perdiem $: $49.50 $49.50 

d~~~ MARK HANNAH I '\ ,-.,,,.- .,£Aft:, , r r;, -
Perdiem $: - l p , 

Perdiem $: 

Perdiem$: 

Perdiem $: 

Perdiem $: 

Perdiem $: 

Perdiem$: 

PROJ GLNo. 9044-410-001 

Billable: Ill ~q ~~fd N/8: 

OtherGLNo. Unit No. 

Invoice No. eQ I 1900-55 Date 

Voucher No. 

Per Diem 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/14/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

DAILY 
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS# REG OT REG OT COST COST COST Cml # 

CMC, Inc.: 

Adams, Barry ADA004 Truck Driver S2-20-01 0.5 0.0 $38.81 $58.22 $19.41 $0.00 $19.41 y 140 

Adams, Bal"T)I ADA004 Truck Driver S2-20-01 12.0 0.0 $38.81 $58.22 $465.72 $0.00 $465.72 y 138 

Baltazar, Jose BAL002 Equipment Operator S2-05-01 9.0 0.0 $47.35 $71 .03 $426.15 $0.00 $426.15 N 137 

Barber, Steve BAR002 Equipment Operator S2-05-01 9.0 0.0 $47.35 $71 .03 $426.15 $0.00 $426,15 N 131 

Fike, Steve FIK001 Equipment Operator S2-05-01 9.0 0.0 $47.35 $71 .03 $426.15 $0.00 $426.15 N 136 

Hannah, Mark HAN001 Project Manager S1-30-01 9.5 0.0 $59.81 $89.17 $568.20 $0.00 $568.20 N 134 

Messer, Austin MES001 Laborer S2-15-01 9.0 0.0 $32.29 $47.94 $290.61 $0.00 $290.61 N 132 

Napier, Dave NAP001 Truck Driver S2-20-01 9.5 0.0 $38.81 $58.22 $368.70 $0.00 $368.70 N 139 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 135 

Velasquez, Jorge VEL001 Laborer S2-15-01 9.0 0.0 $32.29 $47.94 $290.61 $0.00 $290.61 N 133 

TOTAL PERSONNEL COST FOR TODAY: $3,740.49 $0,00 $3,740.49 

TOTAL PERSONNEL COST TO DATE: $37,346.07 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/14/2020 

Site: S41504- 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 

Pickup-112 ton K10213 01-230-050 01/14/20 6,0 $55.00 Reg 100.00% $0.00 $55.00 $495.00 N 129 

Pickup-1/2 ton K10215 01-230-050 01/14/20 6.0 $55.00 Reg 100.00% $0.00 $55.00 $495.00 N 130 

Pickup-1/2 ton K10240 01-230-050 01/14/20 9.5 $55.00 Reg 100.00% $0.00 $55.00 $550.00 N 127 

Pickup-1 /2 ton K10247 01-230-050 01/14/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $880.00 N 128 

Road Tractor- K243 01-250-010 01/14/20 9.5 $343.00 Reg 100.00% $0.00 $343.00 $1,372.00 N 140 

Stake/Flatbed/Liftga-12 < 16 ft K10194 01-285-012 01/14/20 12.5 $75.00 Reg 100.00% $0.00 $75.00 $75.00 y 142 

Dump End-<15 yds K4558 02-127-001 01/14/20 6.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 157 

Lowboy/Eqp-30 < 40 tons K4554 02-140-030 01/14/20 9.5 $210.00 Reg 100.00% $0.00 $210.00 $840.00 N 139 

Storage/Box-25 <30 ft K2142 02-160-025 01/14/20 6.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 138 

Excavator-<10K K9927 03-160-001 01/14/20 6.0 $195.00 Reg 100,00% $0.00 $195.00 $1,560.00 N 133 

Excavalor-26K <30K K9915 03-160-026 01/14/20 0.0 $275.00 Reg 100.00% $0.00 $0.00 $1,650.00 N 132 

IT w/Bucket&Forks-27K <30K K652 03-190-027 01/14/20 6.0 $275.00 Reg 100.00% $0.00 $275.00 $275.00 N 141 

Loader Tracked Compa-<5K K588 03-205-001 01/14/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 136 

Skid Steer-Ldr Multi-SK <BK K580 03-255-060 01/14/20 6.0 $125.00 Reg 100.00% $0.00 $125.00 $1,000.00 N 131 

Skid Steer-Ldr Multi-Attach-Grap 
K2262 03-255-Z27 01/14/20 0.0 $48.00 Reg 100.00% $0.00 $0.00 $0.00 N 143 

Drum/Hyd 

Chipper-Wood K1861 07-200-010 01/14/20 0.0 $250.00 Reg 100.00% $0.00 $0.00 $1,500.00 N 134 

Manlift Boom-40<50 FT K841 07-410-040 01/14/20 0.0 $375.00 Reg 100.00% $0.00 $0.00 $2,250.00 N 135 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 149 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 150 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 151 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 145 

Swamp Pad/Mat- K2261 07-571-010 01/14120 0.0 $12.00 Reg 100.00% $0.00 $0,00 $0.00 N 148 

Swamp Pad/Met- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 147 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0,00 N 146 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 152 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 153 

Swamp Pad/Mat- K2261 07-571-010 01/14120 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 144 

Swamp Pad/Mal- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 154 

Swamp Pad/Mat- K2261 07-571-010 01/14/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 155 

Swamp Pad/Mat- K2261 07-571-010 01/14120 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 156 

Trencher- R1 07-600-010 01/14/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 137 

TOTAL EQUIPMENT COST FOR TOOAY: $0.00 $1,443.00 
TOTAL EQUIPMENT COST TO DATE: $16.100.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/1412020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Fuel (site fuel) 01/14/20 Final Fuel VISA3081 888551 
13.7 

Gals $42.01 $1.47 $43.48 y 108 
8 

Fuel ( site fuel) 01/14120 Final Fuel VISA3081 688544 32.8 Gals $100.00 $3.50 $103.50 y 107 

Sand bags 01/14/20 Pending Materials/$ Uline Pending 2 pack $125.00 $4.38 $129.38 y 109 

Clay and Topsoil samples(2) 01/10/20 Pending Analysis AES LABS Pending 2 each $1,000.00 $35.00 $1,035.00 y 96 

Stone(1 load of dense grade) 01/10/20 Pending Materials/S Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 103 
2 

Stone(4 loads of 1 #4 and 3 
01/09/20 Pending Materials/$ Hanson Pending 

90.5 
Ion $3,150.56 $110.27 $3,260.83 y 102 

dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 97 

Stone(3 loads-1 #4 and 2 dense 
01/08/20 Pending Materials/S Hanson Pending 

56.2 
ton $1,989.92 $69.65 $2,059.57 y 101 

grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/$ Hanson Pending 
38.2 

ton $1,451 .98 $50.82 $1,502.80 y 99 
1 

Lodging for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $8,036.00 $281 .26 $8,317.26 y 105 

Lodging tax for w/e 1-12-19 01/06/20 Pending Lodging Residence Inn Pending 7 room $803.00 $28.11 $831.11 y 100 

Portajohns(2) and handwash(1) 01/06/20 Pending Equipment Comfort Zone Pending 3 each $355.00 $12.43 $367.43 y 104 

Sile Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101.50 $3,001.50 y 98 

ADJUSTMENTS 

CMC, Inc.: 

Fuel (K10215) 01/10/20 Final Fuel VISA3081 9781549 
20.0 

Gals $50.00 $1.75 $51.75 y 106 
1 

OTHER FIELD COSTS FOR TODAY (FINAL): $192.01 $6.72 $198.73 
PENDING TOTAL (ALL): $21 ,838.38 
TOTALS FOR TODAY (including Pending): $22,037.11 
TOTAL OTHER FIELD COSTS TO DATE (including Pending): $30,021.41 



EPA STANDARD FORM 1900-55 
Comments and Daily Totals 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504 -68HE0420F0006 Westside Lead Site Site 
#:C482 I I 

Delivery Order#: 68HE0420F0006 

Contract#: EP-S4-15-04 Contractor: CMC, Inc., Ref# 9044 

REF# 

CMT 

96-0 

97-0 

COMMENTS 

Crew attended daily safety and operations meeting at 0700. 
M. Hannah, D. Napier and J. Velasquez left early to get to jersey barrier vendors yard in Marietta, Ga. 
Crew moved equipment around on Clean Staging Area lot to make room for jersey barriers. 

Crew helped unload barriers at Clean Staging Area and place to help contain backfill on lot with Loader. 
PM met with tree removal contractor behind 406 Elm Street to schedule removal . 

Dave Napier used 1<243 Dump Truck and K4554 Trailer to transport 20 jersey barriers from vendor's to site. 
Barry Adams mobed to site in K10194-F550 bringing K4558,4x8 mats.poly and stump grinder. 

Security on site during non-working hours. 

Service Date: 01/10/20, Vendor: AES LABS, Clay and Topsoil samples(2): 

Pending 
This charge covers lab services for one clay sample and one topsoil sample.Testing for RCRA 8 metalsNOC and SVOC 

Total pending=$1000.00 

Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller: 
Pending--Sunbelt Rental 

Page: 4 
Date: 01/14/2020 

This charge covers one week rental,del ivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup+ $28.14 transportation/environmental charges. 

TotaI=$713.14 

98-0 

99-0 

100-0 

101-0 

102-0 

103-0 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 
Pending- Skylar Security 

charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour. 
Total=$2,900.00. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 

#4 stone 38.21 ton(2 loads) x $38=$1451 ,98. Being used to build the clean staging area. 

TotaI=$1,351.98. 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging tax for w/e 1-12-19: 
This charge covers lodging tax from 1-6-20 to 1-12-20. 
Total=$803.00 

Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads-1 #4 and 2 dense grade): 
Pending-Hanson 

#4 stone 19.27 ton(1Ioad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1,257.66.Being used to build the clean staging area. 
Total=$1,989.92 

Service Date: 01/09/20, Vendor: Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 
Pending-Hanson 

#4 stone 18,22 ton(1 load) x $38/per=$692.36 
Dense grade 72.3 ton(3 loads) x $34/per=$2,458.20 

Total ton= 90.52 
Total rock= $3,150.56 

Service Date: 01/10/20, Vendor: Hanson, Stone(1 load of dense grade): 

Pending-Hanson 
Dense grade 16.92 ton(1 load) x $34=$575.28. Being used to build the clean staging 
area. 
Total=$575.28 



EPA STANDARD FORM 1900-55 

Comments and Dally Totals 

#:C482 

I 
US ENVIRONMENT, iL PRO ECTION AGENCY 

HAZARDOUS SUBSTANCE RESPONSI FUND ~ONTRACTOR RECEIVING REPORT 

Page:5 

Date: 01/14/2020 

Site: S41504-6BHE0420F0006 Westside Lead Site Site I Delivery Order 11: 68HE0420F0006 

Contraelor: CMC, Inc., R~ef#:::...::9044:...:..; _________ __J:__. ______ -+--::-::r=:--=:------'-.C..Co_n_tract __ #_:_E_P-S4-__ 1_5_-04 ____________ -j 

REF # CO ~MENTS 

Hl4-0 

105-0 

106-0 

107-0 

108-0 

109-0 

138-P 

140-P 

142-E 

Service Date: 01106/20, Vendor: Comfort Zone, Portajohns(2) and hantlwruhp}: 
Pending 

One month rental on each uni\(3) 

Portajohns $65 per month x M170 

H11ndwash $85 per mantn x 1=$110 

Delivery/pickup S10D 

Total=$380.00 

5ervice Data: 01/06/20, Vendor: Residence Inn, Lodging !or w/e 1-12-19: 
This charge covers lodging from 1-6-20 to 1-12-20 for aeven crew membe, 

7 room& x $164=t1148 per day for 7 crew member 

7 days x $1148=$8036 per week. 
Total per week is :68036 

Service Date: 01/10/20, Vendor: VISA 3081, Fuel (K10215): 

Final-Circle K 
20 0076 gallons 

Gallon price $2.499 

Total cost S50,00 

See attached invoice for more details 

Service Date: 01114/20, Vendor: VISA 3081, Fuel (site ruel): 

Final-EZ MARKET #720 

32 798 gallons 

Gallon price $3.049 

Tolsl cost $100.00 

See atteched invoice for more details 

Service Date: 01/14/20, Vendor: VISA 3081. Fuel (site fuel}: 

Final-EZ MARKET #720 
13. TT9 gallons 

Gallon price $3.049 

Total cost $42.01 

Saa attached invoice ror more details 

Service Date: 01/14120, Vendor: U~oe, Sand bags: 
Pending-Uline 

2 packages of14",<26" sand bags(10D per package) 
Total£$125.00 

Service Data: 01114/20, ADA004, Truck Driver: 

This charge covers delivery al dump trailer,4x8 mats.poly and stump grind r. 

Service Date: 01/14/20, ADA004, Truck Driver: 

This charge coven1 on site time unload equipmenl(dump trailer,4x8 mnl$, oly and lump grinder) 

Service Date: 01/14120, K10194, Truck.-StakeJFlalbed/l.,f\!la-12 < 16 ft. 
This charge is for delivery of equipment (K4554 dump trailer,4x8 mats,po11 'and tu hp grinder) 

- IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILINu Ul ILILl::U: 18 ~5%. DO Ent! o,m, oa12:,120 

TOTAL DAILY COSTS (excluding Pending): 
' 

$5.382 22 i TOTAL COSTS TO DATE (including Pending) $83,467.46 - ~ /\ 

1-- .......:::~::.....__d ____:_~ __::~:::::.........,~----J.-:0:....;_1-2~1--=-=-20i=-::-201-+-..£-ML..l.'~ .i-1/~~"//-!V..!:.,!=--- --i'~L_ =:::::.-·_ ... - -1-:.£0~/3/V 
SIGNATURE OF osc RE.PRES~nve DATE SIGNATU;E o✓caN~RACTOA'~ REPRESENTATIVE DATE 



Page 1 541504 - 68H3l420F0006 Westside Lead S~e 

RCMSDate Total Ceiling Balance % Remiinlng 
F\"ior Total $7 510.13 

01/05/2020 $~ 184.11 $55.00 !50.67 $0.00 $2,299.78 $9,809.92 $450 000.00 97.82% 
01/06/2020 $3.120.69 $798.00 $36.23 $3 001.50 $6,956.42 $16 766.33 $450,000.00 96.27% 
01/07/2020 $3,996.43 $1 448.00 $714.52 ~ .504.30 $10 663.25 $24,428.08 $450,000.00 94.57% 
01/08/2020 $3,472.49 
01/09/2020 $3,538.35 

-~~-...,$=2,018.00 $!,_621.00 
$2,018.00 $319.78 

$7,301.97 $14,413.45 $34,337.23 $450 000.00 
$10,562.80 $16 438.93 $43,474.20 $450,000.00 

92.37% 
90.34% 

01/10/2020 = ~-~~~ =+-~$2= 361 .00 __ i§..8.12 $23 918.73 85.59% 
01/11/2020 $2 361.00 $103.50 $24..,9=5=3-~73=+-- ===-~-+---'"--'-==="-'---"--'-===-i __ 84,02% 

01/12/2020 $0.00 $24 953.73 393.73 83.70% 
01/13/2020 $372 044.11 82.68% 
01/14/2020 50 000.00 $366 53252 81.45% 
Detail Total $15 660.00 75 957.34 

no: $37 346.07 $18 100.00 8 183.03 $21 838.38 $83467.48 $83,467.48 _ $450 000.00 _$~,53252 81 .45% 



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: Tetra Tech 

Descri tion of Work Performed: 

Page 1 of 1 
Date: January 14, 2020 

Day: Tuesday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

PM met with tree removal contractor behind 406 Elm Street to schedule removal. 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 9.5 Operations 
1 Operator Steve Fike 9 Clean Staging Area 
1 Operator Jose Baltazar 9 Clean Staging Area 
1 Operator Steve Barber 9 Clean Staging Area 
1 Labor Austin Messer 9 Clean Staging Area 
1 Labor Jorge Velasquez 9 Clean Staging Area 
1 FCA Tyrone Price 10 Operations 
1 Truck Driver Dave Napier 9.5 Operations 
1 Truck Driver Barrv Adams 12.5 12 Mobe/Demobe /.5 Onsite 

i;qmpmen an a er1a s E t dMt. I 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
Kl0240 Pickup-½ Ton X K588 Boxer X 

K10213 Pickup ½ Ton X Boxer/Trencher Attach. X 

K10215 Pickup ½ Ton X K2262 Grapple Bucket X 

K10247 Pickup ½ Ton X 13 Swamp mats X 

K652 Rubber Tire Loader X K2142 ConnexBox X 

K580 Skid Steer X K243 Peterbilt Dump Truck X 

K9915 Linkbelt 80 Excavator X K4554 Lowboy Trailer X 

K9927 3 04 Cat Excavator X Kl0194 F 550 Ford X 

K1861 Wood Chipper X K4558 Dump Trailer X 

K841 Man lift X 

OSC Signature 
CMC Si~~// -?,-_,,_) 

'- / 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site 

Project Location: Elm Street, Atlanta, GA 

Contract No. / Site Number CMCJobNo. 
C482 9044 

NAME/TITLE COMPANY PURPOS_E 

CMC 500.02 

Day: Tuesday 

Date: January 14, 2020 

Project Manager: 
Mark Hannah 

TIME 
IN 

TIME 
OUT 

INJURED ON SITE? 

YES NO 



CMC, INC. 
DAILY SAFETY MEETING RECORD Signature by sit in attendance 

- ---
Job Name: Westside Lead Site Project No: 9044 1 /'j YJ/1.dn.i,1 f tJtjj/ 
Job location: Elm St., Atlanta GA Meeting Date: I - /J/- 7 O 2 

/7 ~ Is. /_ ~-
Conducted By: Mark Hannah Meeting Time: 0700 3 ~ ~~ 
No. Company Employees: 8 No. Others: ~ 4 ~ //1( /Jtvi,/' 

I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS 5 )75 { ,._ R"t': \ .L __;,.A __ -
Caution on busy roads 6 ,-r--,9,.. JvCct21 c1~ ·- J I, 

Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Continue chiooing trees 9 

Remove Trees proper PPE safety shield, chaps,_gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hydrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavv Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivy, and human body fluids 
Noise Wear hearing protection around the Wood Chiooer and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy equipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



i28 DOtlALO LEE HOLLf/llELL PY.WV 
ATLANTA GA 38318 

EZ MARKET #720 
720 DONALD LEE HOLLO 
ATLANTA, GA 
303i8 
0i/i4/2020 21i295069 
09:18:07 AM 

PUMP# 5 
DIESEL CR 13.779G 
PRICE/GAL $3.049 

FUEL TOTAL $ 42.0i 

CREDIT 

Re.Sp Code: 888 
Stan: 83784556949 
Invoice #: 668551 
BP SITE IO: 6428872 

$ 42.0i 

Learn hw to earn ra1aros 
~ith BP credit card. 
fa~e application or apply online at 
mybpstation, cooi 

REWARD 
Httt-k**i'tttJ881 

Stan: 03784556949 

THANK YOU 
PLEASE Ci111E AGAIN ! ! 



728 DOtlALD LEE HOLLf/1/ELL PK\\'1 
~TLAIITA GA 36318 

EZ MARKET #720 
720 DONALD LEE HOLLO 
ATLAMTA, GA 
30318 
01/14/2020 211295067 
09:15:00 AM 

PUMP# 5 
DIESEL CR 
PRICE/GAL 

32.798G 
$3.049 

FUEL TOTAL$ 100.00 

CREDIT 

Resp Code: 800 
Stan: 03704556923 
Invoice #: 688'j44 
BP SITE IO: 6428972 

$ 100.00 

Learn hO\Y to earn raYards 
with BP credit card. 
Take application or apply online at 
mybpstation.cm1 

REWARD 
W:tiliAA***'l881 
Stan: 83784556923 

TH/\tlK YOU 
PLEASE CCl!E AGA!fl ! ! 

Proj GL ~P· 90Jflf- lf]!r(}J~ 
i3illabl~· )[l(J, &O NIB -----
·1ther GL No .. ____ __;Unlt No. 
,voice No. hf!~f";J,lf 1900-SSDa._te_}::_/Jf:-...,.-Jl) 

..Joucher No. ·----------



WELCOME TO CIRCLE K 
S48 NIORTHSIDE DR 

ATLANTA~ GA 30318 
00358797 
Circle K 

548 Northside dr 
Atlanta Ga 

< DUPLICATE RECEIPT> 

Description Qty Amount 

UNLD CR #06 20.0076 50.00 
SELF® 2.499/ G 

Subtotal 50.00 
Tax 0.00 

TOTAL so_oo 

********"""**3081 
Stn" 0035 

VISA 

Inv# 9781549 
Auth# 610182 

CREDIT $ 50.00 

Entry Method: Swiped 

6et rewarded on 
every f i I I-up at 
Chevron with a 
Techron Advantage 
card. See app 
for details. 

THANK YOU 
FOR YOUR BUSINESS 

ST# A8123 TILL XXXX DR# 0 TRAN# 9061736 
CSH: 0 1/10/20 5:30:31 ~· 

' roj GL N~)/-j/L--t)j}--
~.Hilable!f -~00 N/8. ___ _ 
;iher GL No. Unit No. ·----
·1oiceNo. 97/JJf#V 1900-SSDate J .... /tJ-;p 

.ioucher No. ----------



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1 

Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/15/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
I Delivery Order #: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract#: EP-S4-15--04 

DAILY 

EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF 

ID CLASSIFICATION RCMS # REG OT REG OT COST COST COST Cmt # 

CMC, Inc.: 

Adams, Barry ADA004 Truck Driver S2-20--01 4.0 0.0 $38.81 $58.22 $155.24 $0.00 $155.24 y 148 

Baltazar, Jose BAL002 Equipment Operator S2-05--01 10.0 0.0 $47.35 $71 .03 $473.50 $0.00 $473.50 N 147 

Barber, Steve BAR002 Equipment Operator S2-05--01 10.0 0.0 $47.35 $71 .03 $473.50 $0.00 $473.50 N 141 

Fike, Steve FIK001 Equipment Operator S2-05-01 10.0 0.0 $47.35 $71.03 $473.50 $0.00 $473.50 N 146 

Hannah, Mark HAN001 Project Manager S1-30-01 10.5 0.0 $59.81 $89.17 $628.01 $0.00 $628.01 N 144 

Messer, Austin MES001 Equipment Operator S2-05--01 5.0 0.0 $47.35 $71 .03 $236.75 $0,00 $236.75 N 142 

Messer, Austin MES001 Laborer S2-15-01 5.0 0.0 $32.29 $47.94 $161 .45 $0.00 $161 .45 N 151 

Napier, Dave NAP001 Truck Driver S2-20-01 11.0 0.0 $38.81 $58.22 $426.91 $0.00 $426.91 N 149 

Price, Tyrone PRI001 Field Clerk/Typist S2-10-01 10.0 0.0 $45.88 $68.83 $458.80 $0.00 $458.80 N 145 

Velasquez, Jorge VEL001 Laborer S2-15-01 10.0 0.0 $32.29 $47.94 $322.90 $0.00 $322.90 N 143 

TOTAL PERSONNEL COST FOR TODAY; $3.810.56 $0.00 $3,810.56 

TOTAL PERSONNEL COST TO DATE'. $41 156.63 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/15/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 
Contractor: CMC, Inc., Ref# 9044 Contract#: EP-54-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

CMC, Inc.: 
Pickup-1/2 ton K10213 01-230-050 01/15/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $550.00 N 160 

Pickup-1/2 ton K10215 01-230-050 01/15/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $550.00 N 161 

Pickup-1 /2 ton K10240 01 -230-050 01/15/20 10.5 $55.00 Reg 100.00% $0.00 $55.00 $605.00 N 158 

Pickup-1/2 ton K10247 01-230-050 01/15/20 10.0 $55.00 Reg 100.00% $0.00 $55.00 $935.00 N 159 

Road Tractor- K243 01-250-010 01/15/20 11 .0 $343.00 Reg 100.00% $0.00 $343.00 $1 ,715.00 N 171 

Stake/Flatbed/Liftga-12 < 16 ft K10194 01-285-012 01/15/20 4.0 $75.00 Reg 100.00% $0.00 $75.00 $150.00 N 173 

Dump End-<15 yds K4558 02-127-001 01/15/20 0.0 $125.00 Reg 100.00% $0 .. 00 $0.00 $125.00 N 188 

Lowboy/Eqp-30 < 40 tons K4554 02-140-030 01/15/20 11 .0 $210.00 Reg 100.00% $0.00 $210.00 $1,050.00 N 170 

Excavator-<10K K9927 03-160-001 01/15/20 0.0 $195.00 Reg 100.00% $0.00 $0.00 $1,560.00 N 164 

Excavator-26K <30K K9915 03-160-026 01/15/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $1,925.00 N 163 

IT w/Bucket&Forks-27K <30K K652 03-190-027 01/15/20 10.0 $275.00 Reg 100.00% $0.00 $275.00 $550.00 N 172 

Loader Tracked Compa-<5K K588 03-205-001 01/15/20 0.0 $110.00 Reg 100.00% $0.00 $0.00 $330.00 y 167 

Skid Steer-Ldr Multi-SK <BK K580 03-255-060 01/15/20 10.0 $125.00 Reg 100.00% $0.00 $125.00 $1 ,125.00 N 162 

Skid Steer-Ldr Multi-Attach-Grap 
K2262 03-255-Z27 01/15/20 0.0 $48.00 Reg 100.00% $0.00 $0.00 $0.00 N 174 

Drum/Hyd 
Box-Con ex K2142 07-170-010 01/15/20 10.0 $25.00 Reg 100.00% $0.00 $25.00 $100.00 N 169 

Chipper-Wood K1861 07-200-010 01/15/20 10.0 $250.00 Reg 100.00% $0.00 $250.00 $1,750.00 N 165 

Manlift Boom-40<50 FT K841 07-410-040 01/15/20 10.0 $375.00 Reg 100.00% $0.00 $375.00 $2,625.00 N 166 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 192 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 193 

Swamp Pad/Mat- K2261 07-571 -010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 189 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 194 

Swamp Pad/Mat- K2261 07-571-010 01/15120 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 191 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 195 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 196 

Swamp Pad/Mat- K2261 07-571-010 01/15120 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 197 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 198 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 199 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 200 

Swamp Pad/Mat- K22B1 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 201 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 175 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 185 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 186 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 184 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 183 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 182 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 181 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 180 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 178 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 177 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 176 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 202 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 190 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0,0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 179 

Swamp Pad/Mat- K2261 07-571-010 01/15/20 0.0 $12.00 Reg 100.00% $0.00 $0.00 $0.00 N 187 

Trencher- R1 07-600-010 01/15/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $0.00 N 168 

ADJUSTMENTS 

CMC, Inc.: 
Dump End-<15 yds K4558 02-127-001 01/14/20 -6.0 $0.00 Reg 100.00% $0.00 $0.00 $125.00 N 220 

Dump End-<15 yds K4558 02-127-001 01/14/20 6.0 $125.00 Reg 100.00% $0.00 $125.00 $125.00 y 221 

Loader Tracked Compa-<5K K588 03-205-001 01/14/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 206 

Loader Tracked Compa--<5K K588 03-205-001 01/14/20 0.0 $110.00 Reg 100.00% $0.00 $0.00 $330.00 N 207 

Loader Tracked Compa-<5K K588 03-205-001 01/13/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 218 
Loader Tracked Compa-<5K K588 03-205-001 01/13/20 0.0 $110.00 Reg 100.00% $0.00 $0.00 $330.00 N 219 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3 

Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/15/2020 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC. Inc., Ref# 9044 Contract#: EP-S4-15-04 

EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTAL TO REF 
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt # 

Loader Tracked Compa-<5K K588 03-205-001 01/12/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 216 

Loader Tracked Compe-<5K K588 03-205-001 01/12/20 a.a $110.00 Reg 100.00% $0.00 $0.00 $330.00 N 217 

Loader Tracked Compa-<5K K588 03-205-001 01/11/20 -6.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 208 

Loader Tracked Compe-<5K K588 03-205-001 01/11/20 6.0 $110.00 Reg 100.00% $0.00 $110.00 $330.00 N 209 

Loader Tracked Compa-<SK K588 03-205-001 01/10/20 -10.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 210 

Loader Tracked Compa-<5K K588 03-205-001 01/10/20 10.0 $110.00 Reg 100.00% $0.00 $110.00 $330.00 N 211 

Loader Tracked Compe-<5K K588 03-205-001 01/09/20 -10.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 N 212 

Loader Tracked Compa-<5K K588 03-205-001 01/09/20 10.0 $110.00 Reg 100.00% $0.00 $110.00 $330.00 N 213 

Loader Tracked Compa-<SK K588 03-205-001 01/08/20 0.0 $0.00 Reg 100.00% $0.00 $0.00 $330.00 y 214 

Loader Tracked Compa-<SK K588 03-205-001 01/08/20 0.0 $110.00 Reg 100.00% $0.00 $0.00 $330.00 y 215 

Box-Conex K2142 07-170-010 01/14/20 6.0 $25.00 Reg 100.00% $0.00 $25.00 $100.00 N 205 

Box-Conex K2142 07-170-010 01/13/20 6.0 $25.00 Reg 100.00% $0.00 $25.00 $100.00 N 204 

Box-Conex K2142 07-170-010 01/12/20 8.0 $25.00 Reg 100.00% $0.00 $25.00 $100.00 N 203 

TOTAL EQUIPMENT COST FOR TODAY: $0.00 $2,703.00 
TOTAL EQUIPMENT COSTTO DATE; $18,803.00 



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4 

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 01/15/2020 

Site: 541504 -68HE0420F0006 Westside Lead Site Site 

I 
Delivery Order#: 68HE0420F0006 

#:C482 

Contractor: CMC, Inc., Ref# 9044 Contract #: EP-54-15-04 

ITEM SERVICE COST COST G&A TOTAL REF 

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# QTY UNITS COST COST COST Cmt # 

CMC, Inc.: 

Fuel (site fuel) 01/15/20 Final Fuel VISA#5417 618166 
14.9 

Gals $36.54 $1.28 $37.82 y 126 
2 

Per Diem(Kalen Hall 1-10 to 1-11) 01/10/20 Final PerDiem CMC KH11220 1 each $82.50 $2.89 $85.39 y 122 

Lodging forw/e 1-12-19 01/06/20 Final Lodging Residence Inn RI 11220 7 room $5,341 .00 $186.94 $5,527.94 y 119 

Lodging tax for w/e 1-12-19 01106/20 Final Lodging Residence Inn RI 11220 7 room $1,147.58 $40.17 $1 ,187.75 y 114 

Portajohns(2) and handwash(1) 01/06/20 Final Equipment Comfort Zone~ 57617 3 each $200.00 $7.00 $207.00 y 118 

Portajohns(2) and handwash(1) 01/06/20 Final Equipment Comfort Zone 78878 3 each $207.25 $7.25 $214.50 y 125 

~~' o" I- ;,tL '' .lQ 'fkl\Aor ~ #c:,n t 
18.5 

Stone(1 load of dense grade) 01/15120 Pending Materials/S Hanson Pending 
7 

ton $631.38 $22.10 $653.48 y 121 

Sand bags 01/14/20 Pending Materials/S Uline Pending 2 pack $125.00 $4.38 $129.38 y 120 

Clay and Topsoil samples(2) 01/10/20 Pending Analysis AES LABS Pending 2 each $1,000.00 $35.00 $1,035.00 y 110 

Stone(1 load of dense grade) 01/10/20 Pending Materials/S Hanson Pending 
16.9 

ton $575.28 $20.13 $595.41 y 117 
2 

Stone(4 loads of 1 #4 and 3 01/09/20 Pending Materials/S Hanson Pending 
90.5 

ton $3,150.56 $110.27 $3,260.83 y 116 
dense grade) 2 

36" double drum ride on roller 01/08/20 Pending Equipment Sunbelt Rental pending 1 wk $713.14 $24.96 $738.10 y 111 

Stone(3 loads-1 #4 and 2 dense 
01/08120 Pending Materials/S Hanson Pending 

56.2 
ton $1,989.92 $69.65 $2,059.57 y 115 

grade) 6 

Stone(2 loads of #4) 01/07/20 Pending Materials/$ Hanson Pending 
38.2 

ton $1,451.98 $50.82 $1 ,502.80 y 113 
1 

Site Security 01/06/20 Pending Subctr/Cons Skylar Security Pending 116 hrs $2,900.00 $101 .50 $3,001 .50 y 112 

ADJUSTMENTS 

CMC, Inc.: 

Lodging Tax(Dave Napier) 01/14/20 Final Lodging VISA#5417 87223 1 Day $41.87 $1.47 $43.34 y 124 

Lodging(Dave Napier) 01/14120 Final Lodging VISA#5417 87223 1 Day $85.27 $2.98 $88.25 y 123 

OTHER FIELD COSTS FOR TODAY (FINAL): $7.142.01 $249.97 $7,391 .98 
PENDING TOTAL {ALL): $12,976.06 
TOTALS FOR TODAY {including Pending): $20.36804 
TOTAL OTHER FIELD COSTS TO DATE {Including Pending): $28.551 .08 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 

Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504 - 68HE0420F0006 Westside Lead Site Site 
#:C482 

Contractor: CMC, Inc., Ref# 9044 

REF# 
I 

CMT Crew attended daily safety and operatins meeting at 0700. 

COMMENTS 

Delivery Order#: 68HE0420F0006 

Contract#: EP-S4-15-04 

Page: 5 

Date: 01/15/2020 

D Napier drove 1<243 Dump Truck and K4554 Lowboy to pick up 14 -8x16 wood mats from vendor in Alabama. Then returned to site and unloaded. Received 1-load of 
DGB stone at clean staging area. 

110-0 

111-0 

112-0 

113-0 

114-0 

115-0 

116-0 

Crew used stump grinder to grind down stumps below grade at contaminated staging area. 

Crew used man basket to cut limbs along work area at contaminated staging area. 

Chipped up limbs that were from today and small trees that were dug up at back of contaminated staging area. 

Removed concrete walk that was broken at clean staging area and placed 2-8x16 wood mats. 

Barry Adams demobilized to CMC shop in K10194. 

Security on site during non-working hours. 

Service Date: 01/10/20, Vendor: AES LABS, Clay and Topsoil samples(2): 

Pending 
This charge covers lab services for one clay sample and one topsoil sample.Testing for RCRA 8 metals/VOC and SVOC 

Total pending=$1000.00 

Service Date: 01/08/20, Vendor: Sunbelt Rentals, 36" double drum ride on roller: 

Pending-Sunbelt Rental 
This charge covers one week rental.delivery/pickup and other taxes/fees. $515 per week+ $170 delivery/pickup+ $28.14 transportation/environmental charges. 

Total=$713.14 

Service Date: 01/06/20, Vendor: Skylar Security, Site Security: 

Pending-Skylar Security 

charge covers 116hrs(one week) of site security.(1-6-20 to 1-12-20) The cost per week is $2900=116hours x $25 per hour, 

Total=$2,900.00. 

Service Date: 01/07/20, Vendor: Hanson, Stone(2 loads of #4): 
Pending-Hanson 

#4 stone 38.21 ton(2 loads) x $38=$1451.98. Being used to build the clean staging area. 

Total=$1 ,351 .98. 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging tax for w/e 1-12-19: 

Final-Residence Inn 

This charge covers lodging tax from 1-6-20 to 1-12-20. 

Tax per room for 7 nights was $163.94 

Tax for 7 rooms= $1,147.58 

Tota1=$1, 147.58 

See attached documentation for details. 

Service Date: 01/08/20, Vendor: Hanson, Stone(3 loads--1 #4 and 2 dense grade): 

Pending-Hanson 

#4 stone 19.27 ton(11oad) x $38=$732.26 and dense grade stone 36.99 ton(2 loads) x@$34=$1,257.66.Being used to build the clean staging area. 

Total=$1 ,989.92 

Service Date: 01/09/20, Vendor: Hanson, Stone(4 loads of 1 #4 and 3 dense grade): 

Pending-Hanson 

#4 stone 18,22 ton(1 load) x $38/per=$692.36 

Dense grade 72.3 ton(3 loads) x $34/per=$2,458.20 

Total ton= 90.52 

Total rock= $3,150.56 



US ENVIRONMENTAL PROTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT 

Site: S41504- 68HE0420F0006 Westside Lead Site Site 
#:C482 

I Contractor: CMC, Inc., Ref# 9044 

REF# 

117-0 

118-0 

119-0 

120-0 

121-0 

122-0 

123-0 

124-0 

COMMENTS 

Service Date: 01/10/20, Vendor: Hanson, Stone(1 load of dense grade): 

Pending-Hanson 
Dense grade 16.92 ton(1 load) x $34=$575.28. Being used to build the clean staging area. 
Total=$575.28 

Service Date: 01/06/20, Vendor: Comfort Zone, Portajohns(2) and handwash(1): 
Final-Comfort Zone 

This charge covers after hour delivery of 2 portajohns and 1 hond wash station. 
Delivery cost $200.00 
Total=$200.00 

See attached documentation for details. 

Service Date: 01/06/20, Vendor: Residence Inn, Lodging for w/e 1-12-19: 

Final-Residence Inn 
This charge covers lodging for a crew of 7 from 1-6-20 to 1-12-20. 

The rate charged was $109 but the correct rate is $99 which will be reflected on the bill. 
Total per person per week is $763 x 7=$5341 .00 
TotaI=$5341 .00 

See attached documentation for details. 

Service Date: 01/14/20, Vendor: Uline, Sand bags: 
Pending-Ullne 
2 packages of14"x26" sand bags(100 per package) 

Total=$125.00 

Service Date: 01/15/20, Vendor: Hanson, Stone(1 load of dense grade): 
Pending-Hanson 

Dense grade 18.57 ton(1 load) x $34=$$631 .38. Used at the clean staging area. 
TotaI=$631 .38 

Service Date: 01/10/20, Vendor: CMC, Per Diem(Kalen HaU 1-10 to 1-11): 
Final-Per Diem 
This charge covers per diem for 1-10-20 and 1-11-20. 

Paid to Kalen Hall 
Total=$82.50 

See attached documentation for details. 

Service Date: 01/14/20, Vendor: VISA #5417, Lodging(Dave Napier): 
Final--Red Roof Inn PLUS 

One night stay @ $85,27 per night. 
TotaI=$85.27 

See attached documentation for details. 

Service Date: 01/14/20, Vendor: VISA #5417, Lodging Tax(Dave Napier): 
Final-Red Roof Inn PLUS 
Lodging tax/fees for a one night stay on 1-14-20. 
Total=$41 .87 

See attached documentation for details. 

I 
Delivery Order#: 68HE0420F0006 

Contract#: EP-54-15-04 

Page: 6 
Date: 01/15/2020 



US ENVlRONMEI TAL PF DTECTION AGENCY EPA STANDARD FORM 1900-55 
Comments and Daily TotalS HAZARDOUS SUBSTANCE RESPOI SE FU! b CONTRACTOR RECEMNG REPORT 

Site: $41504 - 68HE0420F0006 Westside lead S~e Site 
#:C482 

Contractor. CMC, Inc., Ref# 9044 

REF# 

125-0 

126-0 

148-P 

Seivioe Dale: 01106/20, Vendor: Comfort Zone. Portajohns(2) and hand1 ilsh(1). 
Final-Comfort Zone 
This charge covers Imm 1-6-20 to 1-23-20 for two portajohns and one Ill nd wasl :Station. 
The $207.25 is the portrauld amount for H-20 to 1-23-20. 
Total=$207 .25 

See attached documentation for details. 

Servica Date: 01115120, Vendor. VISA #5417, Fuel (site fuel), 
Fin- EZ Market tn20 

14.922 gsflons of gas @$2.449 per gaHon=$36.54. Total=$36.54 
See attached raceipt for details. 

Service Date: 01115120, AOA004, Truck Driver. 

Delivery Order#: 68HE0420F0006 

Contract#: EP-54-15-04 

167-E 

215-E 

This charge covers the rest of his return trip from molle of uqu1pmentdu!lra1le, ~xB mats,poly and stump grinder). 

Seivice Date: 01/15/20, K5B8, Heavy Equipment-Loader Tracked Compa 5K: 

This Skid Steer <Bk(boxer) rate is $110 per day. Please seeettadled Ius · caUon. 

Service Date: 01/08/20, K588, Heavy Equipment-Loader Tracl!ed Coml)ll t<: 

221-E 

Awaiting justification form so the provisional rate can be entered .. 

Service Date: 01114/20, K4558, Trailer-Dump End-<15 yds: 

This dump trailer <15cyds has a rate of $125 per day. 
See attached jus1ification. 

Page: 7 
Date: 0111512020 

" IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 19.67% 0 0 End Date· 08123/20 

TOTAL DAILY COSTS (exduding Pending): 
/""I 

SIGNATURE OF OSC REPRi~TATIVE 

$13,905.54 

01-21-20~( 

DATE 

TOTAL C~TS TO DATE (including Pendln/} $88,510.70 

1, L • -
SIGNATURE Oi= CONTRACTOR'S REPRESENTATIVE DATE 



Page 1 S41504 - 681-ED420F0006 Westside Lead Site 

RCMSDate Personnel Equipment Final OFCa Pendlng Daiy Total Total Ceilng Balance % Rernlining 
A'ior Total $5,567.34 $1 502.80 so.oo ____11,510.131 __ .is:7'-'-=-51=0;:_.1c.=3+----- _ 

01/05/2020 $2,184.11 $55.00 $60.67 $0.00 ~ 9.78 $9,809.92 $450 ODO.OD $440,190.08 97.82% 
0110612020 s ~ 120.69 $798.oo S36.23 S3 001 .50 S6 956.421-_.;::.s ""16:..i.7""6"'6"".3-=-31-=-$4=so= ,o-=-oo::.:.o::.;o'-' $433,233.67 96.27% 
01/07/2020_ ~.996.43 $1 ,448.00 $714.52 $4,504.30 $10 663.25 _ $24,428.0~ j450 Qi)Q,QQ. _$425 571 .92 94.57% 
0110012020 ,_~$~3~.4~72=.4_9-+- s2,010.oo s1 ,621 .oo $7,3D1 .97 $14.413.45 $34,337.23 $450,000.00 $415,662.n 92.37% 
01/09/2020 $3,538.35 $2,018.00 $319.78 $10,562.80 $16,438.931--..:.$4.;.:3:..i.,4.;..:7_c4.=.2cc.01-.=.$4.;..:5.=.0c=O.=.OO=.o-'-o'-1 _$4"--'-=06,_525.81 90.34% 

0~1~/1~0~/2=0=20~-t-~$5,,6.=.1~7~.0_5+-~$=2~36~ 1--=-00'--t--_~$~5=8.~1=2, ,~ $=2=3=9~16=.7~3-+-~$=3~1 =954~ .8~9'-+--~.,866.~ $450 ODO.DO $385 133. 71 85.59% 
0111112020 $3 563.38,--=$2= 36"'1"".o"'o+-_s103_50 $24,953.73 1~ 981.61 $71 ,929.17 S450 000.00 s310,010.83 __ 84.~. 
01/12/2020 $0.00 $1 440.00 $0.00 $24 953.73 "'$2::.:6"'3""9""3:..:..7.::.31--"$7""3"'3""6""9'-'.1-'-71-~$4""5""0c:D.::.DD::.:.D::.:D,.1..c$376 !330.83 83.70% 
01/13/2020 $2,545.76 $1718.00 $3~~ - $21,709.00 $29540,44 $77955.89 $450.000.00 $372044.11 82.68% 

l-'0~1/~1~4=/2=02=0,_+-_$=3,740.49 $1 443.00 _!198.73 $21 838.38 $27 220.59 $83,467.48 $450 ODO.OD $366,532.52 81.4.§o/£ 
01/15/2020 $3,810.56 $2 703.00 l-_$::.:7:..1.3::.:9:...:1;_c.9.=.81-$ec1:.=2,:=9.;...76::.:·::.:06'-l---'$2= 6c=88.::.1.:.o.6::.:0'-l----"'$8~1510.70 $450 000.00 $361489.30 80.33% 
Detail Total $35 589.29 $18 363.00 $14 072.21 j 12,976.06 _ $81 QQQ,57 -----
TTD: $41 ,156.63 $18 803.00 - $15,575.01 $12 976.06 $88 510.70 $88,510.70 ~ O ODO.OD $361,489.30

1
~~~~-8-_0-._33_%_• , 



CMC,INC. 
DAILY WORK ORDER 

Site No: C482 

CMC Project No.: 9044 

Approved Hours to be Worked: 50 

Site Monitor: Tetra Tech 

Descri tion of Work Performed: 

Page 1 of 1 
Date: January 15, 2020 

Day: Wednesday 

Site Name: Westside Lead Site 

Contract No.: EP-S4-15-04 

Project Manager: Mark Hannah 

Contractor: CMC, Inc. 

Alabama. Then returned to site and unloaded. Received 1- load of DGB stone at clean sta in area. 
Crew used stum 

Chi limbs that were from all trees ck of contaminated sta in area. 
Removed concrete walk that was broken u at clean sta in 

Personnel 
Reg. OT 

Qty. Job Title Name Hours Hours Description 
1 PM Mark Hannah 10.5 10 onsite / .5 paperwork 
1 Operator Steve Fike 10 Clean Staging Area 
1 Operator Jose Baltazar 10 Contanim. Staging Area 
1 Operator Steve Barber 10 Clean Staging Area 
1 Labor/Operator Austin Messer 10 5 Op/5 Lb Contanim. Staging 
1 Labor Jorge Velazquez 10 Contanim. Staging Area 
1 FCA Tyrone Price 10 Administrative 
1 Truck Driver Dave Napier 11 Operations 
1 Truck Driver Barrv Adams 4 Demobe 

,qu1pmen an a eria s E t dMt ·1 
Unit 

Unit No. Equipment Description Used Unused No. Equip Description Used Unused 
K10240 Pickup- ½ Ton X K588 Boxer X 

K10213 Pickup ½ Ton X Boxer/Trencher Attach. X 

K10215 Pickup ½ Ton X K2262 Grapple Bucket X 

K10247 Pickup ½ Ton X K2261 27- Swamp mats X 

K652 Cat Wheel Loader X K2142 ConnexBox X 

K580 Cat Skid Steer X K243 Peterbilt Dump Truck X 

K9915 Linkbelt 80 Excavator X K4554 Lowboy Trailer X 

K9927 304 Cat Excavator X Kl0194 F 550 Ford X 

Kl861 Wood Chipper X K4558 Dump Trailer X 

K841 Man lift X K2269 Toro Stump Grinder x_ 
OSC Signature CMC Signatur~ ,,.,..,,.J L l 

/l/1. , ' - i/ 
~ 

✓ ' / 



CMC,INC. 
SITE SIGN-IN LOG 

Project Name: Westside Lead Site Day: Wednesday 

Project Location: Elm Street, Atlanta, GA Date: January 15, 2020 

Contract No. / Site Number CMCJobNo. Project Manager: 
C482 9044 Mark Hannah 

TIME TIME INJURED ON SITE? 
NAME.{ TI1~LE COMPANY PURPOSE IN OUT YES NO 

k c\ l1irn ... 111 h . l1.i 11}1 ,)/,, n/ \ S~..,la.1. ,.~r. ,,~. ld QDDI 070D L Pi J., 

/ili1r~l{J ---fla.AIY /t-?- / ~),i c_ ; ,AA J ,, - f)'JtJD 1730 ;t,1 6 
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·f Y /I.# fl e-· f/1'/u /,.· ;11/;.. ro/J- tf7cflt1 I J -ii/J T? 
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CMC, INC. 
DAILY SAFETY MEETING RECORD 

- -----
Signature by all in attendance 

Job Name: Westside Lead Site Project No: 9044 1 foJ~ ~,n&;g 
/,-/~_,, )ic} ~~~ 

-
Job location: Elm St., Atlanta GA Meeting Date: 2 

Conducted By: Mark Hannah Meeting Time: 0700 3 
/✓.:, -;z_v 

~ /_/f. "1 

No. Company Employees: q- No. Others: 0- 4 {J));Dlt, _, /JA~ 
I. DAILY SCOPE OF WORK/TOPICS/ACCIDENTS sl~~ic-cl~ 
Caution on busy roads 6 ~[<>\/4- Vv (D~~ 

~ ... 
Proper PPE high vis along roadways 7 

Continue getting staging area ready 8 

Continue chipping trees 9 

Remove Trees proper PPE safety shield, chaps,gloves 10 

11 

12 

13 

II. CHEMICAL HAZARDS 14 

Chemical Route Signs & Symptoms 15 

lead inhalation 16 

17 

18 

19 

20 

21 

22 

23 

Ill. PHYSICAL HAZARDS 
HAZARD PROTECTIVE MEASURES 

Cold Stress Stay Hvdrated, wear layered clothing,protect skin from wind take breaks 
Slip, Trips, falls Good housekeeping, watch your step, watch climbing on equipment 
Heavy Equipment, Trucks Caution, eye contact with operators and drivers I 
Biological Be aware of surroundings, Watch for poison ivy, and human body fluids 
Noise Wear hearinQ protection around the Wood Chipper and chainsaws 
Cell phones and radios Prohibited while operating or working around heavy equipment 
Sharps Watch out for needles on the ground in work areas 

I I 
IV. PROTECTIVE LEVELS/TASK 
LEVEL TASK MODIFIED PPE 
D All Hard Hat, Safety Glasses, Safety Vest.Steel Toe Shoes 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date ~ 2. Competitive D 3. Sole Source over $2,500 (attach justification) 
1/13/2020 

Dump Trailer less than 15 cyds RCMS # 02-127-001 4. Contractors Solicited 

Name CMC, Inc. Home Depot United Rental Big Tex Trailer World 

Telephone Number 859-885-4955 423-624-6955 833-218-7402 770-927-7003 

Contact Person Cody Brown Online Customer Service Customer Rental Service 

Date of Quote 1/13/20 1/13/20 1/13/20 1/13/20 

Delivery Offer 

Item with Extended Extended Extended Extended 
related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount 

Equipment Day $125.00 $125.00 $179.00 $179.00 $201.00 $201.00 $150.00 $150.00 

Mobilization 
Charges Trip 
Demobilization 
char2es Trip 

Tax 7.5 % NIA $13.43 $15.08 $11.25 

All other cost 
associated with 
equipment 
(specify) 

Subtotal $125.00 $192.43 $216.08 $5.64 

G&A 3.5 % Included $6.74 $7.56 

Total 
Evaluated 
Amount $125.00 $199.17 $223.64 $166.89 
The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date: 1-10-20 ■ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
8 X 20 Connex box RCMS No. 07017010 4. Contractors Solicited 

Name CMC, INC. United Rentals Pac Van 

Telephone Number 888-854-3732 844-873-4948 800-587-1784 

Contact Person Cody Brown Sales/ Rentals Customer Service 

Date of Quote 1/9/20 1/9/20 1/9/20 

Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Amount Unit Price Extended Amount 

Equipment Dav $25 $25 $54.00 $54.00 $80.00 $80.00 

All other cost associated 
with equipment (specifv) 

Tax 7.5 % Included in daily rate $4.05 $6.00 

Subtotal $25.00 $58.05 $86.00 

G&A 3.5 % Included in daily rate $2.03 $3.01 

Total Evaluated Amount $25 I dav $60.08 / day $89.01 / day 
The total amount is inclusive of all costs associated with the required services. 



JUSTIFICATION FOR USING CONTRACTOR'S OWN EQUIPMENT 
Page 1 of 1 

I. Effective Date 1/6/20 I • 2. Competitive l □ 3. Sole Source over $2,500 (attach justification) 

Field Equipment - 12" Woodchipper RCMS No. 07-200-010 
4. Contractors Solicited 

CMC,INC. Sunbelt Rentals United Rental 
Name 

859-885-3 732 859-233-953 l 205-278-5438 
Telephone Number 

Cody Brown Online Counter 
Contact Person 

1/6/20 1/6/20 1/6/20 
Date of Quote 
Delivery Offer 

Item with related costs Qty Unit Unit Price Extended Amount Unit Price Extended Unit Price Extended Amount 
Amount 

Equipment 1 Day $250.00 $250.00 $495/day $495.00 $428/day $428.00 

Tax 7.75 % NIA $38.36 $33.17 

All other cost 
associated with 
eouipment (soecifv) 
G&A 3.5 % NIA $18.67 $16.14 

Total Evaluated $250.00 $552.03 $477.31 
Amount 

The total amount is inclusive of all costs associated with the required services. 
If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



JUSTIFICATION FOR USING CONTRACTOR'S OWNED EQUIPMENT 
Page 1 

1. Effective Date 1-7-20 I ,!_ 2. Competitive I □ 3. Sole Source over $2,500 (attach justification) 

Description: 
Genie Manlift Clio No. 07-410-040 4. Contractors Solicited 

Name CMC,INC. Sunbelt Rentals United Rentals 

Telephone Number 888-854-3 732 404-367-0604 404-607-8370 

Contact Person Cody Brown Customer Service Customer Service 

Date of Quote 1/7/20 1/7/20 1/7/20 

Delivery Offer 

Extended Extended 
Item with related costs Qty Unit Unit Price Amount Unit Price Amount Unit Price Extended Amount 

Equipment 1 Dav $375 $375 $470.00 $470.00 $502.00 $502.00 

Mobilization Charees 1 Trip $75.00 $95.00 

Demobilization Cban?es 1 Trip $75.00 $95.00 

Subtotal $375.00 $620.00 $692.00 

Tax 8 % NIA $49.60 $55.36 

All other cost associated 
with equipment (specify) 

G&A 3.5 % NIA $23.44 $26.16 

Total Evaluated Amount $375.00 I day $693.04 I day $773.52 I day 
The total amount is inclusive of all costs associated with the required services. 

If the contract was awarded to other than the lowest bidder, provide an explanation for award (i.e., delivery schedule) 



726 DOl!AlO lE£ HOllO!lEll PKWY 
mAtflA GA 38318 

EZ MARKET #720 
720 DONALD LEE HOLLO 
ATLANTA, GA 
30318 
01/15/2020 211295308 
08:20:06 AM 

PUMP# 6 
REGULAR CR 14.922G 
PRICE/GAL $2 -449 

FUEL TOTAL $ 36.54 

CREDIT $ 36 ·54 

VISA 
tttttW:****5417 
Entry Method:Swipe,1 
Auth #: 705181 
Resp Code: 886 
Stan: 83714568739 
Invoice #: 618166 
8P SITE ID: 6428872 

Learn hlYII to earn re11ards 
with BP credit card. 
Take application or apply online at 
mybpstati.on, cllll 

REWARD 
,m .. ~5417 

Stan: 83714568739 

THANK YOO 
PLEAS£ CIIIE AGAIN!! 

Proj GL N'i, 'ID 1/-1/'- '!/()- (JQJ' 
•3illable '8 ]'4, f ;,' N/B -----
.)ther GL No. _____ U.nit No .. ___ _ 

,voice No. 4o/ 9Jl,b 1900•55 Date J-1,-;/) 
/oucher No. ---------



CMC, Inc. 
Perdiem / Lodging 

PROJECT NUMBER: 9044 / Westside Lead Site WEEK ENDING: Sunday, January 12, 2020 

Employee 
Expense Mon Tue Wed Thu Fri Sat Sun Total Signature 

Name 1/6 1/7 1/8 1/9 1/10 1/11 1/12 
Perdiem $ 55.00 41.25 41.25 82.50 

~~~\\ Hall, Kalen Hotel: Scottish Inn 
X Suites 

0.00 

PROJ GL No. 9044-410-001 

Billable: $82.50 NIB: 

OtherGL No. Unit No. 

Invoice No. KH11220 1900-55 Date ,-,s-
Voucher No. 



Residence Inn 
2960 Piedmont Rd. NE 
Atlanta, GA 30305 
Phone# (404)239-0677 

Room 
Employee Number 

Price, Tyrone 1213 

Hannah, Mark 1221 

Messer, Austin 1413 

Baltazar, Jose 1314 

Barber, Steve 1412 

Velazquez, Jorge 1321 

Fike, Steve 1414 

TOTAL DUE 

PROJGLNo. 9044-410-002 

Billable $5,341.00 

OtherGLNo. 

Invoice No. RI 11220 

Voucher No. 

Invoice # RI 11220 

No. of 
Dates Davs 

1-6 to 1-12 7 

1-6 to 1-12 7 

1-6 to 1-12 7 

1-6 to 1-12 7 

1-6 to 1-12 7 

1-6 to 1-12 7 

1-6 to 1-12 7 

NIB 

Unit No. 

1900-55 Date 1-15-20 

TOTAL TOTAL 
ROOM CHARGE TAX CHARGE 

$763.00 $163.94 

$763.00 $163.94 

$763.00 $163.94 

$763.00 $163.94 

$763.00 $163.94 

$763.00 $163.94 

$763.00 $163.94 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
$5,341.00 

9044-41 0-002 

$1 ,147.58 

9044-410-009 

PROJ GLNo. 9044-410-009 

Billable j!.147.58 

OtherGL No. 

Invoice No. . RI 11220 

Voucher No. 

NON 
BILLABLE 

-$0.00 

9044-450-002 

N/B 

Unit No. 

1900--55 Date 1-15-20 

Total 
Folio 

Direct Bill 
Job#9044 

Westside Lead Site 

$926.94 

$926.94 

$926.94 

$926.94 

$926.94 

$926.94 

$926.94 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$6,488.58 



Residence 1~, 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 
2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Tyrone Price 

1151 Jessamine Station Pi 

Nicholasville KY 40356 

Cmc 

Arrive: 06Jan20 Time: 05:31PM 

DATE DESCRIPTION 

06Jan20 Room Charge 

06Jan20 State Sales Tax 

Depart: 13Jan20 

Room: 1213 

Room Type: STDO 

Number of Guests: 1 

Rate : $109.00 

Time: 02:22PM 

CHARGES 

109.00 
9.70 

06Jan20 City Occupancy Tax 
Proj GL No. ~/Jlfl/ ·- tf/P- ()tJ~ 8.72 

06Jan20 State Hotel Fee 5.00 I '7(eJ d() 07Jan20 Room Charge Billable NIB 109.00 
07Jan20 State Sales Tax 9.70 
07Jan20 City Occupancy Tax Other GL No. Unit No. 8.72 
07Jan20 State Hotel Fee 

t_/tk,ID 5.00 
08Jan20 Room Charge nvoice No. 1900-55 Date. 109.00 
08Jan20 State Sales Tax 

Voucher No. 9.70 
08Jan20 City Occupancy Tax 8.72 
08Jan20 State Hotel Fee 5.00 
09Jan20 Room Charge 109.00 
09Jan20 State Sales Tax 9.70 
09Jan20 City Occupancy Tax 

9DLfJ/- - 'i/J_ ·- OIJ'/ 
8.72 

09Jan20 State Hotel Fee Proj GL No. 5.00 
10Jan20 Room Charge 

Billable 11;3.1_"} 109.00 
10Jan20 State Sales Tax NIB 9.70 
10Jan20 City Occupancy Tax Other GL No. Unit No. 

8.72 
10Jan20 State Hotel Fee 5.00 
11Jan20 Room Charge 'nvoice No. '¾/zJtJ 1900-55 Date /-$ .,,,?~ 1 09 · 00 
11Jan20 State Sales Tax ,s 9.70 
11Jan20 City Occupancy Tax Voucher No. 8.72 
11Jan20 State Hotel Fee 5.00 
12Jan20 Room Charge 109.00 
12Jan20 State Sales Tax 9.70 
12Jan20 City Occupancy Tax 8.72 
12Jan20 State Hotel Fee 5.00 

*** Pre-Settlement for 66937 

THIS IS A PARTIAL LISTING OF GUEST CHARGES. SUBTOTAL: 926.94 

Clerk: JRJ 

Folio Number: 36610 

CREDITS 

Marriott Bonvoy Account# XXXXX7791. Your Marriott Bonvoy points/miles earned on your eligible earnings will be credited to your account. 
Check your Marriott Bonvoy account statement or your online statement for updated activity. 

The undersigned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. It is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month [annual rate of 18%], or the maximum 
allo~ed by law, on the unpaid balance, and the reasonable cost of collection, including attorney's fees. 

To plan your next stay, visit Residencelnn.com. 



Residence IN\I,, 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 
2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Mark Hannah 

1151 Jessamine Station Pi 

Nicholasville KY 40356 

Cmc 

Arrive : 06Jan20 Time : 05:57PM 

DATE DESCRIPTION 

06Jan20 Room Charge 

06Jan20 State Sales Tax 

06Jan20 City Occupancy Tax 

06Jan20 State Hotel Fee 

07Jan20 Room Charge 

07Jan20 State Sales Tax 

07Jan20 City Occupancy Tax 

07Jan20 State Hotel Fee 

08Jan20 Room Charge 

08Jan20 State Sales Tax 

08Jan20 City Occupancy Tax 

08Jan20 State Hotel Fee 

09Jan20 Room Charge 

09Jan20 State Sales Tax 

09Jan20 City Occupancy Tax 

09Jan20 State Hotel Fee 

10Jan20 Room Charge 

10Jan20 State Sales Tax 

10Jan20 City Occupancy Tax 

10Jan20 State Hotel Fee 

11Jan20 Room Charge 

11Jan20 State Sales Tax 

11Jan20 City Occupancy Tax 

11 Jan20 State Hotel Fee 

12Jan20 Room Charge 

12Jan20 State Sales Tax 

12Jan20 City Occupancy Tax 

12Jan20 State Hotel Fee 

Depart: 13Jan20 

Room: 1221 

Room Type: STDO 

Number of Guests: 1 

Rate : $109.00 

Time: 02:27PM 

CHARGES 

109.00 
9.70 

;'roj GL No. 9/JtfJJ- J/JIJ- 6tJ2 8.72 
5.00 

Jillable /J ')j3' (!(} N/8 109.00 
9,70 

,ther Gl No. Unit No. 8.72 

1blotl 1900-55 Date litfJJ 
5.00 

.voice No. 109.00 

toucher No. 
,,,, 9.70 

8.72 
5.00 

109.00 
9.70 
8.72 
5.00 

>ro) GL Nf 'j/Jlf J/- - )fj/) - Ol)'f' 109.00 
9.70 
8.72 :3lllable i.b_l, f 'f N/8 5.00 

Jther GL No. Unit No. 109.00 
9.70 

'lVoice No. 3/pftlet, 1900-55 Date J-Jt:-;)J 8.72 
5.00 

-loucher No. I( 
109.00 

9.70 
8.72 
5.00 

*** Pre-Sett lement for 66938 

THIS IS A PARTIAL LISTING OF GUEST CHARGES. SUBTOTAL: 926.94 

Clerk: JRJ 

Folio Number: 36612 

CREDITS 

Marriott Bonvoy Account# XXXXXOSOO. Your Marriott Bonvoy points/miles earned on your eligible earnings will be credited to your account. 
Check your Marriott Bonvoy account statement or your online statement for updated activity. 

The undersigned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. It is agreed that the hotel may impose a late payment charge at a rate of 1 1 /2% per month [annual rate of 18%], or the maximum 
allowed by law, on the unpaid balance, and the reasonable cost of collection, including attorney's fees. 

To plan your next stay, visit Res idencelnn .com. 



Residence IN\I,, 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 

2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Austin Messer 

2960 Piedmont Rd 

Atlanta GA 30305 

Cmc 

Arrive : 06Jan20 

DATE 

06Jan20 
06Jan20 
06Jan20 
06Jan20 
07Jan20 
07Jan20 
07Jan20 
07Jan20 
08Jan20 
08Jan20 
08Jan20 
08Jan20 
09Jan20 
09Jan20 
09Jan20 
09Jan20 
10Jan20 
10Jan20 
10Jan20 
10Jan20 
11Jan20 
11 Jan20 
11Jan20 
11 Jan20 
12Jan20 
12Jan20 
12Jan20 
12Jan20 

Time: 06 :15PM 

DESCRIPTION 

Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 
Room Charge 
State Sales Tax 
City Occupancy Tax 
State Hotel Fee 

Depart: 13Jan20 

Room : 1413 

Room Type: STDO 

Number of Guests: 1 

Rate : $109.00 

Time: 02:31PM 

CHARGES 

109.00 
9.70 
8.72 
5.00 

Proj GL) ~ IJ±- Jf )t1--d/>). 
109.00 

9.70 
8.72 

Billable Yzz, iJO NIB 5.00 

OtherGL No. 109.00 
Unit No. 9.70 

!nvoice No. lJlr! f 1900-55 Date }71€--$ ~ :~~ 
Voucher No. l'f, 109.00 

9.70 
8.72 
5.00 

109.00 

Proj GL No. 9PJ4{h •--1 J/,j() -()# 9.70 
8.72 

Billable f J ki 4 4'1/-
5.00 

N/B 109.00 
9.70 

Other GL No. Unit No. 8.72 

!nvoice No. ,f/t#) L 1900-55 Date~ 5
·
00 

109.00 

Voucher No. I 9.70 
8.72 
5.00 

*** Pre-Sett lement for 67079 

BALANCE: 926.94 

Clerk: JRJ 

Folio Number: 36617 

CREDITS 

As a Marriott Bonvoy Member, you could have earned points towards your free dream vacation today. Start earning points and Elite status , 
plus enjoy exclusive member offers. Enroll today at the front desk. 

The undersigned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. It is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month (annual rate of 18%]. or the maximum 
allowed by law, on the unpaid balance, and the reasonable cost of collection , including attorney's fees. 

To plan your next stay, visit Residence Inn.com. 



Residence 1~. 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 

2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Jose Baltazar 

2960 Piedmont Rd 

Atlanta GA 30305 

Cmc 

Arrive : 06Jan20 

DATE 

06Jan20 
06Jan20 
06Jan20 

Time : 06:01 PM 

DESCRIPTION 

Room Charge 
State Sales Tax 
City Occupancy Tax 

Depart: 13Jan20 

Room : 1314 

Room Type: STDO 

Number of Guests: 1 

Rate : $109.00 

Time: 02 :30PM 

CHARGES 

109,00 
9.70 
8,72 

06Jan20 State Hotel Fee 
Proj GL N,. qj)lft - ¥.!O-tJJA 5.00 

07Jan20 Room Charge 109.00 
07Jan20 State Sales Tax 

Billable n ?r M NIB 9.70 
07Jan20 City Occupancy Tax 8.72 
07Jan20 State Hotel Fee Jther GL No. Unit No. 5.00 
08Jan20 Room Charge 

:woiceNo. j bJ>Lk, 1900-55 Date~ 
109.00 

08Jan20 State Sales Tax 9.70 
08Jan20 City Occupancy Tax 

✓oucher No. 
8.72 

08Jan20 State Hotel Fee 5.00 
09Jan20 Room Charge 109.00 
09Jan20 State Sales Tax 9.70 
09Jan20 City Occupancy Tax 8.72 
09Jan20 State Hotel Fee 5.00 
10Jan20 Room Charge 

Proj GL NJ . 9t)II-¥-Wi>-JJfl 
109.00 

10Jan20 State Sales Tax 9.70 
10Jan20 City Occupancy Tax 8.72 
10Jan20 State Hotel Fee Billable l'23'r <?If N/B 5.00 
11Jan20 Room Charge 109.00 
11Jan20 State Sales Tax Other GL No. Unit No. 9.70 
11Jan20 City Occupancy Tax 

'nvoice No. ~/J;.l:.k 1900-55 Date 11/(J~ 8.72 
11Jan20 State Hotel Fee 5.00 
12Jan20 Room Charge 

Voucher No. 109 .00 
12Jan20 State Sales Tax 9.70 
12Jan20 City Occupancy Tax 8.72 
12Jan20 State Hotel Fee 5.00 

*** Pre-Settlement for 67078 

BALANCE: 926.94 

Clerk: JRJ 

Folio Number: 36616 

CREDITS 

As a Marriott Bonvoy Member, you could have earned points towards your free dream vacation today. Start earning points and Elite status. 
plus enjoy exclusive member offers. Enro ll today at the front desk. 

The undersigned agrees to make immed iate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. II is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month [annual rate of 18%]. or the maximum 
allowed by law, on the unpaid balance, and the reasonable cost of collection , including attorney's fees . 

To plan your next stay, visit Residence Inn com. 



Residence IN\J,. 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 

2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Steve Barber 

1151 Jessamine Station Pi 

Nicholasville KY 40356 

Cmc 

Arrive: 06Jan20 Time: 06:16PM 

DATE DESCRIPTION 

06Jan20 Room Charge 
06Jan20 State Sales Tax 

Depart: 13Jan20 

Room: 1412 

Room Type: STDO 

Number of Guests: 1 

Rate: $109.00 

Time: 02:29PM 

CHARGES 

109.00 
9.70 

06Jan20 City Occupancy Tax 

Proj GL ~- (/jJJJ/-- J.j,J&~ C,~~ 
8.72 

06Jan20 State Hotel Fee 5.00 
07Jan20 Room Charge 

Billable Z~ 2t tft:) 109.00 
07Jan20 State Sales Tax N/8 9.70 
07Jan20 City Occupancy Tax 

Other GL No. 8.72 
07Jan20 State Hotel Fee Unit No. 5.00 
08Jan20 Room Charge 'nvoice No. t/i{Yf_ 1900-55 Datej--.¢'-JO 

109.00 
08Jan20 State Sales Tax 9.70 
08Jan20 City Occupancy Tax Voucher No. I~ 8.72 
08Jan20 State Hotel Fee 5.00 
09Jan20 Room Charge 109.00 
09Jan20 State Sales Tax 9.70 
09Jan20 City Occupancy Tax 8.72 
09Jan20 State Hotel Fee 5.00 
10Jan20 Room Charge 109.00 
10Jan20 State Sales Tax 

Proj G~. 9,/11¥: - ,<,//J' -a½/!_ 
9.70 

10Jan20 City Occupancy Tax 8.72 
10Jan20 State Hotel Fee 5.00 
11Jan20 Room Charge Billabl //p ~. 9f NIB 109.00 
11 Jan20 State Sales Tax 

Other GL No, 9.70 
11Jan20 City Occupancy Tax Unit No. 8.72 
11Jan20 State Hotel Fee !nvolce No. ~d 1900-55 Date~ 

5.00 
12Jan20 Room Charge 109.00 
12Jan20 State Sales Tax Voucher No. 9.70 
12Jan20 City Occupancy Tax 8.72 
12Jan20 State Hotel Fee 5.00 

*** Pre-Settlement for 66941 

THIS IS A PARTIAL LISTING OF GUEST CHARGES. SUBTOTAL: 926.94 

Clerk: JRJ 

Folio Number: 36609 

CREDITS 

Marriott Bonvoy Account# XXXXX7157. Your Marriott Bonvoy points/miles earned on your eligible earnings will be credited to your account. 
Check your Marriott Bonvoy account statement or your online statement for updated activity. 

The undersigned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement It is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month [annual rate of 18%], or the maximum 
allowed by law, on the unpaid balance, and the reasonable cost of collection, including attorney's fees. 

To plan your next stay, visit Residencelnn .com. 



Residence 1~,. 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 

2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239.0677 

Marriott.com/ATLBH 

Jorge Velazquez 

1151 Jessamine Station Pi 

Nicholasville KY 40356 

Cmc 

Arrive : 06Jan20 Time: 06:06PM 

DATE DESCRIPTION 

06Jan20 Room Charge 

06Jan20 State Sales Tax 

06Jan20 City Occupancy Tax 

06Jan20 State Hotel Fee 
07Jan20 Room Charge 

07Jan20 State Sales Tax 
07Jan20 City Occupancy Tax 
07Jan20 State Hotel Fee 
08Jan20 Room Charge 
08Jan20 State Sales Tax 
08Jan20 City Occupancy Tax 

08Jan20 State Hotel Fee 

09Jan20 Room Charge 

09Jan20 State Sales Tax 

09Jan20 City Occupancy Tax 
09Jan20 State Hotel Fee 

Depart: 13Jan20 

i'roj GL No 

3illable 

Jther GL No. 

1voice No. 3k61 £' 
.'oucher No. 

Room: 1321 

Room Type: STDO 

Number of Guests: 1 

Rate: $109.00 

Time: 02:28PM 

CHARGES 

109.00 
9.70 
8.72 

- Jf ttJ -/)t>~ 5.00 
109.00 

NIB 9.70 
8.72 

Unit No. 5.00 
109.00 

1900-55 Date ~ 
9.70 
8.72 
5.00 

109.00 
9.70 
8.72 
5.00 

10Jan20 Room Charge 

·':oj GL No. f}fJJf~- Jf/p-qo<j__ 
109.00 

10Jan20 State Sales Tax 9.70 
10Jan20 City Occupancy Tax 8.72 

State Hotel Fee J1/lable f) i, z .. 9 f_ NIB 5.00 10Jan20 
11Jan20 Room Charge 109.00 
11Jan20 State Sales Tax Jther GL No. Unit No. 9.70 
11Jan20 City Occupancy Tax !Voice No. ~/i-- 8.72 
11 Jan20 State Hotel Fee 1900-55 Date~ 5.00 ( 

12Jan20 Room Charge ✓oucher No. 109.00 
12Jan20 State Sales Tax 9.70 
12Jan20 City Occupancy Tax 8.72 
12Jan20 State Hotel Fee 5.00 

••• Pre-Settlement for 66940 

THIS IS A PARTIAL LISTING OF GUEST CHARGES. SUBTOTAL: 926.94 

Clerk: JRJ 

Folio Number: 36615 

CREDITS 

As a Marriott Bonvoy Member, you could have earned points towards your free dream vacation today. Start earning points and Elite status, 
plus enjoy exclus ive member offers . Enroll today at the front desk. 

The unders igned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. It is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month [annual rate of 18%], or the maximum 
allowed by law, on the unpaid balance, and the reasonable cost of collection , including attorney's fees. 

To plan your next stay, visit Residence Inn .com. 



Residence 11\N~ 
BY MARRIOTT 

Residence Inn® Atlanta Buckhead 
2960 Piedmont Rd NE, Atlanta, GA 30305 P 404.239 0677 

Marriott.com/ATLBH 

f-N,Y& 
Garrett Fike 

1151 Jessamine Station Pi 

Nicholasville KY 40356 

Cmc 

Arrive: 06Jan20 Time: 06 :17PM 

DATE DESCRIPTION 

06Jan20 Room Charge 
06Jan20 State Sales Tax 
06Jan20 City Occupancy Tax 
06Jan20 State Hotel Fee 
07Jan20 Room Charge 
07Jan20 State Sales Tax 
07Jan20 City Occupancy Tax 
07Jan20 State Hotel Fee 
08Jan20 Room Charge 
08Jan20 State Sales Tax 
08Jan20 City Occupancy Tax 
08Jan20 State Hotel Fee 
09Jan20 Room Charge 
09Jan20 State Sales Tax 
09Jan20 City Occupancy Tax 
09Jan20 State Hotel Fee 
10Jan20 Room Charge 
10Jan20 State Sales Tax 
10Jan20 City Occupancy Tax 
10Jan20 State Hotel Fee 
11Jan20 Room Charge 
11Jan20 State Sales Tax 
11Jan20 City Occupancy Tax 
11Jan20 State Hotel Fee 
12Jan20 Room Charge 
12Jan20 State Sales Tax 
12Jan20 City Occupancy Tax 
12Jan20 State Hotel Fee 

Depart: 13Jan20 

Room: 1414 

Room Type: STDO 

Number of Guests: 1 

Rate : $109.00 

Time: 02:28PM 

CHARGES 

109.00 
9.70 

?roj GL No. J_t) JJ4t. - 'lit~ tff tJ l._ 
8.72 
5.00 

3illable r/J: 76lr~~ 109.00 
NIB 9.70 

Jther GL No, Unit No. 
8.72 
5.00 

,voice No. lliJI/ 1900•55Date f# ;tJ 109.00 
9.70 

✓oucher No. 8.72 
5.00 

109.00 
9.70 
8.72 
5.00 

~roj GL No. Cf!J/f/f - )f JI) " (2f}t/_ 109.00 
9.70 

Jillable I/ I k 7, 91/ N/B 
8.72 
5.00 

Jther GL No, Unit No. 109.00 
9,70 

woice No. ~~6/'f 1900-SSDate~ 8
·
72 

I 5.00 
:'oucher No. 109.00 

9.70 
8.72 
5.00 

••• Pre-Settlement for 66939 

THIS IS A PARTIAL LISTING OF GUEST CHARGES. SUBTOTAL: 926.94 

Clerk: JRJ 

Folio Number: 36614 

CREDITS 

As a Marriott Bonvoy Member, you could have earned points towards your free dream vacation today. Start earning points and Elite status, 
plus enjoy exclusive member offers. Enroll today at the fron t desk. 

The undersigned agrees to make immediate payment upon receipt of statement. In the event such payment is not made within 30 days after receipt of 
the original statement. It is agreed that the hotel may impose a late payment charge at a rate of 1 1/2% per month [annual rate of 18%], or the maximum 
allowed by law, on the unpaid balance , and the reasonable cost of collection, including attorney's fees. 

To plan your next stay, visit Res idence Inn.com. 



MASS SERVICES INC-COMFORT ZO 
5655 SHIRLEE INDUSTRIAL WAY 
ALPHARETTA. GA 30004 
Receipt of Payment 
1 /6/20 05:58PM 

CMC ENVIRONMENTAL FIRM 
712 JETT ST NW 
ATLANTA, GA 30318-6854 

Account Number:_Q 
WeblD:5116405~ 

Payment Amount: ~ 
CC#: 42°9772 12/2023 
Current Balance: $0.00 

ViSIA._ # c:; 71 J 
Kt-"•" y\-. 

1'~iS iS e,.. -r~ <..-e.ipt' to'< p~~il\~ 

dJ i o.e 'f j c., kA_., ~-«- , ~ oJhi/ I, Ou'{ S de-I I v-U 'j 
of- ~ f"'Y-1- c..bl-t-~ t I """4. "'Mk;,. j s+-tJ; 0" 

./-o ~;~. 

Proj GL ~ C/0 If .fl- '/}!}- 00 JI 
Billable t/_ ciOIJ.IJ() NIB ___ _ 

Other GL No. Unit No. 
Invoice No. ._fi_J_/;_l_J __ 1900-55 Da._te_/ ___ /tz-.-,-JO 
Voucher No .. ________ _ 



MASS SERVICES INC-COMFORT ZONE 
5655 SHIRLEE INDUSTRIAL WAY 
ALPHARETTA, GA 30004 
770.772.8066 

Bill To: Location 

lnvoic 
Date: Tue Jan 7, 2020 

Account#: 57617 

Please Pay: 

CMG ENVIRONMENTAL FIRM 
ACCOUNTS PAYABLE-CMG ENVIRON 
1151 JESSAMINE STATION PIKE 
NICHOLASVILLE, KY 40356-9408 

CMG ENVIRONMENTAL FIRM 
TYRONE PRICE 
712 JETT ST NW 
ATLANTA, GA 30318 

Pay your bill Online at Page 1 
www.TrashBilling.com Due Date: Thu Feb 6, 2020 

Terms: NET 10 DAYS ID#: 511640576176 
MASS SERVICES INC-COMFORT ZONE Acct# 57617 712 JETT ST NW, ATLANTA, GA 

Date 

1/6/20 
1/6/20 
1/6/20 
1/6/20 
1/6/20 

Description 

AFTER HRS DELIVER 
Payment 
Waste Services 
Waste Services 
Waste Services 

7% Environmental Fee: 

HW0003 
CC Key 42**9772 
01/06-01 /23CZ0060 
01/06-01 /23CZ0062 
01/06-01/23HW0D03 

Invoice 78878 Total: 

up to 30 
$207.25 

31 to 60 
$0.00 

61 to 90 
$0.00 

Pay your bill and see account information 

Over90 
$0.00 

Online at www.TrashBilling.com ID#: 511640576176 

Total 
~01.3 

Th!5 in.voi<-'t. ht...5 i d00 a""''",eyj 
c...htl\."~""-- fo < cl,..+t-e.r ~1..S ti,l """5 P"~°' b"\ 

\l;S"- If- 'i11;3.. ~"0. SO J .J01. ~S J~ AMOut'\.r 

~o .J-h"'.:\- \S f'fo 1~+e-d-. fo< \-~'!- "'-01\.+h. 

Proj GL No. 9/Jlflf - .2-f J()-.. OOJ/ 
Billabl" 7).07, «.<L N/8 ___ _ 
Other GL No. _____ Unit No. _ _ _ _ 

Invoice No. J SfS] ~ 1900-55 Date J-)J,wJ.a 
Voucher No. ----------

Amount Total 

$200.00 $200.00 - !>~,~ 

i,.--~$-~-2~00;_.;..o;;.;:o::...+-__ ~$=-.o~o ...... "f-'r..~ Jl~"~;s 
$59.22 $59.22 ,.. ._ l' .\ 
$59.22 $118.44 ~TW•J 
$75.24 $193.68 c..o. ... J.. 
$13.57 i207.25 



~ 

Tyrone Price 

From: ReservationCounter.com <;confirmations@mail.reservationcounter.com> 
Tuesday, January 14, 2020!4:03 PM Sent: 

To: 
Subject: 

Tyrone Price 
Red Roof Inn PLUS+ Atlanta -Buckhead Confirmed Booking I Itinerary Number: 
R1834187223 I 

.ir,--

You're receiving this email because you booked a hotel with ReservationCounter.com 

j.#~l#Y 
U3lsoo..434-0S64 

Proj GL N91 f't>ff- J}JtJ-LYLY p<,, 
BillablelE l15', .gl N/B. ___ _ 
Other GL No. _____ Unlt No. ___ _ 

llYOiceNo. 87;,.;,.,3 1900-55Date /-1,£-,?IJ 
~oucherNo. ----------

Your booking is confirmed! 

V,1jq #, 5Jf)7 

Red Roof Inn PLUS+ Atlftnta -Buckhead 
ci:;n. 
1960 North Druid Hills Road, Atlanta, GA, 30329,,_us 

800-434-0564 

CONFIRMATION 

Itinerary Number: R 1834187223 •• 

Print Receipt . 1 1 Manage Booking 

Pro) GL N°.!t °101/,f-- ¥ JtJ-0?1:._ 
Billable L 1/i>-~ 7 N/B 
Other GL No.-=-=~--Unlt_N_o_---

·nvoice No. azw 1901J..55DateJ-/tf-p('O 
Voucher No. , -------

Double Occupancy Room c;IPayNow 
' I 

1 



Check-In: 

Check-Out: 

Nights: 

Guests: 

Rooms: 

Customer Name: 

Customer Email: 

Customer Phone: 

Subtotal: 

Taxes & Fees: 

Service Fee: 

Total Cost 

Billing Name: 

CC Type: 

CC Number: 

CANCELLATION POLICY 

Tuesday, 14 Jan~ary, 2020 

Wednesday,; 15 J,anuary, 2020 

1 

dave napier. 2 A(ilults. 0 Children 

1 

mark hannah 

tyrone@cmcenvironment.com 

5133143503 

$85.27 

$33.88 

$7.99 

$127.14 

$85.27 per night 

Each room in this reservation is subje to the hotel's cancellation policy which is: This 
reservation is non-refundable. There is no r~'fund for no-shows or early checkouts. The 

2 



$7 .99 USD fee included in the total is non-refundable. We do not charge any additional 
change or cancellation fees. 

CUSTOMER CARE FEEDBACK 

If you ran a call center, wquld you hire the last person you 
spa ewith? 

™ iif ti~ 

I@ ==----

@ Copyright 2020 Reservation Counter 

All Rights Reserved 

If you'd like to unsubscribe and stop eceiving these emails click here . 

3 


